




PART 1
PHASE 1
PHASE 2
PHASE 3
PHASE 4



PART 3
Phase 1
Phase 2
Phase 3-1
Phase 3-2
Phase 4-1A
Phase 4-1B
Phase 4-2A
Phase 4-2B



PART 2
PHASE 1
PHASE 2





PARTNERING FOR EASTGATE

Project 210591 CLE-32-3.50 PID 103954



Communication

- Identify and follow the chain of command for all communication
- Establish and maintain honest and open communication
- Respond in a timely manner to all project issues
- Complete, clear, and concise correspondence
- Email subject line will include project # and PID
- Establish regular progress meeting
- Establish Weekly Work Plan meeting schedule, include ODOT
- Early communications on issues with priority
- Early communications on delays
-
-

Problem Solving

- Identify and address all problems as soon as possible
- Resolve problems at the lowest level when possible
- Communicate, implement, and document solutions
- Seek solutions, not blame
- Follow the designated chain of command
- Follow the Dispute Resolution Process
-
-
-
-

Project Goals

- Develop a work environment that promotes mutual respect
- Maintain a safe project work site
- Build the project on time and within budget
- Minimize inconvenience to the traveling public
- Maximize public value and contractor profitability
- Keep the project 1st while solving issues
- Seek opportunities for VECP
- Elevate safety discussions
- Every project successful, including adjacent projects
- Be proud of the finished product
- Be a quality product

Chain of Command

ODOT

Inspector
Scott Nicely/Richard Shelley
Jason Haus
Scott LeBlanc

JRJ

Foreman
Josh Burns & Josh Nichols
Paul Cain / Kyle Smalley
Chris Kunz

Charter Implementation & Evaluation

Convey the charter to all parties

Review the charter at all job site meetings

Post the charter in field offices

Celebrate successes

Regular progress meeting topic