

UTILITY NOTE  
PUT-65-1.08  
PID 107760  
January 18, 2024.

Telephone Service Company (TSC)

Chris Hardy  
419-739-2560

Chris Hardy has communicated TSC will abandon all their facilities within the project work limits.  
Proposed start date April 1, 2024.

Dominion East Ohio

Joshua Threet  
330-958-1108

Dominion's preliminary relocation plan has been accepted by ODOT. Showing the facility from STA. 65+90, 35' RT to STA. 65+20, 63'RT being abandoned, and a new gas line facilities installed offset Right, outside of construction work. This relocation is shown in their relocation plans. Stations 62+94, offset 37' Right & 60+34.09, offset 45.01' Right will be potholed to assure construction avoids gas line conflict with the proposed drainage.

Spectrum

Steve Myers  
419-303-7735

Spectrum's aerial cable is attached to AEP's power poles and will be completed following AEP's relocation of facilities. Spectrum did not mark any underground utilities.

Village of COLUMBUS GROVE

Water and Sewer  
Jeff Vance  
Phone: 419-659-2982

Proposed storm water will be adjusted vertically to avoid conflict with the Dominion Energy gas line within the work limits. There is fire hydrant, catch basin, and manholes adjustments in the construction plans. The Village has adjusted some of the water valve boxes but does want to adjust all of them to grade, and the Village of Columbus Grove will perform the adjustments.

AMERICAN ELECRIC POWER (AEP)

TRC / Distribution Design

Karl Erdmann

614-636-6025

Item	Location	Description
01	STA. 64+61, 66' RT	Remove pole
02	STA. 65+03, 50' RT	Remove pole
03	STA. 65+50, 18' RT	Remove pole
04	STA. 64+22.4, 55.3' RT	New pole, guy wire, anchor
05	STA. 64+50, 31'.4' LT	Pole to remain
06	STA. 66+15, 70' LT	Pole to remain
07	STA.64+61, 43' LT	Pole to remain
08	STA. 63+43, 55' LT	Pole to remain
09	STA. 61+01, 39' LT	Pole to remain
10	STA. 63+42, 59' RT	Pole to remain
11	STA.10+75, 12' LT Sycamore Street	Remove pole
12	STA. 10+88.7, 25' LT Sycamore Street	New pole
13	STA. 10+62.2, 21.6' RT Sycamore Street	Replace with new pole

AEP has received their materials to complete the relocations and will begin the relocations 01/31/2024.

Utility note prepared by Matt Pickering, District 1 Utility Coordinator.

Phone: 419-549-6587

[Matt.Pickering@dot.ohio.gov](mailto:Matt.Pickering@dot.ohio.gov)