

Burns, Ronald

From: Eilerman, Lee
Sent: Monday, January 7, 2019 1:59 PM
To: Burns, Ronald
Subject: RE: PROJECT: MOT-IR70 VAR PID 108096

Roger.

Lee P. Eilerman

District 7 Bridge Engineer

Ohio Department of Transportation District 7

1001 St. Marys Ave, Sidney, Ohio 45365

(p) 937.497-6884

transportation.ohio.gov

From: Burns, Ronald
Sent: Friday, January 4, 2019 1:50 PM
To: Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: PROJECT: MOT-IR70 VAR PID 108096

Please disregard the earlier email, Sorry!

Lee,

This project is the spray on pipe lining project. I could not find anything in my reports to support the use of **SS833, Conduit Renewal Using Spray Applied Structural Liner**. I remembered talking with Dan about it, but not sure if you and I had the conversation. According to Dan on one of his projects he used **SS834, Conduit Renewal Using Resin Based Liner**, which failed and is no longer recommended. So that only leaves the SS833 Liner which I believe is more expensive. There has been recent inquiring about what is to be used or if even a decision has been made. Is this **(SS833)** the liner we want to go with for this project? Please respond to this email so that I can have proper documentation.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Schmidt, Amy
Sent: Friday, January 10, 2020 9:57 AM
To: John Brumbaugh
Cc: Burns, Ronald
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

John, I received all 3 emails, and forwarded to Tim.

Ron, I'd give Tim some time to look it over, then you can check with him regarding file location.

Thanks.

Amy L Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Friday, January 10, 2020 9:34 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Hi Amy,


Attached is the third and final email of the submittal items .

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
2270 S Miami St. / West Milton, OH 45383



<https://www.bes-engineer.com/>

CAUTION: This is an external email. This message might not be safe. Do not click links or open attachments if the email

looks suspicious. Forward to csc@ohio.gov.

Burns, Ronald

From: Schmidt, Amy
Sent: Monday, January 13, 2020 9:07 AM
To: Wampler, Timothy
Cc: Burns, Ronald
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Thanks!

Amy

From: Wampler, Timothy
Sent: Monday, January 13, 2020 9:01 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Amy,

The files have be moved to their appropriate locations.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Schmidt, Amy
Sent: Friday, January 10, 2020 9:57 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: FW: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

From: John Brumbaugh <john@bes-engineer.com>
Sent: Friday, January 10, 2020 9:34 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Hi Amy,

Attached is the third and final email of the submittal items .

If you have any questions or comments please contact me,

Very Sincerely,


--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

CAUTION: This is an external email. This message might not be safe. Do not click links or open attachments if the email looks suspicious. Forward to csc@ohio.gov.

Burns, Ronald

From: Althaus, Ann
Sent: Wednesday, January 19, 2022 1:18 PM
To: Nichole Neal (Nichole.Neal@dot.gov); Staas, Tracy
Cc: Bensman, Anthony; Burns, Ronald; Koester, Jonathan; Hanke, Ryan; Ike, Darrin; Caudill, Dwight; Schwartz, Austin; Kendall, Matthew
Subject: ODOT District 7 RW Certifications
Attachments: MOT-107375-ROW.pdf; D07-108096-ROW.pdf; MIA-108160-ROW.pdf

Attached are the RW Certifications for the following projects:

PID	PROJECT		PROJECT MGR	FAN	ACQ	UTILITY NOTE	ENCR.
107375	MOT 75 6.86	ODOT LET	BENSMAN	E180372	No	No	No
108096	D07 BH FY23 (B)	ODOT LET	BURNS	E180429	Yes (13)	No	No
108160	MIA GREAT MIAMI RIVER TRAIL BRIDGE	ODOT LET	KOESTER	E180440	Yes (6)	Yes	No

Feel free to contact us if there are any questions or concerns.

Thank you,
Ann

Ann M. Althaus

ODOT District 7 - Real Estate

1001 St Marys Ave., Sidney, OH 45365
TELEWORKING CELL PHONE: 937.726.3783
(p) 937.497.6715 or 937.492.LAND
transportation.ohio.gov



Burns, Ronald

From: Schmidt, Amy
Sent: Tuesday, January 22, 2019 9:21 AM
To: Burns, Ronald
Cc: Wampler, Timothy
Subject: FW: PID 108096 SURVEY REQUEST
Attachments: AERIAL-MIA-36-18.20.pdf; AERIAL-MER-49-19.50.pdf; AERIAL-CHP-559-06.59.pdf; AERIAL-CHP-559-10.51.pdf; AERIAL-LOG-235-23.58.pdf; AERIAL-SHE-705-02.17.pdf; AERIAL-SHE-119-07.80-ANNA.pdf

Ron,

Can you verify the location of the culverts for the surveyor and answer his questions below?

Amy

937-497-6753

From: John Brumbaugh <john@bes-engineer.com>
Sent: Tuesday, January 22, 2019 9:06 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Bill Ezerski <William@bes-engineer.com>; Steve Schwartz <sschwartz@bes-engineer.com>
Subject: Fwd: PID 108096 SURVEY REQUEST

Hi Amy and Tim, I am putting together pricing for PID 108096. As we prepare pricing and putting together what is required to be surveyed we would like you to verify the location of the culvert. See the attached aerials with our determination of the location of each culvert to be surveyed. Please verify if these locations are correct for each project. Many of these were located by mile marker.

In addition. We saw that the request for survey included topographical and property lines.

Previously we surveyed topographical limits within 500' each side of culvert. Is that what you want on this project. In addition for the property lines to be surveyed. Do you want the properties within 500' on each side of the culvert.


In addition we assume no stream cross sections are to be taken.

The research is being finalized and Once we have these verification/ answers to the above I will provide a fee proposal.

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
[2270 S Miami St. / West Milton, OH 45383](http://www.bes-engineer.com)



<https://www.bes-engineer.com/>

----- Forwarded message -----



Virus-free. www.avast.com

Burns, Ronald

From: Wiltheiss, Benjamin
Sent: Wednesday, January 23, 2019 11:17 AM
To: Castle, Robin
Cc: Weiss, Chris; Wampler, Timothy; Burns, Ronald
Subject: RE: D07 BH FY21(D) PID 108096 New Locations In Ellis

Robin,

I have added the work locations into Ellis. When you get a chance, please add \$12,500 for each bridge for a total of \$37,500.

Thank you

Ben Wiltheiss, P.E.

Planning Engineer
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
Ph. (937)-497-6784
transportation.ohio.gov

From: Burns, Ronald
Sent: Wednesday, January 23, 2019 10:22 AM
To: Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: D07 BH FY21(D) PID 108096 New Locations In Ellis

Ben,

Good Morning!

Just came from having a conversation with Amy and Tim on Project: D07 BH FY21(D), PID 108096. We are verifying locations for the Surveyor, and Tim would like to send them our KML file that shows the exact locations of each structure, but the newly added locations are not in Ellis and doesn't show up on our KML Map. Those locations are CHP-559-10.51, LOG-235-23.58, SHE-705-2.17. Can the information on what funding split they fall under be added as well.

Thanks!

Ronald E. Burns

Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



Burns, Ronald

From: Castle, Robin
Sent: Wednesday, January 23, 2019 12:01 PM
To: Wiltheiss, Benjamin
Cc: Weiss, Chris; Wampler, Timothy; Burns, Ronald
Subject: RE: D07 BH FY21(D) PID 108096 New Locations In Ellis

Ellis has been updated.

Please let me know if you need anything else.

From: Wiltheiss, Benjamin
Sent: Wednesday, January 23, 2019 11:17 AM
To: Castle, Robin <Robin.Castle@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07 BH FY21(D) PID 108096 New Locations In Ellis

Robin,

I have added the work locations into Ellis. When you get a chance, please add \$12,500 for each bridge for a total of \$37,500.

Thank you

Ben Wiltheiss, P.E.

Planning Engineer
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
Ph. (937)-497-6784
transportation.ohio.gov

From: Burns, Ronald
Sent: Wednesday, January 23, 2019 10:22 AM
To: Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: D07 BH FY21(D) PID 108096 New Locations In Ellis

Ben,

Good Morning!

Just came from having a conversation with Amy and Tim on Project: D07 BH FY21(D), PID 108096. We are verifying locations for the Surveyor, and Tim would like to send them our KML file that shows the exact locations of each structure, but the newly added locations are not in Ellis and doesn't show up on our KML Map. Those locations are CHP-559-10.51, LOG-235-23.58, SHE-705-2.17. Can the information on what funding split they fall under be added as well.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

Burns, Ronald

From: Wampler, Timothy
Sent: Wednesday, January 23, 2019 2:15 PM
To: Schmidt, Amy; Burns, Ronald
Subject: FW: PID 108096 SURVEY REQUEST

Fyi...due to you two not being copied in the response.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Wednesday, January 23, 2019 11:45 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: Re: PID 108096 SURVEY REQUEST


Thanks, that does answer my questions.

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
[2270 S Miami St. / West Milton, OH 45383](http://www.bes-engineer.com)



<https://www.bes-engineer.com/>

On Wed, Jan 23, 2019 at 11:10 AM Tim.Wampler@dot.ohio.gov <Tim.Wampler@dot.ohio.gov> wrote:

John,

See responses below in red.

Previously we surveyed topographical limits within 500' each side of culvert. Is that what you want on this project. Correct- but include cross sections for 250 feet from culvert (each direction). Plus, existing utilities

In addition for the property lines to be surveyed. Do you want the properties within 500' on each side of the culvert. Correct – but include all contiguous property lines.

In addition we assume no stream cross sections are to be taken. Incorrect - Please go 150 feet down each stream bed from the culverts for stream location and cross sections.

When setting up the alignments and RW, please include any side roads that may be in the survey areas and all easements of record (utility, ingress/egress...etc.)

Also, I am sure you know but please include project control (GRID) and benches. These need to be hard benches that will not be destroyed during construction, typically one at least 250 feet

each way down the roadway of the structure outside of construction area and square cuts on the headwalls (ok if cuts are inside work limits). The bench run would also include the control points

and using a GPS elevation is sufficient (just state what was used in the survey report).

Hopefully this answers your questions? I understand each location may not require the alignment and existing R/W determined but if an obvious, not a highway easement, is evident.

Please determine what it is, and area drawn. I do not believe there are any at the locations you are only doing topo and property line for but thought I would mention it.

Thanks,

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>

Sent: Tuesday, January 22, 2019 9:06 AM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Bill Ezerski <William@bes-engineer.com>; Steve Schwartz <sschwartz@bes-engineer.com>

Subject: Fwd: PID 108096 SURVEY REQUEST

Hi Amy and Tim, I am putting together pricing for PID 108096. As we prepare pricing and putting together what is required to be surveyed we would like you to verify the location of the culvert. See the attached aerials with our determination of the location of each culvert to be surveyed. Please verify if these locations are correct for each project. Many of these were located by mile marker.

In addition. We saw that the request for survey included topographical and property lines.

Previously we surveyed topographical limits within 500' each side of culvert. Is that what you want on this project.

In addition for the property lines to be surveyed. Do you want the properties within 500' on each side of the culvert.

In addition we assume no stream cross sections are to be taken.

The research is being finalized and Once we have these verification/ answers to the above I will provide a fee proposal.

Very Sincerely,


--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

----- Forwarded message -----



Virus-free. www.avast.com

Burns, Ronald

From: Wampler, Timothy
Sent: Wednesday, January 23, 2019 10:51 AM
To: Burns, Ronald
Cc: Schmidt, Amy; Weiss, Chris
Subject: RE: D07 BH FY21(D), PID 108096

Ron,

I will probably not send the kmz, due to it will have to be another day. The project kmz would not be available until a day after ELLIS work locations are updated.

I will include the attached file.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Wednesday, January 23, 2019 10:45 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07 BH FY21(D), PID 108096

Tim,

When the KML file is ready to send to Brumbaugh, would you also include this attachment as well. Its the location marking they had sent, that was off by 650' plus/minus, and I just want record of the correction included in their files as well as ours. The new KML will confirm the correction. And for the record be sure and mention to him what our complete survey consist of 500' both sides of structure, 100' from both ends of structure, and all the other survey language that you speak to make it complete.

Thanks!

Ronald E. Burns

Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



Burns, Ronald

From: Wampler, Timothy
Sent: Wednesday, January 23, 2019 11:10 AM
To: John Brumbaugh; Schmidt, Amy; Bill Ezerski; Steve Schwartz
Cc: Burns, Ronald
Subject: RE: PID 108096 SURVEY REQUEST
Attachments: AERIAL-CHP-559-10.51_Surveyors Location Corrected_.pdf

John,

See responses below in red.

Previously we surveyed topographical limits within 500' each side of culvert. Is that what you want on this project.

Correct- but include cross sections for 250 feet from culvert (each direction). Plus, existing utilities

In addition for the property lines to be surveyed. Do you want the properties within 500' on each side of the culvert. **Correct – but include all contiguous property lines.**

In addition we assume no stream cross sections are to be taken. **Incorrect - Please go 150 feet down each stream bed from the culverts for stream location and cross sections.**

When setting up the alignments and RW, please include any side roads that may be in the survey areas and all easements of record (utility, ingress/egress...etc.)

Also, I am sure you know but please include project control (GRID) and benches. These need to be hard benches that will not be destroyed during construction, typically one at least 250 feet each way down the roadway of the structure outside of construction area and square cuts on the headwalls (ok if cuts are inside work limits). The bench run would also include the control points and using a GPS elevation is sufficient (just state what was used in the survey report).

Hopefully this answers your questions? I understand each location may not require the alignment and existing R/W determined but if an obvious, not a highway easement, is evident.

Please determine what it is, and area drawn. I do not believe there are any at the locations you are only doing topo and property line for but thought I would mention it.

Thanks,

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>

Sent: Tuesday, January 22, 2019 9:06 AM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Bill Ezerski <William@bes-engineer.com>; Steve Schwartz <sschwartz@bes-engineer.com>

Subject: Fwd: PID 108096 SURVEY REQUEST

Hi Amy and Tim, I am putting together pricing for PID 108096. As we prepare pricing and putting together what is required to be surveyed we would like you to verify the location of the culvert. See the attached aerials with our

determination of the location of each culvert to be surveyed. Please verify if these locations are correct for each project. Many of these were located by mile marker.

In addition. We saw that the request for survey included topographical and property lines.

Previously we surveyed topographical limits within 500' each side of culvert. Is that what you want on this project. In addition for the property lines to be surveyed. Do you want the properties within 500' on each side of the culvert.

In addition we assume no stream cross sections are to be taken.

The research is being finalized and Once we have these verification/ answers to the above I will provide a fee proposal.

Very Sincerely,

--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

----- Forwarded message -----



Virus-free. www.avast.com

Burns, Ronald

From: Weiss, Chris
Sent: Monday, January 25, 2021 1:12 PM
To: Burns, Ronald
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

Did Wampler work on this before he retired?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Monday, January 25, 2021 12:56 PM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Chris,

I am currently working on that project to get Darrin the current plan sheets and RW sheet. I have no idea where the legal descriptions are kept, unless we (design) know them as something else?

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Monday, January 25, 2021 12:51 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Welcome back Ron! (His first day back was today.)

Can you get Darrin the requested items below? Let me know if you need help?

Thanks,

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Sent: Monday, January 25, 2021 9:58 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: FW: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Importance: High

Chris,

I'm not sure if Ron Burns is back in the office.

The consultant has requested the following for the referenced project:

- Most recent R/W plans,
- Most recent construction plans, and
- Legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin

Sent: Monday, January 25, 2021 7:45 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Sunday, January 24, 2021 6:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Monday, January 25, 2021 1:45 PM
To: Burns, Ronald; Weiss, Chris
Cc: Kendall, Matthew
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Thanks, Ron.

I have located the legals.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Monday, January 25, 2021 12:56 PM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Chris,

I am currently working on that project to get Darrin the current plan sheets and RW sheet. I have no idea where the legal descriptions are kept, unless we (design) know them as something else?

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Monday, January 25, 2021 12:51 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Welcome back Ron! (His first day back was today.)

Can you get Darrin the requested items below? Let me know if you need help?

Thanks,

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Sent: Monday, January 25, 2021 9:58 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: FW: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Importance: High

Chris,

I'm not sure if Ron Burns is back in the office.

The consultant has requested the following for the referenced project:

- Most recent R/W plans,
- Most recent construction plans, and
- Legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin

Sent: Monday, January 25, 2021 7:45 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Sunday, January 24, 2021 6:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Monday, January 25, 2021 1:51 PM
To: Burns, Ronald
Subject: FW: 108096 : D07-BH-FY23(B); Parcel 11 & 12
Attachments: MER 49 1950 sheet22 ERRORS.pdf

Ron,

Not sure if I already sent this or not. I got bombarded this morning. 😊

Let me know if you have any comments or questions. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Monday, January 25, 2021 7:53 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Gary Scott <gscott@orcolan.com>
Subject: PID: 108096 : D07-BH-FY23(B); Parcel 11 & 12

Darrin:

My agent was checking the legals when he noticed that the Right of Way plan sheets 7, 8 and 22 have the wrong Town and Range. We have no way of knowing if we have the latest plans. Please verify what is correct?

Lastly, any construction plans as we are trying to finalize plan letters?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Monday, January 25, 2021 1:55 PM
To: Burns, Ronald
Cc: Kendall, Matthew; Weiss, Chris
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

Sorry for all the e-mails. I wasn't sure if you were back yet or not.

I have the final legal descriptions.

Let me know when the r/w plans, and construction plans if available, have been revised and are available.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Monday, January 25, 2021 1:51 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Darrin,

What I have is a plan set that was distributed out for stage 2. However the stage 2 comments have not been addressed yet. That is what I started working on today once I got through all the emails. It very well could take a couple of days or so for that. As I had mentioned to Chris, I have no idea about the legal descriptions. Someone corrected the parcel #16, and I have no idea who did. So I will work towards getting you the plans and right-of-way.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Monday, January 25, 2021 1:44 PM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

Glad to hear you're back.

Sorry to bombard you with all this on your first day back. 😊

Let me know what you have so I can get it to the consultant. If you need a day or so to get it together, I think that will be okay.

They are preparing plan letters and need to ensure they have accurate information.

If you have any questions, let me now. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Weiss, Chris
Sent: Monday, January 25, 2021 12:51 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Welcome back Ron! (His first day back was today.)

Can you get Darrin the requested items below? Let me know if you need help?

Thanks,

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 9:58 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: FW: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Chris,

I'm not sure if Ron Burns is back in the office.

The consultant has requested the following for the referenced project:

- Most recent R/W plans,
- Most recent construction plans, and
- Legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin
Sent: Monday, January 25, 2021 7:45 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Sunday, January 24, 2021 6:59 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti
Sent: Friday, January 15, 2021 10:20 AM
To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>
Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>
Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Monday, January 25, 2021 8:33 AM
To: Burns, Ronald
Cc: Kendall, Matthew
Subject: FW: 108096 : D07-BH-FY23(B); Parcel 11 & 12_Request for Revisions and Current Plans/Legals
Attachments: MER 49 1950 sheet22 ERRORS.pdf
Importance: High

Ron,

The consultant has informed me of additional errors in the referenced project plans as follows:

My agent was checking the legals when he noticed that the Right of Way plan sheets 7, 8 and 22 have the wrong Town and Range. We have no way of knowing if we have the latest plans. Please verify what is correct?

Lastly, any construction plans as we are trying to finalize plan letters?

Please correct accordingly and let me know when revised plans are available.

I previously sent a request for the latest RW & construction plans and legal descriptions as a result of these issues.

Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Monday, January 25, 2021 7:53 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Gary Scott <gscott@orcolan.com>
Subject: PID: 108096 : D07-BH-FY23(B); Parcel 11 & 12

Darrin:

My agent was checking the legals when he noticed that the Right of Way plan sheets 7, 8 and 22 have the wrong Town and Range. We have no way of knowing if we have the latest plans. Please verify what is correct?

Lastly, any construction plans as we are trying to finalize plan letters?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Monday, January 25, 2021 1:44 PM
To: Weiss, Chris
Cc: Kendall, Matthew; Burns, Ronald
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

Glad to hear you're back.

Sorry to bombard you with all this on your first day back. 😊

Let me know what you have so I can get it to the consultant. If you need a day or so to get it together, I think that will be okay.

They are preparing plan letters and need to ensure they have accurate information.

If you have any questions, let me now. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Weiss, Chris
Sent: Monday, January 25, 2021 12:51 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Welcome back Ron! (His first day back was today.)

Can you get Darrin the requested items below? Let me know if you need help?

Thanks,

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 9:58 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: FW: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Chris,

I'm not sure if Ron Burns is back in the office.

The consultant has requested the following for the referenced project:

- Most recent R/W plans,
- Most recent construction plans, and
- Legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin
Sent: Monday, January 25, 2021 7:45 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Sunday, January 24, 2021 6:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, January 28, 2021 6:57 AM
To: Weiss, Chris; Burns, Ronald
Subject: RE: PID 110169 SHE-Culvert FY 23

Thanks! Should we adjust the schedule to allow additional time? The current environmental clearance date is 05/01, so only three months' away.

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, January 27, 2021 10:16 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: PID 110169 SHE-Culvert FY 23

We're also waiting on additional survey information so we can analyze the structures. This is needed before we can move forward.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer
ODOT District 7
1001 St. Mary's Avenue, Sidney, Ohio 45365
937.497.6738
transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Wednesday, January 27, 2021 9:48 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: PID 110169 SHE-Culvert FY 23

Tricia,

I am currently working on this project to bring it up to date. My first day back to work was Monday, so that screwed up my early January date. I will get this to you as soon as I can.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia

Sent: Wednesday, January 27, 2021 9:37 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: PID 110169 SHE-Culvert FY 23

Checking on this again.

I think when I last spoke with Ron, it was expected early January. The environmental date is 05/01/2021. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

Burns, Ronald

From: Schmidt, Amy
Sent: Tuesday, January 29, 2019 8:03 AM
To: Burns, Ronald; Wampler, Timothy
Cc: Weiss, Chris
Subject: RE: D07 BH FY21(D), PID 108096

Tim and Ron,

Can you add the number of parcels in Ellis, please.

Thanks.

Amy

937-497-6753

From: Burns, Ronald
Sent: Wednesday, January 23, 2019 10:45 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07 BH FY21(D), PID 108096

Tim,

When the KML file is ready to send to Brumbaugh, would you also include this attachment as well. Its the location marking they had sent, that was off by 650' plus/minus, and I just want record of the correction included in their files as well as ours. The new KML will confirm the correction. And for the record be sure and mention to him what our complete survey consist of 500' both sides of structure, 100' from both ends of structure, and all the other survey language that you speak to make it complete.

Thanks!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Wampler, Timothy
Sent: Tuesday, January 29, 2019 8:12 AM
To: Schmidt, Amy; Burns, Ronald
Cc: Weiss, Chris
Subject: RE: D07 BH FY21(D), PID 108096

Amy,

It is strictly an estimate but I updated ELLIS with 20 parcels.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Schmidt, Amy
Sent: Tuesday, January 29, 2019 8:03 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07 BH FY21(D), PID 108096

Tim and Ron,

Can you add the number of parcels in Ellis, please.

Thanks.

Amy
937-497-6753

From: Burns, Ronald
Sent: Wednesday, January 23, 2019 10:45 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07 BH FY21(D), PID 108096

Tim,

When the KML file is ready to send to Brumbaugh, would you also include this attachment as well. Its the location marking they had sent, that was off by 650' plus/minus, and I just want record of the correction included in their files as well as ours. The new KML will confirm the correction. And for the record be sure and mention to him what our complete survey consist of 500' both sides of structure, 100' from both ends of structure, and all the other survey language that you speak to make it complete.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Ike, Darrin
Sent: Friday, January 29, 2021 7:19 AM
To: Burns, Ronald
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

I just wanted to check on the progress of the plan revisions.

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin
Sent: Monday, January 25, 2021 7:45 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Sunday, January 24, 2021 6:59 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Wampler, Timothy
Sent: Friday, February 1, 2019 1:17 PM
To: Schmidt, Amy; Burns, Ronald
Cc: Boutwell, Ryan
Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations
Attachments: BES- SURVEY AREA.pdf

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has set up the centerline. This surveys will all be "GRID" surveys.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

Burns, Ronald

From: Ike, Darrin
Sent: Monday, February 1, 2021 7:35 AM
To: Burns, Ronald
Cc: Weiss, Chris; Kendall, Matthew
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Thank you for the update.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Monday, February 1, 2021 6:53 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Darrin,

I am closing in on a completed set, it could be a day or two away. Currently the plans are being upgraded from stage 2 comments. They can not be sent out until that is complete. Spending all my time on just that, wish it was going faster.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Friday, January 29, 2021 7:19 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

I just wanted to check on the progress of the plan revisions.

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin

Sent: Monday, January 25, 2021 7:45 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Sunday, January 24, 2021 6:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.lke@dot.ohio.gov' <Darrin.lke@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Kendall, Matthew
Sent: Monday, February 1, 2021 9:10 AM
To: Weiss, Chris; Wiltheiss, Benjamin; Bishop, Tricia
Cc: Hanke, Ryan; Burns, Ronald
Subject: RE: SHE-Culvert-FY23 PID: 110169 Revised Schedule

Chris,

I have no issue with the right of way schedule.

Thanks,

Matt Kendall

Real Estate Administrator

ODOT District Seven

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6741

transportation.ohio.gov



From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Thursday, January 28, 2021 11:29 AM
To: Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: SHE-Culvert-FY23 PID: 110169 Revised Schedule

All,

The subject project is currently behind schedule for a number of reasons.

That said, please take a look at the attached schedule that I am proposing. It gets tight but it might be possible to maintain the 2023 calendar date. I don't want to push it any further with lead times for box sections and the construction duration needed for 3 boxes post Country Concert. If there is a Country Concert.

This is assuming we need R/W. I'm not 100% sure it is needed yet. I built in a few more months in the R/W schedule figuring that we would need to do R/W plan development with a consultant.

Thoughts? Is this possible?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, February 5, 2019 9:52 AM
To: Stanley, Mark
Cc: Weiss, Chris
Subject: Trenchless Culvert Repairs PID 108096

Mark,

Good Morning!

I am currently working on a project: D07 BH FY21(D), project description is “ a Trenchless culvert repairs (internal rubber gaskets with stainless steel banding) at various locations to address pipe joint separations.”.

The district has done one of these projects once before and Ellis shows that you were the project engineer for it. Ian Kohli was the designer for this project, but no longer works in the district. Will have to track him down for design related questions. But I have some job site related questions to run by you:

1. What type of equipment/tools/vehicles will normally be on scene for this work?
2. What is the likely MOT that can be expected when on 2 lane roads, flaggers or do they manage to find areas to pull off the road?
3. How does the process work, preparing the site, getting material to the pipe, and how long does this process take per pipe?
4. Was there anything missing from the last project, that you felt should have been in there like notes, material, ect..?

Mark any information you can provide would be greatly appreciated.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Weiss, Chris
Sent: Friday, February 5, 2021 8:37 AM
To: Burns, Ronald
Subject: RE: D07-BH-FY23, PID108096

Sorry about that. I missed it on the one sheet I looked at.....

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Friday, February 5, 2021 8:36 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Chris,

The plan set that I sent out yesterday has the existing R/W and proposed R/W shown on the plan sheets, except for the Mia-36-1820 location, sheet 12/39, which is missing the proposed R/W. I searched through the R/W plans done by Tim and I can not find where this location was done. Attached are the plans.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Friday, February 5, 2021 8:21 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Ron,

If the r/w plans are done, could we reference them in to show the r/w limits on the plan views?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Friday, February 5, 2021 7:07 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: RE: D07-BH-FY23, PID108096

Chris,

Good morning!

Can you be more specific about "R/W information", because the right-of-way plans were already done by Tim Wampler.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris

Sent: Friday, February 5, 2021 7:04 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23, PID108096

Ron

Do we have any r/w information? Or is Darrin using this to create the r/w plans?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Thursday, February 4, 2021 3:31 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\Stage3\Submission\108096_PreStage3 Plans.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Weiss, Chris
Sent: Friday, February 5, 2021 8:21 AM
To: Burns, Ronald
Subject: RE: D07-BH-FY23, PID108096

Ron,

If the r/w plans are done, could we reference them in to show the r/w limits on the plan views?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Friday, February 5, 2021 7:07 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Chris,

Good morning!

Can you be more specific about "R/W information", because the right-of-way plans were already done by Tim Wampler.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Friday, February 5, 2021 7:04 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Ron

Do we have any r/w information? Or is Darrin using this to create the r/w plans?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Thursday, February 4, 2021 3:31 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\Stage3\Submission\108096_PreStage3 Plans.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Weiss, Chris
Sent: Wednesday, February 6, 2019 8:48 AM
To: Burns, Ronald
Subject: Culvert Joint Seal Information

Ron,

See the link below for videos, literature and specifications for the joint seal on your proposed project.

<https://hydratechllc.com/hydratite-internal-pipe-joint-seals/>

Chris Weiss, P.E.

Engineer

ODOT District7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



Burns, Ronald

From: Schmidt, Amy
Sent: Friday, February 8, 2019 7:36 AM
To: John Brumbaugh
Cc: Bill Ezerski; Wampler, Timothy; Burns, Ronald; 'kathy@bes-engineer.com'
Subject: Schedule D07-BH-FY21 (D) PID 108096 Locations

John,

I'm ready to authorize this task, but I need to set a completion date. We need to talk schedule, since you have been authorized for several tasks in a short period and of course, this is not prime surveying weather.

Can you give me the status of these?

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	
D07-BH-FY21	2/8/19		
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	

Amy L. Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Tuesday, February 5, 2019 2:08 PM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: Re: FW: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Hi Amy and Tim, I have revised the fee proposal and the scope per your request from the email and notes below. In addition to the reduced topo and cross section requirement the monument recovery had a large reduction to 21 properties (400+ hours).

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

On Fri, Feb 1, 2019 at 2:43 PM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

As we discussed previously, the District reduced the scale of work to lower the cost.

Please look at Tim's email and the attachment and resubmit a fee proposal. You can call Tim if you have questions.

Thanks!

Amy L Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Wampler, Timothy

Sent: Friday, February 1, 2019 1:17 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has

set up the centerline. This surveys will all be "GRID" surveys.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Aselage, Kenneth
Sent: Friday, February 8, 2019 8:57 AM
To: Burns, Ronald
Subject: RE: Trenchless Culvert Repairs PID 108096

Ron, I got in touch with Brad Cummins who did the inspection for this project and he will be calling you to answer the questions listed below and any others you may have.

Thanks

From: Stanley, Mark
Sent: Tuesday, February 5, 2019 4:45 PM
To: Aselage, Kenneth <Kenneth.Aselage@dot.ohio.gov>
Subject: FW: Trenchless Culvert Repairs PID 108096

Mark A. Stanley P.E.

Transportation Engineer 3

ODOT Division of Construction Management

1001 St. Mary's Ave Sidney, Ohio 45365

937.538.0477

transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, February 5, 2019 9:52 AM
To: Stanley, Mark <Mark.Stanley@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Trenchless Culvert Repairs PID 108096

Mark,

Good Morning!

I am currently working on a project: D07 BH FY21(D), project description is " a Trenchless culvert repairs (internal rubber gaskets with stainless steel banding) at various locations to address pipe joint separations."

The district has done one of these projects once before and Ellis shows that you were the project engineer for it. Ian Kohli was the designer for this project, but no longer works in the district. Will have to track him down for design related questions. But I have some job site related questions to run by you:

1. What type of equipment/tools/vehicles will normally be on scene for this work?
2. What is the likely MOT that can be expected when on 2 lane roads, flaggers or do they manage to find areas to pull off the road?

3. How does the process work, preparing the site, getting material to the pipe, and how long does this process take per pipe?
4. Was there anything missing from the last project, that you felt should have been in there like notes, material, ect..?

Mark any information you can provide would be greatly appreciated.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Schmidt, Amy
Sent: Monday, February 11, 2019 7:10 AM
To: Burns, Ronald
Subject: FW: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks

I forgot to copy you.... See below.

FYI, I mailed that thank you letter Saturday morning. That's such a kind and thoughtful gesture, you're awesome!

Amy

From: Schmidt, Amy
Sent: Monday, February 11, 2019 7:07 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; kathy@bes-engineer.com; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Koester, Jonathan <Jonathan.Koester@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks

John,

Authorization for Part 2 of task 7f attached. I put the completion date of 4/30/19 in there, understanding that we will not have all 7 locations by that date.

For those copied, status of the active tasks is in the chart in the trailing email.

Thank you.

Amy L. Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: Schmidt, Amy
Sent: Friday, February 8, 2019 7:36 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; 'kathy@bes-engineer.com' <kathy@bes-engineer.com>
Subject: Schedule D07-BH-FY21 (D) PID 108096 Locations

John,

I'm ready to authorize this task, but I need to set a completion date. We need to talk schedule, since you have been authorized for several tasks in a short period and of course, this is not prime surveying weather.

Can you give me the status of these?

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	<p><u>Palestine</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>New Madison</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>Arcanum</u> - Control is set. Monument Recover has not started. Research basically completed. Topo has not started.</p> <p>Monument recover has been slowed by the snow and ice and rain. BES is waiting to call oups to where the weather wont destroy the markings to pick up the existing topo required at each site. If they get some good days of surveying in a row they will still be able to complete the project by the due date of 3-31-2019. BES is setting up to place multiple crews onto this project and have also placed Bernie Kienow, Jr. PS onto these projects in addition to John Brumbaugh to help get the projects completed on time.</p>
D07-BH-FY21	2/8/19	4/30/19	<p>Research is 66% complete. No surveying started. BES is looking at placing multiple crews on site to complete this project. Not sure about a completion date. They could probably could have 3 of the culverts completed by the April 4-30-2019 completion date. But to complete seven culverts all at once will be tough especially with so many different properties to be surveyed.</p>
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	<p>Research is mostly complete. Control set is completed. Have started Monument recovery. Look to be completed before completion date.</p>

Amy L. Schmidt

Consultant Contract Manager
 ODOT, District 7 Engineering
 1001 St. Mary's Avenue, Sidney, Ohio 45365
 Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>

Sent: Tuesday, February 5, 2019 2:08 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>

Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Re: FW: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Hi Amy and Tim, I have revised the fee proposal and the scope per your request from the email and notes below. In addition to the reduced topo and cross section requirement the monument recovery had a large reduction to 21 properties (400+ hours).

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](#)



<https://www.bes-engineer.com/>

On Fri, Feb 1, 2019 at 2:43 PM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

As we discussed previously, the District reduced the scale of work to lower the cost.

Please look at Tim's email and the attachment and resubmit a fee proposal. You can call Tim if you have questions.

Thanks!

Amy L. Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Wampler, Timothy

Sent: Friday, February 1, 2019 1:17 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has

set up the centerline. This surveys will all be "GRID" surveys.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Schmidt, Amy
Sent: Monday, February 11, 2019 7:07 AM
To: John Brumbaugh
Cc: Bill Ezerski; Wampler, Timothy; Burns, Ronald; kathy@bes-engineer.com; Weiss, Chris; Koester, Jonathan; Boutwell, Ryan
Subject: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks
Attachments: 2019-02-11 31698 Authorization of Task 7f1.pdf

John,

Authorization for Part 2 of task 7f attached. I put the completion date of 4/30/19 in there, understanding that we will not have all 7 locations by that date.

For those copied, status of the active tasks is in the chart in the trailing email.

Thank you.

Amy L Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: Schmidt, Amy
Sent: Friday, February 8, 2019 7:36 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; 'kathy@bes-engineer.com' <kathy@bes-engineer.com>
Subject: Schedule D07-BH-FY21 (D) PID 108096 Locations

John,

I'm ready to authorize this task, but I need to set a completion date. We need to talk schedule, since you have been authorized for several tasks in a short period and of course, this is not prime surveying weather.

Can you give me the status of these?

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	<p><u>Palestine</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>New Madison</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>Arcanum</u> - Control is set. Monument Recover has not started. Research basically completed. Topo has not started.</p> <p>Monument recover has been slowed by the snow and ice and rain. BES is waiting to call oups to where the weather wont destroy</p>

			the markings to pick up the existing topo required at each site. If they get some good days of surveying in a row they will still be able to complete the project by the due date of 3-31-2019. BES is setting up to place multiple crews onto this project and have also placed Bernie Kienow, Jr. PS onto these projects in addition to John Brumbaugh to help get the projects completed on time.
D07-BH-FY21	2/8/19	4/30/19	Research is 66% complete. No surveying started. BES is looking at placing multiple crews on site to complete this project. Not sure about a completion date. They could probably could have 3 of the culverts completed by the April 4-30-2019 completion date. But to complete seven culverts all at once will be tough especially with so many different properties to be surveyed.
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	Research is mostly complete. Control set is completed. Have started Monument recovery. Look to be completed before completion date.

Amy L. Schmidt

Consultant Contract Manager
 ODOT, District 7 Engineering
 1001 St. Mary's Avenue, Sidney, Ohio 45365
 Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Tuesday, February 5, 2019 2:08 PM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: Re: FW: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Hi Amy and Tim, I have revised the fee proposal and the scope per your request from the email and notes below. In addition to the reduced topo and cross section requirement the monument recovery had a large reduction to 21 properties (400+ hours).

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
 Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
2270 S Miami St. / West Milton, OH 45383



<https://www.bes-engineer.com/>

On Fri, Feb 1, 2019 at 2:43 PM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

As we discussed previously, the District reduced the scale of work to lower the cost.

Please look at Tim's email and the attachment and resubmit a fee proposal. You can call Tim if you have questions.

Thanks!

Amy L Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Wampler, Timothy

Sent: Friday, February 1, 2019 1:17 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has

set up the centerline. This surveys will all be “GRID” surveys.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary’s Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Schmidt, Amy
Sent: Monday, February 11, 2019 7:10 AM
To: Burns, Ronald
Subject: FW: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks

I forgot to copy you.... See below.

FYI, I mailed that thank you letter Saturday morning. That's such a kind and thoughtful gesture, you're awesome!

Amy

From: Schmidt, Amy
Sent: Monday, February 11, 2019 7:07 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; kathy@bes-engineer.com; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Koester, Jonathan <Jonathan.Koester@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks

John,

Authorization for Part 2 of task 7f attached. I put the completion date of 4/30/19 in there, understanding that we will not have all 7 locations by that date.

For those copied, status of the active tasks is in the chart in the trailing email.

Thank you.

Amy L. Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: Schmidt, Amy
Sent: Friday, February 8, 2019 7:36 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; 'kathy@bes-engineer.com' <kathy@bes-engineer.com>
Subject: Schedule D07-BH-FY21 (D) PID 108096 Locations

John,

I'm ready to authorize this task, but I need to set a completion date. We need to talk schedule, since you have been authorized for several tasks in a short period and of course, this is not prime surveying weather.

Can you give me the status of these?

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	<p><u>Palestine</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>New Madison</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>Arcanum</u> - Control is set. Monument Recover has not started. Research basically completed. Topo has not started.</p> <p>Monument recover has been slowed by the snow and ice and rain. BES is waiting to call outs to where the weather wont destroy the markings to pick up the existing topo required at each site. If they get some good days of surveying in a row they will still be able to complete the project by the due date of 3-31-2019. BES is setting up to place multiple crews onto this project and have also placed Bernie Kienow, Jr. PS onto these projects in addition to John Brumbaugh to help get the projects completed on time.</p>
D07-BH-FY21	2/8/19	4/30/19	<p>Research is 66% complete. No surveying started. BES is looking at placing multiple crews on site to complete this project. Not sure about a completion date. They could probably could have 3 of the culverts completed by the April 4-30-2019 completion date. But to complete seven culverts all at once will be tough especially with so many different properties to be surveyed.</p>
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	<p>Research is mostly complete. Control set is completed. Have started Monument recovery. Look to be completed before completion date.</p>

Amy L. Schmidt

Consultant Contract Manager
 ODOT, District 7 Engineering
 1001 St. Mary's Avenue, Sidney, Ohio 45365
 Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>

Sent: Tuesday, February 5, 2019 2:08 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>

Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Re: FW: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Hi Amy and Tim, I have revised the fee proposal and the scope per your request from the email and notes below. In addition to the reduced topo and cross section requirement the monument recovery had a large reduction to 21 properties (400+ hours).

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

On Fri, Feb 1, 2019 at 2:43 PM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

As we discussed previously, the District reduced the scale of work to lower the cost.

Please look at Tim's email and the attachment and resubmit a fee proposal. You can call Tim if you have questions.

Thanks!

Amy L. Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Wampler, Timothy

Sent: Friday, February 1, 2019 1:17 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has

set up the centerline. This surveys will all be "GRID" surveys.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Wampler, Timothy
Sent: Tuesday, February 11, 2020 9:24 AM
To: Schmidt, Amy; Burns, Ronald
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Amy,

Yes, I believe everything is done. I spoke with Ron too.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Schmidt, Amy
Sent: Tuesday, February 11, 2020 8:40 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Ron and Tim,

The consultant is billing 100% complete. Do you concur?

Amy

From: Schmidt, Amy
Sent: Monday, January 13, 2020 9:07 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Thanks!

Amy

From: Wampler, Timothy
Sent: Monday, January 13, 2020 9:01 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: RE: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Amy,

The files have be moved to their appropriate locations.

Tim Wampler

Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Schmidt, Amy
Sent: Friday, January 10, 2020 9:57 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: FW: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

From: John Brumbaugh <john@bes-engineer.com>
Sent: Friday, January 10, 2020 9:34 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: D07 BH FY21(D)_PID 108096--CHP -559 -6.59

Hi Amy,

Attached is the third and final email of the submittal items .

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928
[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

CAUTION: This is an external email. This message might not be safe. Do not click links or open attachments if the email looks suspicious. Forward to csc@ohio.gov.

Burns, Ronald

From: Burns, Ronald
Sent: Monday, February 1, 2021 6:53 AM
To: Ike, Darrin
Cc: Weiss, Chris
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Darrin,

I am closing in on a completed set, it could be a day or two away. Currently the plans are being upgraded from stage 2 comments. They can not be sent out until that is complete. Spending all my time on just that, wish it was going faster.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Friday, January 29, 2021 7:19 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions

Ron,

I just wanted to check on the progress of the plan revisions.

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin
Sent: Monday, January 25, 2021 7:45 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-BH-FY23(B) PID 108096 - Need Most Recent RW & Construction Plans and Legal Descriptions
Importance: High

Ron,

The consultant has requested the most recent R/W & construction plans along with legal descriptions for the referenced project.

Please provide the aforementioned via e-mail or provide the directory path for the same.

Hope you are doing well. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Sunday, January 24, 2021 6:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

I am requesting the most recent as we are having a few issues:

- Right of Way Plans
- Construction Plans
- Approved Legal Descriptions

Please let us know when you are sending?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Anna Lee Durastanti

Sent: Friday, January 15, 2021 10:20 AM

To: 'Darrin.Ike@dot.ohio.gov' <Darrin.Ike@dot.ohio.gov>

Cc: Gary Scott <gscott@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>; Jennifer Bellisario <jbellisario@orcolan.com>

Subject: PID 108096 D07-BH-FY23(B) Construction Plans

Darrin:

Can you provide the most up to date ROW, Construction Plans and Legals?

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Friday, February 5, 2021 7:07 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: RE: D07-BH-FY23, PID108096

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Thursday, February 4, 2021 3:31 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

<I:\ProjectData\D07\108096 BH FY21 D\ProjAdmin\PlanReviews\Stage3\Submission\108096 PreStage3 Plans.pdf>

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Weiss, Chris
Sent: Friday, February 5, 2021 7:04 AM
To: Burns, Ronald
Subject: RE: D07-BH-FY23, PID108096

Ron

Do we have any r/w information? Or is Darrin using this to create the r/w plans?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Thursday, February 4, 2021 3:31 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\Stage3\Submission\108096_PreStage3 Plans.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Friday, February 5, 2021 7:07 AM
To: Weiss, Chris
Subject: RE: D07-BH-FY23, PID108096

Chris,

Good morning!

Can you be more specific about "R/W information", because the right-of-way plans were already done by Tim Wampler.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Friday, February 5, 2021 7:04 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Ron

Do we have any r/w information? Or is Darrin using this to create the r/w plans?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Thursday, February 4, 2021 3:31 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\Stage3\Submission\108096_PreStage3 Plans.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Burns, Ronald
Sent: Friday, February 5, 2021 7:10 AM
To: Ike, Darrin
Subject: RE: D07-BH-FY23, PID108096

Darrin,

You're welcome! Sorry for some of the broken English... 😊!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Friday, February 5, 2021 7:07 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID108096

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Thursday, February 4, 2021 3:31 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID108096

Darrin,

Below is a link to the set of plans you have been after. It still not complete, I had some drainage items still needed on the plans before it is ready for a stage 3 release, but the right-of-way is not shown on the site plans.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\Stage3\Submission\108096_PreStage3_Plans.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald; Boutwell, Ryan
Cc: Kendall, Matthew
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM

To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 1:50 PM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Monday, January 25, 2021 12:33 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 3:05 PM
To: Boutwell, Ryan
Cc: Kendall, Matthew; Weiss, Chris; Burns, Ronald
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Sounds good. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Boutwell, Ryan
Sent: Tuesday, March 2, 2021 2:25 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Ike, Darrin <Darrin.Ike@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Re: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

I am out of office today. I will get this together first thing in the morning.

Ryan Boutwell


Surveyor

ODOT District 7

[1001 St. Marys Ave., Sidney, OH 45365](http://1001.St.Marys.Ave.,Sidney,OH45365)

(p) [937.497.6851](tel:937.497.6851) (m) [937.789.7994](tel:937.789.7994)

transportation.ohio.gov



On Mar 2, 2021, at 2:04 PM, Burns, Ronald <Ron.Burns@dot.ohio.gov> wrote:

Darrin,

FYI response,

Legal descriptions and RW plans have always been left up to Ryan and Tim. Any corrections necessary for that portion of a plan set is handle by them. Tim is gone so that just leaves Ryan. However I don't know which of the two did the legal description.

Ronald E. Burns

Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov

<image001.png>

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager
ODOT District 7
1001 Saint Marys Avenue, Sidney, Ohio 45365
937.497.6829
transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 1:50 PM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Monday, January 25, 2021 12:33 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Boutwell, Ryan
Sent: Tuesday, March 2, 2021 2:25 PM
To: Burns, Ronald
Cc: Ike, Darrin; Kendall, Matthew; Weiss, Chris
Subject: Re: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

I am out of office today. I will get this together first thing in the morning.

[Ryan Boutwell](#)

Surveyor

ODOT District 7

[1001 St. Marys Ave., Sidney, OH 45365](#)

(p) [937.497.6851](tel:937.497.6851) (m) [937.789.7994](tel:937.789.7994)

transportation.ohio.gov



On Mar 2, 2021, at 2:04 PM, Burns, Ronald <Ron.Burns@dot.ohio.gov> wrote:

Darrin,

FYI response,

Legal descriptions and RW plans have always been left up to Ryan and Tim. Any corrections necessary for that portion of a plan set is handle by them. Tim is gone so that just leaves Ryan. However I don't know which of the two did the legal description.

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

<image001.png>

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>

Sent: Monday, January 25, 2021 1:50 PM

To: Anna Lee Durastanti <adurastanti@orcolan.com>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Monday, January 25, 2021 12:33 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Boutwell, Ryan
Sent: Wednesday, March 3, 2021 9:02 AM
To: Ike, Darrin
Cc: Kendall, Matthew; Burns, Ronald
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

I will revise the legals and get them signed/stamped. They will be up on the server shortly. I'll let you know when they're up with a link to them.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 1:50 PM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Monday, January 25, 2021 12:33 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Wednesday, March 3, 2021 9:25 AM
To: Boutwell, Ryan
Cc: Kendall, Matthew; Burns, Ronald
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Boutwell, Ryan
Sent: Wednesday, March 3, 2021 9:12 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

Please see the following location:

I:\ProjectData\D07\108096_BH_FY21_D\Design\RW\Legals

The legals have been updated and signed/stamped. Let me know if you need anything else.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin
Sent: Wednesday, March 3, 2021 9:11 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Thanks.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Boutwell, Ryan

Sent: Wednesday, March 3, 2021 9:02 AM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

I will revise the legals and get them signed/stamped. They will be up on the server shortly. I'll let you know when they're up with a link to them.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin

Sent: Tuesday, March 2, 2021 12:58 PM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*
ORC | Real Estate Solutions for Infrastructure
8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 1:50 PM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Monday, January 25, 2021 12:33 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001.

According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 3:05 PM
To: Burns, Ronald; Boutwell, Ryan
Cc: Kendall, Matthew; Weiss, Chris
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Tuesday, March 2, 2021 2:04 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

FYI response,

Legal descriptions and RW plans have always been left up to Ryan and Tim. Any corrections necessary for that portion of a plan set is handle by them. Tim is gone so that just leaves Ryan. However I don't know which of the two did the legal description.

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Tuesday, March 2, 2021 11:31 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>
Sent: Tuesday, March 2, 2021 10:59 AM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>
Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>

Sent: Monday, January 25, 2021 1:50 PM

To: Anna Lee Durastanti <adurastanti@orcolan.com>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Monday, January 25, 2021 12:33 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001.

According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Ike, Darrin
Sent: Wednesday, March 3, 2021 9:11 AM
To: Boutwell, Ryan
Cc: Kendall, Matthew; Burns, Ronald
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Thanks.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Boutwell, Ryan
Sent: Wednesday, March 3, 2021 9:02 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

I will revise the legals and get them signed/stamped. They will be up on the server shortly. I'll let you know when they're up with a link to them.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin
Sent: Tuesday, March 2, 2021 12:58 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Tuesday, March 2, 2021 11:31 AM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>

Sent: Tuesday, March 2, 2021 10:59 AM

To: Anna Lee Durastanti <adurastanti@orcolan.com>

Cc: Paul Butt <pbutt@orcolan.com>

Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Sent: Monday, January 25, 2021 1:50 PM
To: Anna Lee Durastanti <adurastanti@orcolan.com>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors
Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>
Sent: Monday, January 25, 2021 12:33 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>
Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*
ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249
Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com
[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)
inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Boutwell, Ryan
Sent: Wednesday, March 3, 2021 9:12 AM
To: Ike, Darrin
Cc: Kendall, Matthew; Burns, Ronald
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

Please see the following location:

I:\ProjectData\D07\108096_BH_FY21_D\Design\RW\Legals

The legals have been updated and signed/stamped. Let me know if you need anything else.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin
Sent: Wednesday, March 3, 2021 9:11 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Thanks.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Boutwell, Ryan
Sent: Wednesday, March 3, 2021 9:02 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin,

I will revise the legals and get them signed/stamped. They will be up on the server shortly. I'll let you know when they're up with a link to them.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Ike, Darrin

Sent: Tuesday, March 2, 2021 12:58 PM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Ron & Ryan,

Do we have revised legal descriptions for these parcels?

See first e-mail in this chain for specifics.

The owners are ready to sign and we need them.

Please provide or advise where I can locate them. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Tuesday, March 2, 2021 11:31 AM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt Sr <paul.butt@orcolan.com>; Paul Butt <pbutt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Darrin:

These were the newest legals and still need corrections (see below for corrections). We did pen and ink to make offer. Are you going to provide revised ones? Fee owners are ready to sign.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Paul Butt Sr <paul.butt@orcolan.com>

Sent: Tuesday, March 2, 2021 10:59 AM

To: Anna Lee Durastanti <adurastanti@orcolan.com>

Cc: Paul Butt <pbutt@orcolan.com>

Subject: FW: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Anna,

The property owners for parcels 20 and 23 are ready to sign. The corrections to the both of the legal descriptions are not in the drop box of the parcels. Just for additional information the RW plan summary sheet for PCL 20 was revised by Gary Scott. I'm not sure it's been officially corrected at D07. My question is do you want them to sign the easements with a pen and inked legal and try to record it?

Paul Butt Sr., *Agent 3*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Drive, Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 Ext. 7008 | Mobile: 513-260-2588 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>

Sent: Monday, January 25, 2021 1:50 PM

To: Anna Lee Durastanti <adurastanti@orcolan.com>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: RE: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Importance: High

Anna Lee,

In the event you don't already have the final, approved legal descriptions, see attached.

The PM just got back in the office today, and he is working on your request(s).

Hopefully, we can have something in the next day or so.

Let me know if you need anything else.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Anna Lee Durastanti <adurastanti@orcolan.com>

Sent: Monday, January 25, 2021 12:33 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Paul Butt <pbutt@orcolan.com>; Paul Butt Sr <paul.butt@orcolan.com>

Subject: D07-BH-FY23(B); PID: 108096 Parcels 20 and 23 Legals and Plan errors

Darrin:

Parcel 20 SH: Both the legal description and the summary sheet have the Auditor Parcel # as 09-05-29-451-001. According to the title report and Shelby County Auditor's office the correct Auditor Parcel is 08-05-29-451-001. **This is a typo and I assume you will allow us to pen & ink?**

Parcel 23 SH: The Prior Deed reference on sheet 1 of the legal is O.R. 2161 Page 607, correct. The Prior Deed reference on sheet 2 of the legal is O.R. 1900 Page 185, is not correct. It is the prior deed for parcel 21 - **This will need to be corrected, but we can pen & ink for now to make offer. Hopefully, this was caught in review.**

I am hoping the signed legals have corrected these issues.

Thanks

Anna Lee Durastanti, *Project Manager*

ORC | Real Estate Solutions for Infrastructure

8790 Governor's Hill Dr., Suite 101, Cincinnati, OH 45249

Direct: 513-247-0243 x 7005 | Mobile: 703-909-5470 | orcolan.com

[Email](#) | [Twitter](#) | [LinkedIn](#) | [Careers](#) | [History of ORC Book](#)

inspiring confidence in progress for 50 years...

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Schmidt, Amy
Sent: Thursday, March 5, 2020 8:31 AM
To: Boutwell, Ryan; Wampler, Timothy
Cc: Weiss, Chris; Burns, Ronald; Hanke, Ryan
Subject: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation

Ryan and Tim,

It's time to start thinking about BES' performance on the last task order. I will take care of the timeliness questions 1--6, and **need you to please fill-in the table below for question #7 (Performance), by March 30th**. THANK YOU!! Project managers are copied, in case they are aware of any errors.

Questions 1 through 4, assuming a "7" is GOOD and what we expect, rate them as fairly as you can using the criteria given ([link](#)) even though it doesn't exactly fit the question... focus on the question.

1. Was the consultant project manager in control of the services provided to ODOT?
2. Did the consultant communicate adequately with the Department staff?
3. Did the consultant coordinate, actively manage and closely monitor the work of subconsultants and various technical disciplines involved in the project?
4. Was the consultant responsive to requests from the Department and other reviewing agencies, including requests for information and requests to make minor changes in the work?

Questions 5 through 7, click on a question number in the table below to see the criteria for the 1-10 rating.

5. Did the consultant meet final contract time requirements?
6. Did the consultant meet intermediate submittal dates?
7. Please rate the consultant's Technical Performance.

Note: 1 = Centerline & existing right-of-way; 2 = CL, ex. r/w and some topo; 3 = complete survey

		Q1	Q2	Q3	Q4	Q5	Q6	Q7	Specific Comments
Tony	MOT-48-1.02 (PID 107161) ¹								
Tony	MOT-725-14.41 (PID 108619) ¹								
Jon	MOT-725/741- 14.85/2.93 (103790) ¹								
Chris	DAR-Pave-FY21 (PID 100931) ²								
Ron	D07-BH-FY21 (PID 108096) ²								
Jon	AUG-33-0.18 (PID 108093) ¹								
Jon	DAR-36/121- 8.35/12.65 (PID 110475) ¹								
Tony	LOG-47/235- 5.23/8.18 (PID 110472) ¹								

Ryan	CLA-41-12.04 (PID 110165) ¹							
Tony	MOT-4-17.79/18.03 (PID 101849) ¹							
Chris	SHE-47/705- 20.95/0.00 (PID 107443) ³							
Chris	CLA-41/54- 31.28/6.01 (PID 101100)							

Amy

937-497-6753

Burns, Ronald

From: Weiss, Chris
Sent: Friday, March 8, 2019 10:04 AM
To: John Brumbaugh
Cc: Bishop, Tricia; Schmidt, Amy; Burns, Ronald
Subject: RE: PID 108096 OWNER NOTIFICATION LETTERS
Attachments: Property Owner Notification PID-108096.pdf

John,

See the attached notification letters with signatures.

Let me know if you need anything else.

Thanks,

Chris Weiss, P.E.

Engineer

ODOT District7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Schmidt, Amy
Sent: Friday, March 8, 2019 8:13 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: FW: PID 108096 OWNER NOTIFICATION LETTERS

For signature and return to BES (and Tricia).

Amy

From: John Brumbaugh <john@bes-engineer.com>
Sent: Thursday, March 7, 2019 3:15 PM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: Fwd: 649.18 OWNER NOTIFICATION LETTERS

Hi Amy,

Attached are the notification letters for project PID 108096. (The Culvert Survey projects). These are sent to you for your use. Please review the contact person. We, by default, put the project manager as Chris Weiss, P.E. for the projects. If this is not the case we can place Ronald Burns or yourself as the project manager.

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>



Virus-free. www.avast.com

Burns, Ronald

From: Bishop, Tricia
Sent: Tuesday, March 8, 2022 10:41 AM
To: Burns, Ronald
Subject: PID 108096 D07-BH FY23B - Waterway Permit Conditions
Attachments: 108096 WPCs 03-04-2022.pdf

Good Morning Ron! – Attached are the waterway permit conditions for this project. Please note under special provisions as “WPC 03/04/2022”. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

Burns, Ronald

From: Ike, Darrin
Sent: Thursday, March 12, 2020 9:24 AM
To: Burns, Ronald
Cc: Kendall, Matthew
Subject: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Ron,

The referenced project has a R/W Authorized milestone date of 09/01/2020.

I wanted to confirm if the preliminary R/W plans are expected by the milestone date of 06/01/2020.

Also, based upon the information I have received, this project has 20 parcels. Is that correct?

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

Burns, Ronald

From: Ike, Darrin
Sent: Friday, March 13, 2020 7:12 AM
To: Burns, Ronald
Cc: Weiss, Chris; Kendall, Matthew
Subject: RE: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Friday, March 13, 2020 7:09 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Darrin,

Those are the dates listed in Ellis, expectation of reaching those milestone dates largely depend on survey completion and Tim Wampler's schedule. As far as parcels go, 20 might be correct, but again that is dependent upon what they uncovered during records research and survey. Sorry I can't be more precise with answers, its been a while since I started this project and haven't been able to get back to it. Tim and Ryan Boutwell might be a better source for this information.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Thursday, March 12, 2020 9:24 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Ron,

The referenced project has a R/W Authorized milestone date of 09/01/2020.

I wanted to confirm if the preliminary R/W plans are expected by the milestone date of 06/01/2020.

Also, based upon the information I have received, this project has 20 parcels. Is that correct?

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

Burns, Ronald

From: Schmidt, Amy
Sent: Friday, March 20, 2020 10:04 AM
To: Boutwell, Ryan; Wampler, Timothy
Cc: Weiss, Chris; Burns, Ronald; Hanke, Ryan
Subject: RE: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation

Reminder... a lot is happening, so want to make sure this doesn't fall of the radar... Thanks!

Amy

From: Schmidt, Amy
Sent: Thursday, March 5, 2020 8:31 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>
Subject: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation

Ryan and Tim,

It's time to start thinking about BES' performance on the last task order. I will take care of the timeliness questions 1--6, and **need you to please fill-in the table below for question #7 (Performance), by March 30th**. THANK YOU!! Project managers are copied, in case they are aware of any errors.

Questions 1 through 4, assuming a "7" is GOOD and what we expect, rate them as fairly as you can using the criteria given ([link](#)) even though it doesn't exactly fit the question... focus on the question.

1. Was the consultant project manager in control of the services provided to ODOT?
2. Did the consultant communicate adequately with the Department staff?
3. Did the consultant coordinate, actively manage and closely monitor the work of subconsultants and various technical disciplines involved in the project?
4. Was the consultant responsive to requests from the Department and other reviewing agencies, including requests for information and requests to make minor changes in the work?

Questions 5 through 7, click on a question number in the table below to see the criteria for the 1-10 rating.

5. Did the consultant meet final contract time requirements?
6. Did the consultant meet intermediate submittal dates?
7. Please rate the consultant's Technical Performance.

Note: 1 = Centerline & existing right-of-way; 2 = CL, ex. r/w and some topo; 3 = complete survey

		<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q5</u>	<u>Q6</u>	<u>Q7</u>	Specific Comments
<i>Tony</i>	MOT-48-1.02 (PID 107161) ¹								
<i>Tony</i>	MOT-725-14.41 (PID 108619) ¹								
<i>Jon</i>	MOT-725/741- 14.85/2.93 (103790) ¹								

Chris	DAR-Pave-FY21 (PID 100931) ²							
Ron	D07-BH-FY21 (PID 108096) ²							
Jon	AUG-33-0.18 (PID 108093) ¹							
Jon	DAR-36/121- 8.35/12.65 (PID 110475) ¹							
Tony	LOG-47/235- 5.23/8.18 (PID 110472) ¹							
Ryan	CLA-41-12.04 (PID 110165) ¹							
Tony	MOT-4-17.79/18.03 (PID 101849) ¹							
Chris	SHE-47/705- 20.95/0.00 (PID 107443) ³							
Chris	CLA-41/54- 31.28/6.01 (PID 101100)							

Amy

937-497-6753

Burns, Ronald

From: Bishop, Tricia
Sent: Friday, May 1, 2020 7:31 AM
To: Burns, Ronald
Subject: RE: PID 108096 D07-BH-FY23(B)

Hi Ron – Checking on this one also. Thanks!

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Bishop, Tricia
Sent: Thursday, April 9, 2020 2:39 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: PID 108096 D07-BH-FY23(B)

Hi Ron – Wanted to check on this one. Ellis is indicated that the environmental review is due 08/01/2020. But – It's also showing Stage 1 due in January. So – I'm thinking schedule is going to be revised? Thanks!

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Ike, Darrin
Sent: Tuesday, April 7, 2020 10:21 AM
To: Burns, Ronald
Cc: Kendall, Matthew
Subject: FW: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Ron,

It appears that the survey has been completed.

Tim Wampler is waiting on construction limits. Are those available at this point?

Please let us know. Thank you,

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Wampler, Timothy
Sent: Tuesday, April 7, 2020 10:12 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Darrin,

This is a Ron Burns / Chris Weiss project and last, I had heard was the dates are being moved. Ron has not given me any construction limits as of today...the survey is complete.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

From: Ike, Darrin
Sent: Tuesday, April 7, 2020 9:28 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: FW: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Tim & Ryan,

Do you have any R/W plans in design or survey for the referenced project?

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Ike, Darrin

Sent: Friday, March 13, 2020 7:12 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Subject: RE: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald

Sent: Friday, March 13, 2020 7:09 AM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: RE: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Darrin,

Those are the dates listed in Ellis, expectation of reaching those milestone dates largely depend on survey completion and Tim Wampler's schedule. As far as parcels go, 20 might be correct, but again that is dependent upon what they uncovered during records research and survey. Sorry I can't be more precise with answers, its been a while since I started this project and haven't been able to get back to it. Tim and Ryan Boutwell might be a better source for this information.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Ike, Darrin

Sent: Thursday, March 12, 2020 9:24 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Subject: D07-BH-FY23 (B) PID 108096_Project Status Inquiry

Ron,

The referenced project has a R/W Authorized milestone date of 09/01/2020.

I wanted to confirm if the preliminary R/W plans are expected by the milestone date of 06/01/2020.

Also, based upon the information I have received, this project has 20 parcels. Is that correct?

Please advise. Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, April 8, 2020 3:06 PM
To: Wampler, Timothy
Cc: Weiss, Chris
Subject: RE: RW projects

Tim,

Ever since that big pushing and pulling of projects I have been behind the gun on my projects. These projects I have not had a chance to take a look at until now. Pid 110170 has two locations for a jack and bore project. The Dar-127-13.67 I think will be ok with the current right-of-way, however I'm not sure with the location of Dar-121-12.80. I have not had a chance to field review either, hopefully Chris and I can get out and do that soon. I do know the schedules will have to be adjusted.

PID 110169 are covert replacements, that's once again I have not visited the sites of She-29-0.53/She-66-(3.23)(7.11)(7.67). I'm not sure at this point what the R/W is for the SR-66 locations, I did find R/W for the SR-29 location to be 60'.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Wampler, Timothy
Sent: Wednesday, April 8, 2020 7:37 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RW projects

Ron,

Can you give me an update on these projects?

I am just trying to prepare a work load schedule and these projects are being shown due soon.

D07-BH-FY23 (B) 108096 **BURNS, RONALD E**

DAR-Culvert-FY22 110170 **BURNS, RONALD E**

SHE-Culvert-FY23 110169 **BURNS, RONALD E**

Thanks,
Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, April 8, 2020 7:45 AM
To: Wampler, Timothy
Cc: Weiss, Chris
Subject: RE: RW projects

Tim,

For PID 108096, I am working on today to get you the proposed work limits at each location. The other two I have no information to share right now. I will take a quick look today and respond back with something.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Wampler, Timothy
Sent: Wednesday, April 8, 2020 7:37 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RW projects

Ron,

Can you give me an update on these projects?

I am just trying to prepare a work load schedule and these projects are being shown due soon.

D07-BH-FY23 (B) 108096 **BURNS, RONALD E**

DAR-Culvert-FY22 110170 **BURNS, RONALD E**

SHE-Culvert-FY23 110169 **BURNS, RONALD E**

Thanks,
Tim Wampler
Right of Way
ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, April 9, 2020 2:39 PM
To: Burns, Ronald
Subject: PID 108096 D07-BH-FY23(B)

Hi Ron – Wanted to check on this one. Ellis is indicated that the environmental review is due 08/01/2020. But – It’s also showing Stage 1 due in January. So – I’m thinking schedule is going to be revised? Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Wampler, Timothy
Sent: Monday, April 13, 2020 12:19 PM
To: Burns, Ronald
Subject: RE: D07-BH-FY23(B)

Ron,

Can you show me where the construction limits are? I do not see BP files?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Wednesday, April 8, 2020 10:58 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: D07-BH-FY23(B)

Tim,

Below you will find a link to preliminary pre-stage 1 set of plans. Let me know if there is more you need to get started.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\108096_PRE-STAGE 1.pdf

Thanks!

Ronald E. Burns
Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Monday, April 13, 2020 1:47 PM
To: Wampler, Timothy
Subject: RE: D07-BH-FY23(B)

Tim,

I will be starting on getting that information to you as soon as I complete the estimate for the She-29, 106373 project.

Ronald E. Burns

Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



From: Wampler, Timothy
Sent: Monday, April 13, 2020 12:19 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)

Ron,

Can you show me where the construction limits are? I do not see BP files?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Wednesday, April 8, 2020 10:58 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: D07-BH-FY23(B)

Tim,

Below you will find a link to preliminary pre-stage 1 set of plans. Let me know if there is more you need to get started.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\108096_PRE-STAGE 1.pdf

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Thursday, April 16, 2020 1:36 PM
To: Wampler, Timothy
Cc: Weiss, Chris
Subject: D07-BH-FY23, PID 108096

Tim,

Below is a link to Basemaps for all the locations in this PID:

I:\ProjectData\D07\108096_BH_FY21_D\Design\Roadway\Basemaps

If this is not what you were looking for, let me know.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Schmidt, Amy
Sent: Friday, April 19, 2019 1:09 PM
To: Burns, Ronald
Cc: Weiss, Chris; Hanke, Ryan
Subject: Status of survey: D07-BH-FY21 (D) PID 108096

Ron,

BES plans to “have Shelby County projects complete and submitted by May 1st. Possibly Logan County completed by the first. The rest we are working on the topographical Surveying and the collection of field data for the boundary portion of these projects. The remaining culverts we plan on having completed May 31.”

Amy L Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary’s Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Friday, April 19, 2019 11:24 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Subject: Re: AUTHORIZATION D07-BH-FY21 (D) PID 108096, Status of active tasks

Hi Amy for an update of the surveying for the Active tasks.

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	<u>Palastine</u> - Submitted Complete 3-31 <u>New Madison</u> - Submitted Complete (4-1-2019) <u>Arcanum</u> -Submitted Complete (re-submtted 4-3-2019)
D07-BH-FY21	2/8/19	4/30/19	Plan to have Shelby County projects complete and submitted by May 1st. Possibly Logan County completed by the first. The rest we are working on the topographical Surveying and the collection of field data for the boundary portion of these projects. The remaining culverts we plan on having completed May 31.
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	Complete - Submitted. February 18

Task 7ae MOT 741-3.62 Pin Set. Pin set is completed. We will submit a PDF plan documenting pins set as usual in the next few days. Completion Due Date was July 31st 2019.

If you have any questions or comments please contact me,

Very Sincerely,


--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>



Virus-free. www.avast.com

On Mon, Feb 11, 2019 at 7:06 AM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

Authorization for Part 2 of task 7f attached. I put the completion date of 4/30/19 in there, understanding that we will not have all 7 locations by that date.

For those copied, status of the active tasks is in the chart in the trailing email.

Thank you.

Amy L Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Schmidt, Amy
Sent: Friday, February 8, 2019 7:36 AM
To: John Brumbaugh <john@bes-engineer.com>
Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; 'kathy@bes-engineer.com' <kathy@bes-engineer.com>
Subject: Schedule D07-BH-FY21 (D) PID 108096 Locations

John,

I'm ready to authorize this task, but I need to set a completion date. We need to talk schedule, since you have been authorized for several tasks in a short period and of course, this is not prime surveying weather.

Can you give me the status of these?

Project	Authorized	Due	Status
DAR-Pave-FY20	12/27/18	3/31/19	<p><u>Palestine</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>New Madison</u>- Control is set. Monument Recover is half completed. Research basically completed. Topo has not started.</p> <p><u>Arcanum</u> - Control is set. Monument Recover has not started. Research basically completed. Topo has not started.</p> <p>Monument recover has been slowed by the snow and ice and rain. BES is waiting to call oups to where the weather wont destroy the markings to pick up the existing topo required at each site. If they get some good days of surveying in a row they will still be able to complete the project by the due date of 3-31-2019. BES is setting up to place multiple crews onto this project and have also placed Bernie Kienow, Jr. PS onto these projects in addition to John Brumbaugh to help get the projects completed on time.</p>
D07-BH-FY21	2/8/19	4/30/19	Research is 66% complete. No surveying started. BES is looking at placing multiple crews on site to complete this project. Not sure about a completion date. They could probably could have 3 of the culverts

			completed by the April 4-30-2019 completion date. But to complete seven culverts all at once will be tough especially with so many different properties to be surveyed.
AUG-33-0.18	2/4/19	Asap, no later than 4/15/19	Research is mostly complete. Control set is completed. Have started Monument recovery. Look to be completed before completion date.

Amy L. Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>

Sent: Tuesday, February 5, 2019 2:08 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>

Cc: Bill Ezerski <William@bes-engineer.com>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Re: FW: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Hi Amy and Tim, I have revised the fee proposal and the scope per your request from the email and notes below. In addition to the reduced topo and cross section requirement the monument recovery had a large reduction to 21 properties (400+ hours).

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS

Brumbaugh Engineering & Surveying, LLC

Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](https://www.bes-engineer.com/)



<https://www.bes-engineer.com/>

On Fri, Feb 1, 2019 at 2:43 PM Amy.Schmidt@dot.ohio.gov <Amy.Schmidt@dot.ohio.gov> wrote:

John,

As we discussed previously, the District reduced the scale of work to lower the cost.

Please look at Tim's email and the attachment and resubmit a fee proposal. You can call Tim if you have questions.

Thanks!

Amy L Schmidt

Consultant Contract Manager

ODOT, District 7 Engineering

1001 St. Mary's Avenue, Sidney, Ohio 45365

Phone: 937-497-6753

transportation.ohio.gov

From: Wampler, Timothy

Sent: Friday, February 1, 2019 1:17 PM

To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: Review BES items needed for D07-BH-FY21 (D) PID 108096 Locations

Amy,

Attached is a PDF file with detailed survey requirements for the subject project.

BES will also be required to supply ODOT with the appropriate BE001, BE002 and BE003 dgn files, GPK Files, OUPS Reports, Survey Report, and John will be required to review, sign, date, and stamp for the Centerline Plat on each location BES has

set up the centerline. This surveys will all be "GRID" surveys.

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov



Virus-free. www.avast.com

Burns, Ronald

From: Burns, Ronald
Sent: Monday, May 4, 2020 8:27 AM
To: Bishop, Tricia
Cc: Weiss, Chris
Subject: RE: PID 108096 D07-BH-FY23(B)

Tricia,

Good Morning!

You are correct this schedule has changed, its been a struggle trying to keep up. I am currently working on getting this one ready for a stage one review. I would like to say it will be soon, but I know as soon as I do something will happen and make me out to be a liar. So I will stick with soon and see how it goes.

Thanks!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia
Sent: Friday, May 1, 2020 7:31 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: PID 108096 D07-BH-FY23(B)

Hi Ron – Checking on this one also. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Bishop, Tricia
Sent: Thursday, April 9, 2020 2:39 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: PID 108096 D07-BH-FY23(B)

Hi Ron – Wanted to check on this one. Ellis is indicated that the environmental review is due 08/01/2020. But – It’s also showing Stage 1 due in January. So – I’m thinking schedule is going to be revised? Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Weiss, Chris
Sent: Monday, May 9, 2022 10:51 AM
To: Boutwell, Ryan
Cc: Burns, Ronald
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Thanks Ryan.

Ron is off today. We'll discuss in the morning and give you a call to set up a time and place to meet.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Monday, May 9, 2022 10:42 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Chris and Ron,

I looked these over and they look good to me. I am available all week except for Wednesday so let me know what you guys want to do. It would be easier to meet you guys somewhere in Montgomery County but we can figure something out.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, May 4, 2022 10:17 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>

Cc: Ron.Burns@dot.ohio.gov

Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Ryan,

Attached are the final plans. This project added r/w to get access to pipes that were at or beyond our r/w limits.

Let me know if you have any comments or concerns. When you're ready to sign, we'll get the plans down to you.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Boutwell, Ryan <BoutwellR@mcoho.org>

Sent: Wednesday, May 4, 2022 9:47 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Morning! Yes I saw he called and then got caught up in other things. If I am not mistaken, is that the SHE066 jobs? I do not mind signing off on them since I did the work. Would you please send me over the final set of plans so I can go over them? As far as signing them, maybe someone can run down here to MOT or we can meet halfway? Let me know.

Ryan Boutwell, P.S.

Surveyor

(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>

Sent: Wednesday, May 4, 2022 8:17 AM

To: Boutwell, Ryan <BoutwellR@mcoho.org>

Cc: Ron.Burns@dot.ohio.gov

Subject: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Morning Ryan!

I hope everything is going well at Montgomery County.

I believe Ron reached out to you to check on the possibility of signing off on the r/w plans for the subject project. Ron's off on bereavement leave the rest of the week so I wanted to check in and try to keep things moving.

Do you know if a signed and sealed r/w plan set was ever saved to the directory? If not would you be willing to sign off on the plans? The plans that Ron found were set up for your seal and signature.

Thanks,

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Monday, May 9, 2022 11:03 AM
To: Weiss, Chris
Cc: Burns, Ronald
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Works for me. My cell is 937-789-7994. Talk to you then.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Monday, May 9, 2022 10:51 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>
Cc: Ron.Burns@dot.ohio.gov
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Thanks Ryan.

Ron is off today. We'll discuss in the morning and give you a call to set up a time and place to meet.

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Monday, May 9, 2022 10:42 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Chris and Ron,

I looked these over and they look good to me. I am available all week except for Wednesday so let me know what you guys want to do. It would be easier to meet you guys somewhere in Montgomery County but we can figure something out.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, May 4, 2022 10:17 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>
Cc: Ron.Burns@dot.ohio.gov
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Ryan,

Attached are the final plans. This project added r/w to get access to pipes that were at or beyond our r/w limits.

Let me know if you have any comments or concerns. When you're ready to sign, we'll get the plans down to you.

Chris Weiss, P.E.

Roadway and Hydraulic Engineer
ODOT District 7
1001 St. Mary's Avenue, Sidney, Ohio 45365
937.497.6738
transportation.ohio.gov



From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Wednesday, May 4, 2022 9:47 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Morning! Yes I saw he called and then got caught up in other things. If I am not mistaken, is that the SHE066 jobs? I do not mind signing off on them since I did the work. Would you please send me over the final set of plans so I can go over them? As far as signing them, maybe someone can run down here to MOT or we can meet halfway? Let me know.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, May 4, 2022 8:17 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>
Cc: Ron.Burns@dot.ohio.gov
Subject: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Morning Ryan!

I hope everything is going well at Montgomery County.

I believe Ron reached out to you to check on the possibility of signing off on the r/w plans for the subject project. Ron's off on bereavement leave the rest of the week so I wanted to check in and try to keep things moving.

Do you know if a signed and sealed r/w plan set was ever saved to the directory? If not would you be willing to sign off on the plans? The plans that Ron found were set up for your seal and signature.

Thanks,

Chris Weiss, P.E.

Roadway and Hydraulic Engineer
ODOT District 7
1001 St. Mary's Avenue, Sidney, Ohio 45365
937.497.6738
transportation.ohio.gov



CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Monday, May 9, 2022 10:42 AM
To: Weiss, Chris
Cc: Burns, Ronald
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Chris and Ron,

I looked these over and they look good to me. I am available all week except for Wednesday so let me know what you guys want to do. It would be easier to meet you guys somewhere in Montgomery County but we can figure something out.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, May 4, 2022 10:17 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>
Cc: Ron.Burns@dot.ohio.gov
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Ryan,

Attached are the final plans. This project added r/w to get access to pipes that were at or beyond our r/w limits.

Let me know if you have any comments or concerns. When you're ready to sign, we'll get the plans down to you.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov

From: Boutwell, Ryan <BoutwellR@mcoho.org>
Sent: Wednesday, May 4, 2022 9:47 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23 (B) PID: 108096 R/W Plans

Morning! Yes I saw he called and then got caught up in other things. If I am not mistaken, is that the SHE066 jobs? I do not mind signing off on them since I did the work. Would you please send me over the final set of plans so I can go over them? As far as signing them, maybe someone can run down here to MOT or we can meet halfway? Let me know.

Ryan Boutwell, P.S.

Surveyor
(937)-496-7737



**MONTGOMERY
COUNTY
ENGINEER**

451 West Third St.
P.O. Box 972
Dayton, OH 45422-1260
(937) 225-4904 main
(937) 496-7441 fax

From: Chris.Weiss@dot.ohio.gov <Chris.Weiss@dot.ohio.gov>
Sent: Wednesday, May 4, 2022 8:17 AM
To: Boutwell, Ryan <BoutwellR@mcoho.org>
Cc: Ron.Burns@dot.ohio.gov
Subject: D07-BH-FY23 (B) PID: 108096 R/W Plans

CAUTION: This email originated from outside of Montgomery County's email system (mcoho.org). **DO NOT** click on links or open attachments unless you recognize the sender and know the content is safe.

Morning Ryan!

I hope everything is going well at Montgomery County.

I believe Ron reached out to you to check on the possibility of signing off on the r/w plans for the subject project. Ron's off on bereavement leave the rest of the week so I wanted to check in and try to keep things moving.

Do you know if a signed and sealed r/w plan set was ever saved to the directory? If not would you be willing to sign off on the plans? The plans that Ron found were set up for your seal and signature.

Thanks,

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Althaus, Ann
Sent: Tuesday, May 10, 2022 9:58 AM
To: Staas, Tracy; Burns, Ronald
Cc: Schmid, Scott; Wiltheiss, Benjamin; Bishop, Tricia; Kendall, Matthew; Schwartz, Austin; Ike, Darrin; Hanke, Ryan; Caudill, Dwight; Nichole Neal (Nichole.Neal@dot.gov)
Subject: RE: D07-108096
Attachments: D07-108096-ROW.pdf

Attached please find an updated RW Certification for Project D07-BH-FY23 that was sent to you January 18, 2022. Per direction from Planning (below), the name of the project has changed prior to filing the project.

Any questions or concerns, please let us know.

Thank you,

Ann

Ann M. Althaus

ODOT District 7 - Real Estate

1001 St Marys Ave., Sidney, OH 45365
TELEWORKING CELL PHONE: 937.726.3783
(p) 937.497.6715 or 937.492.LAND
transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Staas, Tracy <Tracy.Staas@dot.ohio.gov>
Sent: Tuesday, May 10, 2022 7:57 AM
To: Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Althaus, Ann <Ann.Althaus@dot.ohio.gov>; Schwartz, Austin <Austin.Schwartz@dot.ohio.gov>
Cc: Schmid, Scott <Scott.Schmid@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-108096

FYI,

The subject project is due to file 5/23/22. As you prepare plan file docs, just wanted to let you know I removed the (B) from the project name.

Tracy Staas

Program Administrator 2
ODOT District 7
1001 St. Mary's Avenue
Sidney, OH 45365
Phone: 937-497-6872
transportation.ohio.gov



Burns, Ronald

From: Staas, Tracy
Sent: Tuesday, May 10, 2022 7:57 AM
To: Wiltheiss, Benjamin; Bishop, Tricia; Kendall, Matthew; Althaus, Ann; Schwartz, Austin
Cc: Schmid, Scott; Burns, Ronald
Subject: D07-108096

FYI,

The subject project is due to file 5/23/22. As you prepare plan file docs, just wanted to let you know I removed the (B) from the project name.

Tracy Staas

Program Administrator 2

ODOT District 7

1001 St. Mary's Avenue

Sidney, OH 45365

Phone: 937-497-6872

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Monday, May 11, 2020 9:48 AM
To: Burns, Ronald
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Monday, May 11, 2020 8:18 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>
Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>
Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020



**D07-BH-FY23(B), PID 108096
STAGE 2 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)

- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – *optional*

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, May 11, 2020 12:15 PM
To: Wampler, Timothy; Burns, Ronald
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Sounds great. Thanks Tim!

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Wampler, Timothy
Sent: Monday, May 11, 2020 12:14 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

This project has had multiple delays...with that said, I am just now beginning any RW development on the 7 culvert locations.

I may have the preliminary RW prepared for environmental use by the end of May?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Monday, May 11, 2020 10:19 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning!

I will check with Tim Wampler on the timeline of the R/W.

Tim: Can you respond to Tricia's question?

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia

Sent: Monday, May 11, 2020 9:48 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020



INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – *optional*

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

Burns, Ronald

From: Wampler, Timothy
Sent: Monday, May 11, 2020 12:14 PM
To: Burns, Ronald; Bishop, Tricia
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

This project has had multiple delays...with that said, I am just now beginning any RW development on the 7 culvert locations.

I may have the preliminary RW prepared for environmental use by the end of May?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Monday, May 11, 2020 10:19 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning!

I will check with Tim Wampler on the timeline of the R/W.

Tim: Can you respond to Tricia's question?

Ronald E. Burns
Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



From: Bishop, Tricia
Sent: Monday, May 11, 2020 9:48 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020

 **D07-BH-FY23(B), PID 108096
STAGE 2 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – **optional**

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Koesters, Carrie
Sent: Thursday, May 12, 2022 4:01 PM
To: Burns, Ronald
Cc: Sapp, Joseph
Subject: RE: D07-BH-FY23, PID 108096

Ron,

We do not need to have Joe fill out a new duration form. I am in agreement with the dates of 9/15/22 to 12/31/22. Please update the duration in Ellis to 105 days which aligns better with the date range above. Please consider this my DCE concurrence.

Thanks,

Carrie Koesters, PE

District Construction Engineer

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

937.497.6776 (Mobile 937.538.1010)

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Wednesday, May 11, 2022 7:36 AM
To: Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>
Subject: D07-BH-FY23, PID 108096

Carrie,

Good morning!

Project: D07-BH-FY23, PID 108096 (Culvert Joint Sealing Project)

Before sending for your concurrence for this project I wanted to make sure the Construction Coordination Form is in order (See Attachment). Joe Sapp signed off on it 12/23/21, but since then some dates have changed.

Begin Construction went from 7/4/22 to 9/15/22
End Construction went from 10/31/22 to 12/31/22
Current Sale Date 8/25/22
Current Award Date 9/5/22

Q. Is the CCF still acceptable or do we need to resend it to Joe Sapp. He is currently on vacation until the 16th. This project files on the 23rd.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, May 12, 2022 10:50 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: RE: D07-BH-FY23, PID 108096
Attachments: 108096 ENVIRO.pdf

Here you go! Thanks.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Wednesday, May 11, 2022 8:50 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07-BH-FY23, PID 108096

Tricia,

Good morning!

I am in the process of filing Project: D07-BH-FY23, PID 108096. I am requesting your Environmental Consultation Form. Below is a link to the final plans

[\(Click\)](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

Burns, Ronald

From: Koesters, Carrie
Sent: Thursday, May 14, 2020 10:04 AM
To: Weiss, Chris; Burns, Ronald
Cc: Bishop, Tricia
Subject: RE: D07-BH-FY23(B), PID 108096

I think that this question needs some input from Tricia. Can the pipes be blocked at the same time or do they need to be done individually as suggest by Chris to maintain flow? Either way, cofferdams will need to be set up for dewatering as Ron has stated.

The plans will need to specifically state what the contractor is allowed to do. If they can place cofferdams around the outlet and inlet side to perform work in the twin pipes simultaneously, then that should be stated. If they must maintain flow in one pipe while working in the other, then that should be stated because that will require them to install cofferdams in two separate operations for each pipe individually.

I do not think that boat traffic will be affected by this work. However, I would add a note to the plans that states that the boat docks area at the outlet must be maintained so that boats can access the docks at all times during the work. We don't want the contractor to block a boats ingress and egress to their dock.

Let me know if you have any other questions.

Carrie Koesters, PE

Construction Area Engineer/DET

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

937.497.6776 (Mobile 937.538.1010)

transportation.ohio.gov



From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Thursday, May 14, 2020 9:42 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>
Cc: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B), PID 108096

Ron,

Are the pipes completely submerged? If there is water in the pipe, that doesn't prevent them from installing these joints as long as someone can access the pipe.

If need be, the could plug the outlet of one pipe (think of a giant inflatable balloon), divert the inlet and enter.

I'm pretty sure I was at this location with Lee several years ago and he walked through the pipe.

Docks or boat traffic should not be affected by the project.

Does the help?

Carrie – Does that approach seem reasonable?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Thursday, May 14, 2020 8:56 AM

To: Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Subject: D07-BH-FY23(B), PID 108096

Carrie,

Good morning!

I have attached a photo of a work location where we are sealing the joints of existing pipes. We anticipate no restrictions to traffic, however there is some concerns to whether this work will restrict access to any of the existing boat docks near this location. Would you take a look and tell me what your opinion is. Cofferdams will be necessary to complete this work.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Weiss, Chris
Sent: Thursday, May 14, 2020 9:42 AM
To: Burns, Ronald; Koesters, Carrie
Cc: Bishop, Tricia
Subject: RE: D07-BH-FY23(B), PID 108096

Ron,

Are the pipes completely submerged? If there is water in the pipe, that doesn't prevent them from installing these joints as long as someone can access the pipe.

If need be, the could plug the outlet of one pipe (think of a giant inflatable balloon), divert the inlet and enter.

I'm pretty sure I was at this location with Lee several years ago and he walked through the pipe.

Docks or boat traffic should not be affected by the project.

Does the help?

Carrie – Does that approach seem reasonable?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Thursday, May 14, 2020 8:56 AM
To: Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: D07-BH-FY23(B), PID 108096

Carrie,

Good morning!

I have attached a photo of a work location where we are sealing the joints of existing pipes. We anticipate no restrictions to traffic, however there is some concerns to whether this work will restrict access to any of the existing boat docks near this location. Would you take a look and tell me what your opinion is. Cofferdams will be necessary to complete this work.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, May 14, 2020 10:07 AM
To: Koesters, Carrie; Weiss, Chris; Burns, Ronald
Subject: RE: D07-BH-FY23(B), PID 108096

They could probably be blocked at the same time - Banning Joint Ditch has a very small drainage area, so I don't see any reason we couldn't assume any needed flow maintenance could be done with pumping. There won't be any flow maintenance requirement to protect some fish or other species.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Koesters, Carrie
Sent: Thursday, May 14, 2020 10:04 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B), PID 108096

I think that this question needs some input from Tricia. Can the pipes be blocked at the same time or do they need to be done individually as suggest by Chris to maintain flow? Either way, cofferdams will need to be set up for dewatering as Ron has stated.

The plans will need to specifically state what the contractor is allowed to do. If they can place cofferdams around the outlet and inlet side to perform work in the twin pipes simultaneously, then that should be stated. If they must maintain flow in one pipe while working in the other, then that should be stated because that will require them to install cofferdams in two separate operations for each pipe individually.

I do not think that boat traffic will be affected by this work. However, I would add a note to the plans that states that the boat docks area at the outlet must be maintained so that boats can access the docks at all times during the work. We don't want the contractor to block a boats ingress and egress to their dock.

Let me know if you have any other questions.

Carrie Koesters, PE

Construction Area Engineer/DET

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

937.497.6776 (Mobile 937.538.1010)

transportation.ohio.gov



From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Sent: Thursday, May 14, 2020 9:42 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>

Cc: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Subject: RE: D07-BH-FY23(B), PID 108096

Ron,

Are the pipes completely submerged? If there is water in the pipe, that doesn't prevent them from installing these joints as long as someone can access the pipe.

If need be, the could plug the outlet of one pipe (think of a giant inflatable balloon), divert the inlet and enter.

I'm pretty sure I was at this location with Lee several years ago and he walked through the pipe.

Docks or boat traffic should not be affected by the project.

Does the help?

Carrie – Does that approach seem reasonable?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Thursday, May 14, 2020 8:56 AM

To: Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Subject: D07-BH-FY23(B), PID 108096

Carrie,

Good morning!

I have attached a photo of a work location where we are sealing the joints of existing pipes. We anticipate no restrictions to traffic, however there is some concerns to whether this work will restrict access to any of the existing boat docks near this location. Would you take a look and tell me what your opinion is. Cofferdams will be necessary to complete this work.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

To: Koesters, Carrie
Cc: Weiss, Chris; Bishop, Tricia
Subject: D07-BH-FY23(B), PID 108096

Carrie,

Good morning!

This location Log-235-23.58, scheduled work is to seal pipe joints. No roadway work involved or traffic MOT. Cofferdams will be necessary to complete this work. My question is do you think this work will impact the accessibility to any of the boat docks shown in this photo?



Burns, Ronald

From: Burns, Ronald
Sent: Thursday, May 14, 2020 2:05 PM
To: Weiss, Chris
Cc: Bishop, Tricia
Subject: D07-BH-FY23(B), PID 108096 LD-53 Letters

Chris,

The link below directs you to where the LD-53 forms are stored. One for Mia-75 and one for She-119 and 705. It looks like they call for your signature, so check it over and if ok they can be sent out, and don't forget to copy Tricia Bishop.

I:\ProjectData\D07\108096_BH_FY21_D\Design\Roadway\EngData

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Thursday, May 14, 2020 9:56 AM
To: Weiss, Chris
Subject: RE: D07-BH-FY23(B), PID 108096

Chris,

Here are my responses in red (below)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Thursday, May 14, 2020 9:42 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>
Cc: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B), PID 108096

Ron,

Are the pipes completely submerged? **According to google earth no.** If there is water in the pipe, that doesn't prevent them from installing these joints as long as someone can access the pipe. **I agree using coffer dams and bracing.**

If need be, the could plug the outlet of one pipe (think of a giant inflatable balloon), divert the inlet and enter. **I agree**

I'm pretty sure I was at this location with Lee several years ago and he walked through the pipe. **These are 48" pipes**

Docks or boat traffic should not be affected by the project. **That sounds reasonably true, waiting on Carrie's response.**

Does the help? **Helps me if it helps Tricia.**

Carrie – Does that approach seem reasonable?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Thursday, May 14, 2020 8:56 AM
To: Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: D07-BH-FY23(B), PID 108096

Carrie,

Good morning!

I have attached a photo of a work location where we are sealing the joints of existing pipes. We anticipate no restrictions to traffic, however there is some concerns to whether this work will restrict access to any of the existing boat docks near this location. Would you take a look and tell me what your opinion is. Cofferdams will be necessary to complete this work.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Thursday, May 14, 2020 10:28 AM
To: Bishop, Tricia
Cc: Weiss, Chris
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

My comments are in [blue](#) below.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Bishop, Tricia
Sent: Wednesday, May 13, 2020 10:32 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Ron – I won't have specific plan comments until the environmental document is completed. Based on Tim's email re when right-of-way will be available, my review will hopefully wrap up very late July.

In the meantime, a few questions/items:

- We do not anticipate any road closures, correct? [No road closures is correct.](#)
- Are the following statements accurate?
 - The project is expected to begin Summer/Fall 2022 and required up to four months to construct. [Time line Summer/Fall is correct with Ellis, however 3 months are allotted in Ellis to complete work.](#) Traffic on affected roadways will be maintained, although lane closures/shoulder closures may be required to protect workers and the public. [Correct traffic will be maintained at all times with possible lane/shoulder closures.](#) No utility relocations are anticipated. [Correct no utility relocations are anticipated.](#)
 - At all locations, temporary fill may be necessary to access the culvert locations and restrict flow, in the form of a workpad or coffer dam. [Correct restricted flow will be necessary to perform scheduled work.](#)
- New right of way (temporary or permanent) is **not** anticipated at the LOG-235 and MIA-75 locations? [Correct](#)
- The project will **not** restrict access to any of the boat docks at the LOG-235 structure? (Would you also verify with construction, since that could be a big deal?) [According to construction \(Carrie\) however we want the contractor to approach the work at this location, we must specify that in the plans, along with no restrictions to any boat docks shall be allowed.](#)
- A reminder that three bridges systems are located within designated special flood hazard areas: MIA-75-0238, SHE-119-0780, and SHE-705-0217. If I understand the L&D, these meet the exception for permitting, but **you**

need to send the LD-53 letter to the local floodplain administrators. If correct – please copy me on the LD-53 when you send it. I’ve copied **Chris**, in case I have misunderstood the floodplain requirements. (**Chris** – is any hydraulic analysis required?) **We will copy you.**

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020



**D07-BH-FY23(B), PID 108096
STAGE 2 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- Mccammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)

- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – **optional**

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Burns, Ronald
Sent: Friday, May 15, 2020 11:12 AM
To: Bishop, Tricia
Cc: Weiss, Chris
Subject: RE: PID 108096 - Info needed on plans

No problem Tricia, I will add the addition information needed.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Bishop, Tricia
Sent: Friday, May 15, 2020 11:09 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: PID 108096 - Info needed on plans

Ron – No hurry on these, but we'll need the following on the plans when we request the permit determination. I've attached plan sheets with stream name, any wetlands and my "best guess" OHWM indicated. Thanks (and, if you are thinking this is really stupid for a project like this – please know that I agree wholeheartedly. Both our time would be better spent on other things. But – we have to get a permit, so.... 😊).

- CHP-559-0659: Add stream name (UT Proctor Run), stationing, OHWM (approx. 30" above invert).
- CHP-559-1051: Add stationing, OHWM (approx. 30" above invert). [NOTE – OES is doing field work – there may be additional markups needed.]
- CHP-559-1102: Add stream name (UT Big Darby), stationing, Wetland A1 & A2, OHWM (approx. 22" above invert).
- LOG-235-2357: Add OHWM (approx. 24" above invert).
- MER-49-1950: Add stream name (Branch Black Creek), Wetland A, OHWM (approx. 20" above invert).
- MIA-36-1820: Add stream name (Gustin Ditch), stationing, Wetland A, Wetland B, OHWM (approx. 22" above invert).
- MIA-75-0238: Add stream name (UT Stillwater River), OHWM (approx. 22" above invert).
- SHE-119-0780: Add stream name (Branch Clay Creek), Wetland A, Wetland B, OHWM (approx. 22" above invert).
- SHE-705-0217: Add stream name (Sherman Ditch), stationing, Wetland A, Wetland B, OHWM (approx. 16" above invert).

Thanks!

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Wiltheiss, Benjamin
Sent: Tuesday, May 17, 2022 3:05 PM
To: Burns, Ronald; Staas, Tracy
Cc: Weiss, Chris
Subject: RE: D07-BH-FY23, PID 108096
Attachments: 108096_Inflation.pdf; 108096_Estimate.pdf

See attached estimate documents.

Ben Wiltheiss, P.E.

District Pavement Engineer
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
Ph. (937)-497-6784
transportation.ohio.gov

From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Monday, May 16, 2022 10:53 AM
To: Staas, Tracy <Tracy.Staas@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096

Tracy,

The legislation has been place in the Supplemental Docs folder in ProjectWise. We have not received any final plan file estimate from Ben. What I will do is attach a link below to the estimate we did and copy Ben.

[D07-108096-EST.pdf](#)

Ronald E. Burns

Transportation Techician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
[transportation.ohio.gov](#)



From: Staas, Tracy <Tracy.Staas@dot.ohio.gov>
Sent: Monday, May 16, 2022 10:30 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096

Ron, Thank you. Attached is the Legislation for this project.

I've been having trouble logging into PW – sent an email to IT.

Do you have a plan file estimate from Ben yet so I can update Ellis finding?

Tracy Staas

Program Administrator 2

ODOT District 7

1001 St. Mary's Avenue

Sidney, OH 45365

Phone: 937-497-6872

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Monday, May 16, 2022 7:59 AM

To: Staas, Tracy <Tracy.Staas@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096

Tracy,

Good morning!

All documents for Project: D07-BH-FY23, PID 108096 has been placed in ProjectWise. We have not changed the status , but will do so on plan file date of 5/23/22, just in case there are some last minutes changes. As you know once we change the status it locks us out.

Thanks!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Tuesday, May 19, 2020 7:54 AM
To: Weiss, Chris; Burns, Ronald
Subject: PID 108096 - Floodplain 8-Step and Statement of Findings
Attachments: 108096 SOF.docx; 108096 Floodplain 8-step.docx

Chris/Ron – Not sure which of you should handle review/revision/approving these documents and signing the statement of findings.,

Items in **green** will be updated by me. While it should all be reviewed, items in **yellow** should get particular attention, to make sure I haven't mis-stated the situation.

When it's all done, I'll need the statement of findings dated and signed.

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, May 19, 2020 9:37 AM
To: Weiss, Chris
Subject: RE: ELLIS UPDATES

Chris,

I responded again in **RED** below.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Weiss, Chris
Sent: Tuesday, May 19, 2020 9:29 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: ELLIS UPDATES

Ron,

Thank you for looking at these. See my comments below.

Chris Weiss, P.E.

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Tuesday, May 19, 2020 9:25 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: ELLIS UPDATES

Chris,

Below I have listed the projects that needed to be addressed, and what the issue was or is. The first 3 listed, wasn't sure it was my responsibility to change those date?

106366 D07-BS-FY20 FILED:7/15/19

Late date is for Estimated Begin Construction (18 days)[Chris Weiss] - Double check with construction. I think they typically address this one. Did you attend the precon? Was there a precon? I did attend the precon via phone, any info from that would be at the office.

106373 MIA/SHE-75/29-8.95/20.66

Late date is for R/W Plans Approved Date (4 days)[Chris Weiss] Double check with r/w (Tim or Matt). Ask them what revised date should look like. We were a little late on the submittal which may affect their work. I will check with them.

108096 D07-BH-FY23(B)

Late date is for R/W Plans Submitted (4 days)[Chris Weiss] Same as above. I will check with them.

110170 Dar-Culvert-FY22

Adjusted dates for Begin-In-House Design and Stage Review Dates[Chris Weiss] Thanks

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Wednesday, May 20, 2020 6:37 AM
Subject: Maintenance of Culvert Type Bridges; D07-BH FY23(B) PID 108096
Attachments: 108096 PI Letter Attachment.pdf

May 20, 2020

**Re: Maintenance of Culvert Type Bridges
D07-BH FY23(B), PID 108096**

Dear Sir or Madam:

ODOT proposes to seal the joint seams on nine culvert-type bridges in Champaign, Logan, Mercer, Miami, and Shelby Counties, as detailed on the attached. The project is expected to begin Summer/Fall 2022 and required up to three months to construct. Traffic on affected roadways will be maintained, although lane closures/shoulder closures may be required to protect workers and the public. No utility relocations are anticipated.

Except at the LOG-235-2357 and MIA-75-0238 location, minor temporary and/or permanent right-of-way may be needed for construction access and to bring the existing facilities into the public right-of-way.

As you are a nearby property owner/occupant (or other interested party), we wish to inform you regarding this project. We welcome your questions and comments. Issues you may wish to comment on include, but are not limited to, the effect of the project on local residents, air quality, the local economy, floodplains and historic or cultural resources. Comments are requested by June 19, 2020, to ensure your comments may be considered in the project development.

Please be aware that, at this stage in project development, it will not be possible to provide you with specific information regarding potential real estate acquisition. If right-of-way acquisition is necessary from your property, personnel with the District 7 Real Estate office will contact you directly at a later date, to discuss the right-of-way needs, the acquisition process, and your rights under that process.



Questions or comments? Please contact me



Phone: 937-497-6721



Email: tricia.bishop@dot.ohio.gov

Sincerely,

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Schwartz, Austin
Sent: Friday, May 22, 2020 8:40 AM
To: Wampler, Timothy
Cc: Burns, Ronald
Subject: RE: D07-BH-FY23 PID 108096

Tim,
Due to the nature of the work I see no utility involvement. Ron please correct me if I am wrong.
Thanks,

Austin

Austin Schwartz

Utility Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, OH 45365

Office (937) 497-6729

Cell (937) 407-5693

transportation.ohio.gov



This email is intended only for the person(s) or entity to which it is addressed and may contain confidential and/or privileged material. Any unauthorized review, use, disclosure, or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original message. If you are the intended recipient but do not wish to receive communication through this medium, please so advise the sender immediately.

From: Wampler, Timothy
Sent: Friday, May 22, 2020 8:27 AM
To: Schwartz, Austin <Austin.Schwartz@dot.ohio.gov>
Subject: D07-BH-FY23 PID 108096

Austin,

Have you looked over this project for any utility issues? I am creating the R/W plans and was wondering if there could be possible pole relocations?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Weiss, Chris
Sent: Thursday, June 4, 2020 2:12 PM
To: Bishop, Tricia; Burns, Ronald
Subject: RE: PID 108096 - Floodplain 8-Step and Statement of Findings

I'm good with this. Ron has the notifications to me for review. We'll get those out shortly.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Sent: Tuesday, May 19, 2020 7:54 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: PID 108096 - Floodplain 8-Step and Statement of Findings

Chris/Ron – Not sure which of you should handle review/revising/approving these documents and signing the statement of findings.,

Items in **green** will be updated by me. While it should all be reviewed, items in **yellow** should get particular attention, to make sure I haven't mis-stated the situation.

When it's all done, I'll need the statement of findings dated and signed.

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 10:26 AM
To: Bishop, Tricia
Cc: Jerry Wells; Sandy Wells; Burns, Ronald; Weiss, Chris; Blythe, Matthew; Hanke, Ryan; Wiltheiss, Benjamin; Eilerman, Lee
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.

Thanks

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 8, 2020 8:44 AM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>

Sent: Monday, June 8, 2020 8:37 AM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>

Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>

Sent: Monday, June 8, 2020 8:19 AM

To: Curt Wells <curtw@wellsbrothers.com>

Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Bensman, Anthony
Sent: Monday, June 8, 2020 12:59 PM
To: Weiss, Chris; Burns, Ronald
Cc: Eilerman, Lee
Subject: D07-BH-FY21(D), PID 108096, Local Resident Phone Call

Hi Chris and Ron,

I received a phone call this morning from a local resident regarding the subject project, specifically the SHE-119-0780 structure, initiated by the recent PI mailing.

This person strongly believes that the twin 72" culverts should be lowered 2'+/- to help with farm drainage. The culvert inlet elevation is controlling the available ditch depth. Subsequently, the ditch is too high to outlet farm tile into. I told him that I would forward his thoughts on to you two, and I urged him to officially provide written comments, according to the PI mailing instructions.

It appears that the scope of this project is much less than what he hopes to happen.

Thanks, Tony
Tony Bensman, P.E.
ODOT Dist. 7 Planning and Engineering
Phone: 937-497-6815
transportation.ohio.gov

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 8, 2020 3:05 PM
To: Curt Wells
Cc: Jerry Wells; Sandy Wells; Burns, Ronald; Weiss, Chris; Blythe, Matthew; Hanke, Ryan; Wiltheiss, Benjamin; Eilerman, Lee
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt – Our bridge inspection engineer will be in touch, after he has had an opportunity to visit the culverts. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 10:26 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.

Thanks

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 8, 2020 8:44 AM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 8:37 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>
Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>

Sent: Monday, June 8, 2020 8:19 AM

To: Curt Wells <curtw@wellsbrothers.com>

Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 8, 2020 8:44 AM
To: Curt Wells
Cc: Jerry Wells; Sandy Wells; Burns, Ronald; Weiss, Chris; Blythe, Matthew; Hanke, Ryan; Wiltheiss, Benjamin; Eilerman, Lee
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 8:37 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>
Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302
937-394-7559
www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>
Sent: Monday, June 8, 2020 8:19 AM
To: Curt Wells <curtw@wellsbrothers.com>
Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 8, 2020 10:41 AM
To: Eilerman, Lee
Cc: Burns, Ronald; Weiss, Chris; Blythe, Matthew; Hanke, Ryan; Wiltheiss, Benjamin
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Lee – Could you call Mr. Wells? I think you are probably the best starting point.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 10:26 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.

Thanks

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 8, 2020 8:44 AM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 8:37 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>
Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>

Sent: Monday, June 8, 2020 8:19 AM

To: Curt Wells <curtw@wellsbrothers.com>

Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Eilerman, Lee
Sent: Tuesday, June 9, 2020 11:15 AM
To: Bishop, Tricia; Curt Wells
Cc: Jerry Wells; Sandy Wells; Burns, Ronald; Weiss, Chris; Blythe, Matthew; Hanke, Ryan; Wiltheiss, Benjamin; Marshall, Jeffrey; Drees, David; Brown, Tony
Subject: Re: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt,

The culverts are just getting a couple of internal rubber seals put in them to stop infiltration due to pipe gaps allowing backfill to infiltrate the culverts. The culverts were installed at the same flow line as the existing channel under/around the bridge that was replaced. It still appears that some inlet and outlet restrictions currently exist.

Our 2019 Bridge Inspection Field Report says, "SEDIMENT & VEGETATIVE BUILDUP AT INLET & OUTLET RESTRICTING FLOW." We have put in maintenance requests in the past (current 2019) to "RESTORE CHANNEL AT INLET AND OUTLET":

Bridge	Open	Medium	0007 5000	7502842	SHE	119	Both	All	7.80	7.81		7
--------	------	--------	--------------	---------	-----	-----	------	-----	------	------	--	---

I have copied ODOT Shelby County Maintenance (**Jeff Marshall (937) 497-6921** and **Dave Drees (937) 497-6850**) and they may be able to let you know when this work request is scheduled to be completed.

Thanks,

Lee Eilerman, P.E.

District 7 Bridge Engineer

From: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Sent: Monday, June 8, 2020 3:05 PM

To: Curt Wells <curtw@wellsbrothers.com>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>

Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt – Our bridge inspection engineer will be in touch, after he has had an opportunity to visit the culverts. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>

Sent: Monday, June 8, 2020 10:26 AM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>

Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.

Thanks

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>

Sent: Monday, June 8, 2020 8:44 AM

To: Curt Wells <curtw@wellsbrothers.com>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov

Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>

Sent: Monday, June 8, 2020 8:37 AM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>

Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>

Sent: Monday, June 8, 2020 8:19 AM

To: Curt Wells <curtw@wellsbrothers.com>

Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Bishop, Tricia
Sent: Tuesday, June 9, 2020 7:44 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

I know. Mr. Wells also called Tony Bensman yesterday afternoon. Lee said he thinks Mr. Wells has excavated out the ditch and now wants us to drop the pipes to match his new ditch elevation. Lee has promised to call him, after he looks at the location.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Tuesday, June 9, 2020 7:36 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia,

Good Morning!

I just want to comment on the conversation you are having with Curt, he is under the impression that we are removing a deck, we are not removing a deck. The project is to reseal joints only.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia
Sent: Monday, June 8, 2020 3:05 PM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt – Our bridge inspection engineer will be in touch, after he has had an opportunity to visit the culverts. Thanks!

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 10:26 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.

Thanks

Curt Wells, President



105 Shue Drive
Anna, Ohio 45302

937-394-7559

www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>

Sent: Monday, June 8, 2020 8:44 AM

To: Curt Wells <curtw@wellsbrothers.com>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov

Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>

Sent: Monday, June 8, 2020 8:37 AM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>

Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive

Anna, Ohio 45302
937-394-7559
www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>
Sent: Monday, June 8, 2020 8:19 AM
To: Curt Wells <curtw@wellsbrothers.com>
Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, June 9, 2020 7:40 AM
To: Bensman, Anthony
Subject: RE: D07-BH-FY21(D), PID 108096, Local Resident Phone Call

Tony,

Thanks for the information, but you are correct, the depth of this project is not such that we could change the depth of the existing culvert.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bensman, Anthony
Sent: Monday, June 8, 2020 12:59 PM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: D07-BH-FY21(D), PID 108096, Local Resident Phone Call

Hi Chris and Ron,

I received a phone call this morning from a local resident regarding the subject project, specifically the SHE-119-0780 structure, initiated by the recent PI mailing.

This person strongly believes that the twin 72" culverts should be lowered 2'+/- to help with farm drainage. The culvert inlet elevation is controlling the available ditch depth. Subsequently, the ditch is too high to outlet farm tile into. I told him that I would forward his thoughts on to you two, and I urged him to officially provide written comments, according to the PI mailing instructions.

It appears that the scope of this project is much less than what he hopes to happen.

Thanks, Tony

Tony Bensman, P.E.

ODOT Dist. 7 Planning and Engineering

Phone: 937-497-6815

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, June 9, 2020 7:36 AM
To: Bishop, Tricia
Cc: Weiss, Chris
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia,

Good Morning!

I just want to comment on the conversation you are having with Curt, he is under the impression that we are removing a deck, we are not removing a deck. The project is to reseal joints only.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Bishop, Tricia
Sent: Monday, June 8, 2020 3:05 PM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt – Our bridge inspection engineer will be in touch, after he has had an opportunity to visit the culverts. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



EXCELLENCE IN
GOVERNMENT

The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 10:26 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Tricia , This has been a problem from the time they was installed , I believe they where not in the right grade back in 1989 , can you check your files to see if any comments was in the files back then. The state is removing the deck right if so this is the time to fix it.
Thanks

Curt Wells, President



105 Shue Drive
Anna, Ohio 45302
937-394-7559
www.wellsbrothers.com

From: Tricia.Bishop@dot.ohio.gov <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 8, 2020 8:44 AM
To: Curt Wells <curtw@wellsbrothers.com>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>; Ron.Burns@dot.ohio.gov; Chris.Weiss@dot.ohio.gov; Matthew.Blythe@dot.ohio.gov; Ryan.Hanke@dot.ohio.gov; Ben.Wiltheiss@dot.ohio.gov; Lee.Eilerman@dot.ohio.gov
Subject: RE: Maintenance of culverts bridges (PID 108096, D07-BY FY23(B))

Curt –

I have copied the appropriate members of our Planning & Engineering department for consideration of your comment below.

However, as the upcoming project is maintenance, not replacement, it is unlikely we can accommodate your request on this project.

Thank you for contacting us.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Curt Wells <curtw@wellsbrothers.com>
Sent: Monday, June 8, 2020 8:37 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Jerry Wells <jerryw@wellsbrothers.com>; Sandy Wells <sandyw@panelcontrolinc.com>
Subject: Maintenance of culverts bridges

Tricia , The SHE-119-0780, SFN 7502842 Dinsmore Township , needs to be lowered for flow of the creek , who do I need to talk to get this done.

Curt Wells, President



105 Shue Drive
Anna, Ohio 45302
937-394-7559
www.wellsbrothers.com

From: WBI-CPY02@WellsBrothers.com <WBI-CPY02@WellsBrothers.com>
Sent: Monday, June 8, 2020 8:19 AM
To: Curt Wells <curtw@wellsbrothers.com>
Subject: Scan Image from_I8897 Plant 1 Media Rm.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Sapp, Joseph
Sent: Tuesday, June 16, 2020 3:32 PM
To: Burns, Ronald
Cc: Bowman, Joshua; Doepker, Carole
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Ron,
I have exported my comments into the comments folder

Thanks,

Joseph T. Sapp P.E.

Transportation Engineer

ODOT District 7 Construction

1001 St. Mary's Ave. Sidney Ohio 45365

937.538.0726-Mobile

transportation.ohio.gov



From: Burns, Ronald
Sent: Monday, May 11, 2020 8:18 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>
Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>
Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020



**D07-BH-FY23(B), PID 108096
STAGE 2 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)

- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – *optional*

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Kendall, Matthew
Sent: Tuesday, June 18, 2019 1:52 PM
To: Weiss, Chris; Bishop, Tricia; Burns, Ronald
Cc: Ike, Darrin
Subject: RE: D07-BH-FY23 (B) PID: 108096 Updated Schedule

Chris,

The R/W schedule looks fine.

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Weiss, Chris
Sent: Tuesday, June 18, 2019 12:32 PM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: D07-BH-FY23 (B) PID: 108096 Updated Schedule

All,

I just updated the schedule for the subject project to reflect the 7/1/22 sale date.

Please review your respective dates to ensure there is sufficient time in the schedule.

Thanks,

Chris Weiss, P.E.

Engineer
ODOT District7
1001 St. Mary's Avenue, Sidney, Ohio 45365
937.497.6738
transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, June 18, 2020 2:16 PM
To: John Bensman
Cc: Eilerman, Lee; Weiss, Chris; Burns, Ronald
Subject: RE: Message from "RNP002673B14496"
Attachments: 20200618135802761.pdf

Mr. Bensman - Thank you very much for your comments. I have copied our Bridge Inspection Engineer, District Hydraulics Engineer, and Project Manager, so that your comments may be considered.

Lee - Will you please take the lead on responding to Mr. Bensman? Please copy me on your response or (if you call) provide me with a summary of your conversation.

Tricia Bishop
District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases here or visit our Projects.

The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

-----Original Message-----

From: John Bensman <jbensman@manningcpallc.com>
Sent: Thursday, June 18, 2020 2:08 PM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Message from "RNP002673B14496"

Tricia:

Comments re:PID 108096

John Bensman
Cell 937 638 8143

-----Original Message-----

From: sidney@manningcpallc.com [mailto:sidney@manningcpallc.com]
Sent: Thursday, June 18, 2020 1:58 PM
To: John <jbensman@manningcpallc.com>
Subject: Message from "RNP002673B14496"

This E-mail was sent from "RNP002673B14496" (MP 2554).

Scan Date: 06.18.2020 13:58:02 (-0400)
Queries to: sidney@manningcpallc.com

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov <mailto:csc@ohio.gov> or click the Phish Alert Button if available.

Burns, Ronald

From: Weiss, Chris
Sent: Friday, June 19, 2020 8:52 AM
To: Bishop, Tricia
Cc: Eilerman, Lee; Burns, Ronald
Subject: RE: Message from "RNP002673B14496"

Lee,

Could you keep me in the loop as well.

Chris Weiss, P.E.
Roadway and Hydraulic Engineer
ODOT District 7
1001 St. Mary's Avenue, Sidney, Ohio 45365
937.497.6738
transportation.ohio.gov

-----Original Message-----

From: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Sent: Thursday, June 18, 2020 2:16 PM
To: John Bensman <jbensman@manningcpallc.com>
Cc: Eilerman, Lee <Lee.Eilerman@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Message from "RNP002673B14496"

Mr. Bensman - Thank you very much for your comments. I have copied our Bridge Inspection Engineer, District Hydraulics Engineer, and Project Manager, so that your comments may be considered.

Lee - Will you please take the lead on responding to Mr. Bensman? Please copy me on your response or (if you call) provide me with a summary of your conversation.

Tricia Bishop
District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? [Subscribe for our press releases here](#) or visit our [Projects](#).

The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

-----Original Message-----

From: John Bensman <jbensman@manningcpallc.com>
Sent: Thursday, June 18, 2020 2:08 PM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Message from "RNP002673B14496"

Tricia:

Comments re:PID 108096

John Bensman
Cell 937 638 8143

-----Original Message-----

From: sidney@manningcpallc.com [mailto:sidney@manningcpallc.com]

Sent: Thursday, June 18, 2020 1:58 PM

To: John <jbensman@manningcpallc.com>

Subject: Message from "RNP002673B14496"

This E-mail was sent from "RNP002673B14496" (MP 2554).

Scan Date: 06.18.2020 13:58:02 (-0400)

Queries to: sidney@manningcpallc.com

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov <mailto:csc@ohio.gov> or click the Phish Alert Button if available.

Burns, Ronald

From: Burns, Ronald
Sent: Thursday, June 21, 2018 12:40 PM
To: Hoy, Mary
Subject: Simplified Traffic Counts

Mary,
Good Morning!

Thought I had better start off with a "Good Morning" to you because I have a fairly large request to ask of you. I'm working on a D07 project, and as you know they jump all over the district to different locations in different counties. Below you will find two list for two different projects that I need simplified traffic counts at specific locations. This is not a need to have tomorrow request, if it's possible in the next couple weeks that will be fine, if that fits your busy schedule.

Location List #1 – D07 HB FY20(B) Pid 105417

- 1) Aug-33-1507 @ CR25A Interchange (Wapakoneta), both roads if possible.
- 2) Aug-66-1273 @ U.S. 33 Interchange (ST Marys), U.S 33 only both directions.
- 3) Cla-4-0611 @ I.R. 70 Interchange (Near Enon), S.R. 4 only.
- 4) Cla-70-0173 @ over Mad River, between Mot County Line to I.R. 675 interchange.
- 5) Cla-70-1446 @ under Selma Rd.
- 6) Cla-70-2631 @ under Sylvan Shores Dr.
- 7) Cla-72-0863 @ Springfield between Monroe St. and Washington St.
- 8) Cla-334-0086 @ between S.R. 68 and S.R. 72
- 9) Cla-334-0099 @ S.R. 72, both routes.
- 10) Mia-55-1183 @ City of Troy, over Great Miami River.
- 11) Mot-35-1395 @ over Frontage St., Homes Ave., R/R. (West of I.R.75)
- 12) Mot-35-1629r @ Over Intersection of Main St. and S. Patterson Blvd.
- 13) Mot-49-1091L @ S.R. 49 SB., over I.R. 70, both routes.
- 14) Mot-75-0373L @ Over S.R. 725, both routes.
- 15) Mot-75-1466 @ Over Leo St., both routes if possible.
- 16) Mot-75-1503 @ Over Stanley Ave., both routes if possible.
- 17) Mot-675-0063R @ Over S.R. 741, both routes.
- 18) Mot-675-0129 @ Under Lyons Rd., I.R. 675 only.
- 19) Mot-675-0233 @ Under Yankee St., I.R. 675 only.
- 20) Mot-675-0647 @ Under Bigger Rd., I.R. 675 only.

Location List #2 – D07 HB FY20(D) Pid 108096

- 1) Chp-559-0659 @ between U.S. 36 and Woodstock.
- 2) Chp-559-1102 @ between Woodstock and North Lewisburg.
- 3) Mer-49-1950 @ between S.R. 67 and S.R. 707.
- 4) Mia-36-1820 @ between Lost Creek-Shelby Rd and Burr Oak-New Hope Rd.
- 5) Mia-75-0238 @ 1300'+/- south of S.R. 571 interchange.

Mary if you have any questions don't hesitate to call.

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Hoy, Mary
Sent: Friday, June 22, 2018 10:50 AM
To: Burns, Ronald
Subject: RE: Simplified Traffic Counts

Thanks Ron – it should not be a problem to get these back to you in the next week or so; there may be a lot of locations but they look pretty straight forward.

Mary E. Hoy, P.E.

District Traffic Planning Engineer

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6838

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Burns, Ronald
Sent: Friday, June 22, 2018 10:42 AM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: RE: Simplified Traffic Counts

From: Burns, Ronald
Sent: Thursday, June 21, 2018 12:40 PM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: Simplified Traffic Counts

See Addition To List #2

Mary,
Good Morning!

Thought I had better start off with a “Good Morning” to you because I have a fairly large request to ask of you. I’m working on a D07 project, and as you know they jump all over the district to different locations in different counties. Below you will find two list for two different projects that I need simplified traffic counts at specific locations. This is not a need to have tomorrow request, if it’s possible in the next couple weeks that will be fine, if that fits your busy schedule.

Location List #1 – D07 HB FY20(B) Pid 105417

- 1) Aug-33-1507 @ CR25A Interchange (Wapakoneta), both roads if possible.
- 2) Aug-66-1273 @ U.S. 33 Interchange (ST Marys), U.S 33 only both directions.
- 3) Cla-4-0611 @ I.R. 70 Interchange (Near Enon), S.R. 4 only.
- 4) Cla-70-0173 @ over Mad River, between Mot County Line to I.R. 675 interchange.
- 5) Cla-70-1446 @ under Selma Rd.
- 6) Cla-70-2631 @ under Sylvan Shores Dr.
- 7) Cla-72-0863 @ Springfield between Monroe St. and Washington St.

- 8) Cla-334-0086 @ between S.R. 68 and S.R. 72
- 9) Cla-334-0099 @ S.R. 72, both routes.
- 10) Mia-55-1183 @ City of Troy, over Great Miami River.
- 11) Mot-35-1395 @ over Frontage St., Homes Ave., R/R. (West of I.R.75)
- 12) Mot-35-1629r @ Over Intersection of Main St. and S. Patterson Blvd.
- 13) Mot-49-1091L @ S.R. 49 SB., over I.R. 70, both routes.
- 14) Mot-75-0373L @ Over S.R. 725, both routes.
- 15) Mot-75-1466 @ Over Leo St., both routes if possible.
- 16) Mot-75-1503 @ Over Stanley Ave., both routes if possible.
- 17) Mot-675-0063R @ Over S.R. 741, both routes.
- 18) Mot-675-0129 @ Under Lyons Rd., I.R. 675 only.
- 19) Mot-675-0233 @ Under Yankee St., I.R. 675 only.
- 20) Mot-675-0647 @ Under Bigger Rd., I.R. 675 only.

Location List #2 – D07 HB FY20(D) Pid 108096

- 1) Chp-559-0659 @ between U.S. 36 and Woodstock.
- 2) Chp-559-1102 @ between Woodstock and North Lewisburg.
- 3) Mer-49-1950 @ between S.R. 67 and S.R. 707.
- 4) Mia-36-1820 @ between Lost Creek-Shelby Rd and Burr Oak-New Hope Rd.
- 5) Mia-75-0238 @ 1300'+/- south of S.R. 571 interchange.
- 6) **She-119-0780 @ between CR25A and Wenger Rd.**

Mary if you have any questions don't hesitate to call.

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Friday, June 22, 2018 10:42 AM
To: Hoy, Mary
Subject: RE: Simplified Traffic Counts

From: Burns, Ronald
Sent: Thursday, June 21, 2018 12:40 PM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: Simplified Traffic Counts

See Addition To List #2

Mary,
Good Morning!

Thought I had better start off with a "Good Morning" to you because I have a fairly large request to ask of you. I'm working on a D07 project, and as you know they jump all over the district to different locations in different counties. Below you will find two list for two different projects that I need simplified traffic counts at specific locations. This is not a need to have tomorrow request, if it's possible in the next couple weeks that will be fine, if that fits your busy schedule.

Location List #1 – D07 HB FY20(B) Pid 105417

- 1) Aug-33-1507 @ CR25A Interchange (Wapakoneta), both roads if possible.
- 2) Aug-66-1273 @ U.S. 33 Interchange (ST Marys), U.S 33 only both directions.
- 3) Cla-4-0611 @ I.R. 70 Interchange (Near Enon), S.R. 4 only.
- 4) Cla-70-0173 @ over Mad River, between Mot County Line to I.R. 675 interchange.
- 5) Cla-70-1446 @ under Selma Rd.
- 6) Cla-70-2631 @ under Sylvan Shores Dr.
- 7) Cla-72-0863 @ Springfield between Monroe St. and Washington St.
- 8) Cla-334-0086 @ between S.R. 68 and S.R. 72
- 9) Cla-334-0099 @ S.R. 72, both routes.
- 10) Mia-55-1183 @ City of Troy, over Great Miami River.
- 11) Mot-35-1395 @ over Frontage St., Homes Ave., R/R. (West of I.R.75)
- 12) Mot-35-1629r @ Over Intersection of Main St. and S. Patterson Blvd.
- 13) Mot-49-1091L @ S.R. 49 SB., over I.R. 70, both routes.
- 14) Mot-75-0373L @ Over S.R. 725, both routes.
- 15) Mot-75-1466 @ Over Leo St., both routes if possible.
- 16) Mot-75-1503 @ Over Stanley Ave., both routes if possible.
- 17) Mot-675-0063R @ Over S.R. 741, both routes.
- 18) Mot-675-0129 @ Under Lyons Rd., I.R. 675 only.
- 19) Mot-675-0233 @ Under Yankee St., I.R. 675 only.
- 20) Mot-675-0647 @ Under Bigger Rd., I.R. 675 only.

Location List #2 – D07 HB FY20(D) Pid 108096

- 1) Chp-559-0659 @ between U.S. 36 and Woodstock.
- 2) Chp-559-1102 @ between Woodstock and North Lewisburg.
- 3) Mer-49-1950 @ between S.R. 67 and S.R. 707.
- 4) Mia-36-1820 @ between Lost Creek-Shelby Rd and Burr Oak-New Hope Rd.

5) Mia-75-0238 @ 1300'+/- south of S.R. 571 interchange.

6) She-119-0780 @ between CR25A and Wenger Rd.

Mary if you have any questions don't hesitate to call.

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 22, 2020 11:21 AM
To: Weiss, Chris; Burns, Ronald
Subject: RE: PID 108096 - Floodplain 8-Step and Statement of Findings
Attachments: 108096 Floodplain 8-step.docx; 108096 SOF.docx

Importance: High

Ron/Chris - Wanted to check on the status of this. I need the signed statement of findings yet this week if we are going to meet the environmental document approved date of 08/01/2020.

As a reminder, from my email on 05/19:

Chris/Ron – Not sure which of you should handle review/revising/approving these documents and signing the statement of findings.,

Items in **green** will be updated by me. While it should all be reviewed, items in **yellow** should get particular attention, to make sure I haven't mis-stated the situation.

When it's all done, I'll need the statement of findings dated and signed.

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Wampler, Timothy
Sent: Monday, June 22, 2020 12:23 PM
To: Bishop, Tricia; Burns, Ronald
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review
Attachments: Enviro_Only.pdf

Tricia,

I'm still working on the Legend/Centerline/Property sheets, but I have the others done, which I believe will let you get started?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Bishop, Tricia
Sent: Monday, June 22, 2020 12:17 PM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Hi Tim – any luck on the ROW plans? We're getting close on the environmental date and I need to have time for Tribal consultation. Thanks!

Tricia Bishop
District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Wampler, Timothy
Sent: Monday, May 11, 2020 12:14 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

This project has had multiple delays...with that said, I am just now beginning any RW development on the 7 culvert locations.

I may have the preliminary RW prepared for environmental use by the end of May?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Monday, May 11, 2020 10:19 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning!

I will check with Tim Wampler on the timeline of the R/W.

Tim: Can you respond to Tricia's question?

Ronald E. Burns
Transportation Technician 1
ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



From: Bishop, Tricia
Sent: Monday, May 11, 2020 9:48 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop
District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, JUNE, 19, 2020



**D07-BH-FY23(B), PID 108096
STAGE 2 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – **optional**

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process** [I:\ProjectData\PROJ MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 22, 2020 12:17 PM
To: Wampler, Timothy; Burns, Ronald
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Hi Tim – any luck on the ROW plans? We’re getting close on the environmental date and I need to have time for Tribal consultation. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Wampler, Timothy
Sent: Monday, May 11, 2020 12:14 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

This project has had multiple delays...with that said, I am just now beginning any RW development on the 7 culvert locations.

I may have the preliminary RW prepared for environmental use by the end of May?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary’s Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Monday, May 11, 2020 10:19 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning!

I will check with Tim Wampler on the timeline of the R/W.

Tim: Can you respond to Tricia's question?

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Bishop, Tricia

Sent: Monday, May 11, 2020 9:48 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



**EXCELLENCE IN
GOVERNMENT**

The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review



INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – *optional*

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)**

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, June 22, 2020 12:17 PM
To: Wampler, Timothy; Burns, Ronald
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Hi Tim – any luck on the ROW plans? We’re getting close on the environmental date and I need to have time for Tribal consultation. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Wampler, Timothy
Sent: Monday, May 11, 2020 12:14 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Tricia,

This project has had multiple delays...with that said, I am just now beginning any RW development on the 7 culvert locations.

I may have the preliminary RW prepared for environmental use by the end of May?

Tim Wampler

Right of Way

ODOT District 7

1001 St. Mary’s Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

From: Burns, Ronald
Sent: Monday, May 11, 2020 10:19 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning!

I will check with Tim Wampler on the timeline of the R/W.

Tim: Can you respond to Tricia's question?

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Bishop, Tricia

Sent: Monday, May 11, 2020 9:48 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Good Morning Ron! Do we have an ETA for the right-of-way plans on this project?

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



**EXCELLENCE IN
GOVERNMENT**

The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Monday, May 11, 2020 8:18 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Bowman, Joshua <Joshua.Bowman@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip <Phil.Stormer@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review



INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Wampler, Tim P (D7 Real Estate)
- Bowman, Josh A (D7 Construction – Area Engineer)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **11/01/21**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Google Maps ([link](#)) – *optional*

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

Google Earth Pro ([D07 KML Master.kmz](#)): No detours for this project.

Project Directory ([click](#)) scope ([click](#))

1. Link to plan sheets ([click](#))
2. Link to Stage Submission Folder ([click](#))
 - a. Look under "Submission" folder for additional data
 - b. Save any comment markups directly to the "Comments" folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#)) **NEW Construction Coordination Form to be sent with Stage 3- link to info on process [I:\ProjectData\PROJ_MGMT\ProjAdmin\CD & DCE Concurrence Process_rhanke.msg](#)**

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

Burns, Ronald

From: Weiss, Chris
Sent: Wednesday, June 24, 2020 6:55 AM
To: Burns, Ronald
Subject: FW: PID 108096 - Floodplain 8-Step and Statement of Findings
Attachments: 108096 Floodplain 8-step.docx; 108096 SOF.docx

Importance: High

Have we notified the flood plain administrators? AKA did we send them LD-53 forms?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 22, 2020 11:21 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: PID 108096 - Floodplain 8-Step and Statement of Findings
Importance: High

Ron/Chris - Wanted to check on the status of this. I need the signed statement of findings yet this week if we are going to meet the environmental document approved date of 08/01/2020.

As a reminder, from my email on 05/19:

Chris/Ron – Not sure which of you should handle review/revising/approving these documents and signing the statement of findings.,

Items in **green** will be updated by me. While it should all be reviewed, items in **yellow** should get particular attention, to make sure I haven't mis-stated the situation.

When it's all done, I'll need the statement of findings dated and signed.

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Weiss, Chris
Sent: Wednesday, June 24, 2020 7:19 AM
To: Bishop, Tricia; Burns, Ronald
Subject: RE: PID 108096 - Floodplain 8-Step and Statement of Findings
Attachments: 108096 SOF_CWW.pdf; 108096 Floodplain 8-step_CWW.docx

Tricia,

Ron is working on sending the notifications today.

Attached is the 8 step and a signed SOF.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

ODOT District 7

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6738

transportation.ohio.gov



From: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Sent: Monday, June 22, 2020 11:21 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: PID 108096 - Floodplain 8-Step and Statement of Findings
Importance: High

Ron/Chris - Wanted to check on the status of this. I need the signed statement of findings yet this week if we are going to meet the environmental document approved date of 08/01/2020.

As a reminder, from my email on 05/19:

Chris/Ron – Not sure which of you should handle review/revising/approving these documents and signing the statement of findings.,

Items in green will be updated by me. While it should all be reviewed, items in yellow should get particular attention, to make sure I haven't mis-stated the situation.

When it's all done, I'll need the statement of findings dated and signed.

Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Gerlinger, Lawton
Sent: Wednesday, June 24, 2020 8:57 AM
To: Burns, Ronald
Subject: RE: PID 108096
Attachments: LD-53 Letter_Mia-75.pdf; LD-53 Letter_She-119 and 705.pdf

Ron,

Let me know what you think of these. I have reattached them with the letterhead put in as an image. If you want to adjust these, go to document>unflatten to unflatten the document and then you can edit the image size and location. Once you are finished with the edits, make sure you document>flatten again so that the image cannot be edited.

Lawton Gerlinger

Transportation Engineer

ODOT District 7

1001 St Marys Ave., Sidney, Ohio 45365

(937) 497-6798

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Wednesday, June 24, 2020 08:42
To: Gerlinger, Lawton <Lawton.Gerlinger@dot.ohio.gov>
Subject: PID 108096

Lawton,

Attached are the documents needing letter heads.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, June 24, 2020 9:14 AM
To: dsuerdieck@co.miami.oh.us
Cc: Weiss, Chris; Bishop, Tricia
Subject: LD-53 Letter
Attachments: LD-53 Letter_Mia-75.pdf

Mr. Suerdieck,

Attached you will find the letter of notification of SFHA Exemption. If you have any question please feel free to contact Chris Weiss at chris.weiss@dot.ohio.gov

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, June 24, 2020 9:20 AM
To: dreisinger@shelbycountyrpc.com
Cc: Weiss, Chris; Bishop, Tricia
Subject: LD-53 Letter
Attachments: LD-53 Letter_She-119 and 705.pdf

Ms. Reisinger,

Attached you will find the Letter of Notification of SFHA Exemption. If you have any questions please feel free to contact Chris Weiss at chris.weisS@dot.ohio.gov

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew
Cc: Weiss, Chris
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

Chp-559-0659
Chp-559-1102
Mer-49-1950
Mia-36-1820
She-119-0780

Thanks!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Hoy, Mary
Sent: Tuesday, July 3, 2018 11:21 AM
To: Burns, Ronald
Cc: Wiltheiss, Benjamin
Subject: RE: Simplified Traffic Counts
Attachments: DDSCHP00559R5o426_1.pdf; SCHP00559R_5.426_1.931.kmz

Hi Ron –

See attached forecasts for PID 108096. (I decided to warm up with the short list and then tackle the long one!) A new feature of SHIFT is it generates a kmz of the locations, which I also attached. Please let me know if you have any questions.

Regards,

Mary E. Hoy, P.E.

District Traffic Planning Engineer

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6838

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Burns, Ronald
Sent: Friday, June 22, 2018 10:51 AM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: RE: Simplified Traffic Counts

Thanks Mary!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Hoy, Mary
Sent: Friday, June 22, 2018 10:50 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Simplified Traffic Counts

Thanks Ron – it should not be a problem to get these back to you in the next week or so; there may be a lot of locations but they look pretty straight forward.

Mary E. Hoy, P.E.

District Traffic Planning Engineer

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6838

transportation.ohio.gov



From: Burns, Ronald
Sent: Friday, June 22, 2018 10:42 AM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: RE: Simplified Traffic Counts

From: Burns, Ronald
Sent: Thursday, June 21, 2018 12:40 PM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: Simplified Traffic Counts

See Addition To List #2

Mary,
Good Morning!

Thought I had better start off with a “Good Morning” to you because I have a fairly large request to ask of you. I’m working on a D07 project, and as you know they jump all over the district to different locations in different counties. Below you will find two list for two different projects that I need simplified traffic counts at specific locations. This is not a need to have tomorrow request, if it’s possible in the next couple weeks that will be fine, if that fits your busy schedule.

**Location List #1 – D07 HB FY20(B) Pid
105417**

- 1) Aug-33-1507 @ CR25A Interchange (Wapakoneta), both roads if possible.
- 2) Aug-66-1273 @ U.S. 33 Interchange (ST Marys), U.S 33 only both directions.
- 3) Cla-4-0611 @ I.R. 70 Interchange (Near Enon), S.R. 4 only.
- 4) Cla-70-0173 @ over Mad River, between Mot County Line to I.R. 675 interchange.
- 5) Cla-70-1446 @ under Selma Rd.
- 6) Cla-70-2631 @ under Sylvan Shores Dr.
- 7) Cla-72-0863 @ Springfield between Monroe St. and Washington St.
- 8) Cla-334-0086 @ between S.R. 68 and S.R. 72
- 9) Cla-334-0099 @ S.R. 72, both routes.
- 10) Mia-55-1183 @ City of Troy, over Great Miami River.
- 11) Mot-35-1395 @ over Frontage St., Homes Ave., R/R. (West of I.R.75)
- 12) Mot-35-1629r @ Over Intersection of Main St. and S. Patterson Blvd.
- 13) Mot-49-1091L @ S.R. 49 SB., over I.R. 70, both routes.
- 14) Mot-75-0373L @ Over S.R. 725, both routes.
- 15) Mot-75-1466 @ Over Leo St., both routes if possible.
- 16) Mot-75-1503 @ Over Stanley Ave., both routes if possible.
- 17) Mot-675-0063R @ Over S.R. 741, both routes.

- 18) Mot-675-0129 @ Under Lyons Rd., I.R. 675 only.
- 19) Mot-675-0233 @ Under Yankee St., I.R. 675 only.
- 20) Mot-675-0647 @ Under Bigger Rd., I.R. 675 only.

Location List #2 – D07 HB FY20(D) Pid 108096

- 1) Chp-559-0659 @ between U.S. 36 and Woodstock.
- 2) Chp-559-1102 @ between Woodstock and North Lewisburg.
- 3) Mer-49-1950 @ between S.R. 67 and S.R. 707.
- 4) Mia-36-1820 @ between Lost Creek-Shelby Rd and Burr Oak-New Hope Rd.
- 5) Mia-75-0238 @ 1300'+/- south of S.R. 571 interchange.
- 6) She-119-0780 @ between CR25A and Wenger Rd.**

Mary if you have any questions don't hesitate to call.

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Kendall, Matthew
Sent: Thursday, July 5, 2018 7:18 AM
To: Wampler, Timothy
Cc: Burns, Ronald; Weiss, Chris; Bishop, Tricia
Subject: FW: Project: D07 BH FY20(D) PID 108096

Tim,

How long will it take you to get Tricia what she needs to start the environmental process?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

Chp-559-0659
Chp-559-1102
Mer-49-1950
Mia-36-1820
She-119-0780

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Kendall, Matthew
Sent: Thursday, July 5, 2018 8:21 AM
To: Wampler, Timothy
Cc: Burns, Ronald; Weiss, Chris; Bishop, Tricia; Boutwell, Ryan
Subject: RE: Project: D07 BH FY20(D) PID 108096

Tricia,

I don't know if you have seen this project yet, four of the five sites will have R/W acquisition. Do you have an estimate on environmental clearance?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Wampler, Timothy
Sent: Thursday, July 5, 2018 7:46 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Matt,

I spoke with Ron last week and I do not believe there are surveys done for any of these locations? I would need the alignment and possible property lines tied down before starting and Ron may need the topo survey completed? Once that is completed, Ron would need to establish construction limits for the possible work areas. After that, I could give Tricia the minimum (a detail sheet with takes and acreages) in a couple of days? maybe a week at the most. If the complete preliminary plans need to be prepared, then probably in 2 or 4 weeks?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 7:18 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Project: D07 BH FY20(D) PID 108096

Tim,

How long will it take you to get Tricia what she needs to start the environmental process?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

- Chp-559-0659
- Chp-559-1102
- Mer-49-1950
- Mia-36-1820
- She-119-0780

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Wampler, Timothy
Sent: Thursday, July 5, 2018 7:46 AM
To: Kendall, Matthew
Cc: Burns, Ronald; Weiss, Chris; Bishop, Tricia; Boutwell, Ryan
Subject: RE: Project: D07 BH FY20(D) PID 108096

Matt,

I spoke with Ron last week and I do not believe there are surveys done for any of these locations? I would need the alignment and possible property lines tied down before starting and Ron may need the topo survey completed? Once that is completed, Ron would need to establish construction limits for the possible work areas. After that, I could give Tricia the minimum (a detail sheet with takes and acreages) in a couple of days? maybe a week at the most. If the complete preliminary plans need to be prepared, then probably in 2 or 4 weeks?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 7:18 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Project: D07 BH FY20(D) PID 108096

Tim,

How long will it take you to get Tricia what she needs to start the environmental process?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

Chp-559-0659
Chp-559-1102
Mer-49-1950
Mia-36-1820
She-119-0780

Thanks!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Boutwell, Ryan
Sent: Monday, July 9, 2018 11:16 AM
To: Burns, Ronald
Cc: Kendall, Matthew; Weiss, Chris
Subject: RE: Project: D07 BH FY20(D) PID 108096

Ron,

I will get with Matt and see when we can discuss this job. I'll let you know what we decide shortly.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



From: Burns, Ronald
Sent: Monday, July 09, 2018 9:54 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Ryan,

Good Morning!!

Just had a brief conversation with Matt Kendall about the need for survey for the above mentioned project. You may or may not be aware of the project in question, but my reason for this email is to find out if this is something that can fit into your schedule. Mind you this request comes with a stipulation that it has to be done here fairly soon. I'll let you get with Matt to discuss this request, and if more information is need from me just let me know.

Thanks Ryan!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Monday, July 9, 2018 9:54 AM
To: Boutwell, Ryan
Cc: Kendall, Matthew; Weiss, Chris
Subject: Project: D07 BH FY20(D) PID 108096

Ryan,

Good Morning!!

Just had a brief conversation with Matt Kendall about the need for survey for the above mentioned project. You may or may not be aware of the project in question, but my reason for this email is to find out if this is something that can fit into your schedule. Mind you this request comes with a stipulation that it has to be done here fairly soon. I'll let you get with Matt to discuss this request, and if more information is need from me just let me know.

Thanks Ryan!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Monday, July 9, 2018 3:09 PM
To: Kendall, Matthew; Wampler, Timothy
Cc: Burns, Ronald; Weiss, Chris; Boutwell, Ryan
Subject: RE: Project: D07 BH FY20(D) PID 108096

Assuming I can squeeze the field work in this year, the environmental clearance should take six months or less from receipt of construction plans that include acquisition limits. However, if I can't get the field work in this season, it could be a year.

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/11/2015, and executed by FHWA and ODOT.

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 8:21 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Tricia,

I don't know if you have seen this project yet, four of the five sites will have R/W acquisition. Do you have an estimate on environmental clearance?

Thanks,

Matt Kendall

Real Estate Administrator

ODOT, District 7

1001 St. Marys Avenue, Sidney, OH 45365

(937) 497-6741

transportation.ohio.gov



From: Wampler, Timothy
Sent: Thursday, July 5, 2018 7:46 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Matt,

I spoke with Ron last week and I do not believe there are surveys done for any of these locations? I would need the alignment and possible property lines tied down before starting and Ron may need the topo survey completed? Once that is completed, Ron would need to establish construction limits for the possible work areas. After that , I could give Tricia the minimum (a detail sheet with takes and acreages) in a couple of days? maybe a week at the most. If the complete preliminary plans need to be prepared, then probably in 2 or 4 weeks?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 7:18 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Project: D07 BH FY20(D) PID 108096

Tim,

How long will it take you to get Tricia what she needs to start the environmental process?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

- Chp-559-0659
- Chp-559-1102
- Mer-49-1950
- Mia-36-1820
- She-119-0780

Thanks!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Kendall, Matthew
Sent: Tuesday, July 10, 2018 10:30 AM
To: Bishop, Tricia; Wampler, Timothy
Cc: Burns, Ronald; Weiss, Chris; Boutwell, Ryan; Ike, Darrin
Subject: RE: Project: D07 BH FY20(D) PID 108096

Ron,

Based on Tricia estimate we will need to revise the schedule.

Best case scenario you will have environmental clearance February 2019. R/W acquisition complete would be February 2020.

You can work with Darrin to fine tune the schedule.

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Bishop, Tricia
Sent: Monday, July 9, 2018 3:09 PM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Assuming I can squeeze the field work in this year, the environmental clearance should take six months or less from receipt of construction plans that include acquisition limits. However, if I can't get the field work in this season, it could be a year.

Tricia Bishop

District Environmental Coordinator
ODOT District 7
1001 St. Marys Avenue, Sidney, Ohio 45365
937.497.6721
transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/11/2015, and executed by FHWA and ODOT.

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 8:21 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Tricia,

I don't know if you have seen this project yet, four of the five sites will have R/W acquisition. Do you have an estimate on environmental clearance?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Wampler, Timothy
Sent: Thursday, July 5, 2018 7:46 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: Project: D07 BH FY20(D) PID 108096

Matt,

I spoke with Ron last week and I do not believe there are surveys done for any of these locations? I would need the alignment and possible property lines tied down before starting and Ron may need the topo survey completed? Once that is completed, Ron would need to establish construction limits for the possible work areas. After that, I could give Tricia the minimum (a detail sheet with takes and acreages) in a couple of days? maybe a week at the most. If the complete preliminary plans need to be prepared, then probably in 2 or 4 weeks?

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Kendall, Matthew
Sent: Thursday, July 05, 2018 7:18 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: FW: Project: D07 BH FY20(D) PID 108096

Tim,

How long will it take you to get Tricia what she needs to start the environmental process?

Thanks,

Matt Kendall

Real Estate Administrator
ODOT, District 7
1001 St. Marys Avenue, Sidney, OH 45365
(937) 497-6741
transportation.ohio.gov



From: Burns, Ronald
Sent: Tuesday, July 3, 2018 9:45 AM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: Project: D07 BH FY20(D) PID 108096

Matt,

Per our discussion for the above mentioned project, 5 out of 6 locations bare the need for right of way. Whether permanent or temporary is necessary we'd like to be a part of the discussion when you reach that point in your process. Keeping in mind the future of these locations and possible replacements, that could include boxes, clear zone grading, headwalls, etc.. Plan file date is 1/1/20. Once you have an idea how long this might take let us know so that we can figure out if the schedule of this project will need to be changed.

Locations:

- Chp-559-0659
- Chp-559-1102
- Mer-49-1950
- Mia-36-1820
- She-119-0780

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Wampler, Timothy
Sent: Tuesday, July 14, 2020 10:06 AM
To: Ike, Darrin
Cc: Weiss, Chris; Burns, Ronald; Kendall, Matthew
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

I am sending the RW plans to Ryan for review hopefully this week. If we want to start on acquisition services. They are far enough along to utilize appraisals and titles.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Ike, Darrin
Sent: Tuesday, July 14, 2020 8:49 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Tim,

How are the R/W plans on this project coming along?

Darrin M. Ike

Realty Specialist Manager
ODOT District 7
1001 Saint Marys Avenue, Sidney, Ohio 45365
937.497.6829
transportation.ohio.gov

From: Burns, Ronald
Sent: Wednesday, April 8, 2020 10:58 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: D07-BH-FY23(B)

Tim,

Below you will find a link to preliminary pre-stage 1 set of plans. Let me know if there is more you need to get started.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\108096_PRE-STAGE 1.pdf

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Boutwell, Ryan
Sent: Wednesday, July 18, 2018 9:22 AM
To: Burns, Ronald
Cc: Kendall, Matthew
Subject: PID 108096 - Culvert and RW

Ron,

Just to touch base on this again with you, we have had something come up that may push us back a week or two getting to the project. Just wanted to make sure you got a heads up and that we are all on the same page. Thanks again!

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Monday, July 27, 2020 12:26 PM
To: Burns, Ronald
Subject: PID 108096 D07-BH FY22(C)
Attachments: 108096 Draft TAF.docx; 108096 Draft PDR.docx; PID 108096 - Info needed on plans

Hello Ron – Sorry again for the confusion earlier today!

Attached is the draft permit determination request and TAF form for this project. Please

- Review & update as needed.
- Provide update plan sheets that include stream names, wetland & wetland names, OHWM and stationing – see attached email.
- Reminder 1 – the work within the culvert is no longer considered in stream work. So the only impacts would be whatever is needed to block flow. For the stream impacts, I assumed 10 LF/0.001-acre, but if you think we could need more than that, please make sure to revise the estimate.
- Reminder 2 – Although the dam to block flow is temporary, for wetland purposes, it is assumed permanent. So – we'll have all permanent wetland impacts and all temporary stream impacts.
- If we could turn this around in the next week or so, that would be great. OES is going to be issuing new forms “soon” and they are likely to make me use the new forms if we wait too long. With nine locations, it will be a real headache to do this a second time. (But – not the end of the world – if you can't, you can't!)

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Bishop, Tricia
Sent: Monday, July 27, 2020 2:47 PM
To: Burns, Ronald
Subject: PID 108096 D07-BY FY23(B)
Attachments: 108096 Environmental Commitments Checklist.docx

Ron – the environmental document for this project has been completed. The environmental commitments checklist is attached. Please provide an updated copy with future plan submittals to assist with the review. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

Burns, Ronald

From: Schmidt, Amy
Sent: Monday, August 12, 2019 2:56 PM
To: Wampler, Timothy
Cc: Boutwell, Ryan; Burns, Ronald
Subject: BES status on PID 108096 D07-BH-FY21

Tim,

BES is done, with the exception of CHP-559-6.95. Starting drafting this week.

Amy L. Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: John Brumbaugh <john@bes-engineer.com>
Sent: Friday, August 9, 2019 3:41 PM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Cc: Kathy@BES-Engineer.com; Bill Ezerski <William@bes-engineer.com>
Subject: BES- Assigned Tasks Orders Progress report

Hi Amy,

An update on the tasks assigned to BES still outstanding.

Task 7f ---All culvert sites submitted complete except-----CHP-559-6.59 Parcel . Field Work for survey of surrounding properties completed. Very difficult. Hope to solve surveys Monday and start drafting next week.

DAR 36/121 8.35/12.65- Task 7h- To be submitted in Open Roads on Monday for review.
LOG 47/235- - Task 7i- To be submitted in Open Roads Thursday for review.

Task 7j- CLA 41 -12.04 ---Research complete. Office setup complete. Field Crews to be onsite next week.

Task 7k-- Research complete -- Preparing fee proposal.

If you have any questions or comments please contact me,

Very Sincerely,

--

John J. Brumbaugh PE, PS
Brumbaugh Engineering & Surveying, LLC
Cell: (937) 974-8397 / Desk: (937) 698-3000 ext: 105 / Fax: (937) 698-3928

[2270 S Miami St. / West Milton, OH 45383](#)



<https://www.bes-engineer.com/>

Burns, Ronald

From: Weiss, Chris
Sent: Monday, August 29, 2022 2:50 PM
To: Burns, Ronald
Subject: FW: Bid Letting awarded 08-25-22
Attachments: Bid Letting awarded 08-25-22.docx

Ron,

Looks like this came in well under budget! That's good. I think.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer
Odot District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>
Sent: Thursday, August 25, 2022 1:50 PM
To: Aselage, Kenneth <Kenneth.Aselage@dot.ohio.gov>; Bartlett, Starli <Starli.Bartlett@dot.ohio.gov>; Bensman, Anthony <Tony.Bensman@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Borgerding, Charles <Charles.Borgerding@dot.ohio.gov>; Brown, Parker <Parker.Brown@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Cao, Brian <Brian.Cao@dot.ohio.gov>; Chevalley, Randy <Randy.Chevalley@dot.ohio.gov>; Craun, Chuck <Chuck.Craun@dot.ohio.gov>; Davis, Alan <Robert.Davis5@dot.ohio.gov>; Franck, Wesley <Wesley.Franck@dot.ohio.gov>; Funderburgh, Tricia <Tricia.Funderburgh@dot.ohio.gov>; Gerlinger, Lawton <Lawton.Gerlinger@dot.ohio.gov>; Grilliot, Daniel <Daniel.Grilliot@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>; Heitkamp, Denise <Denise.Heitkamp@dot.ohio.gov>; Hemleben, Ted <Ted.Hemleben@dot.ohio.gov>; Hohulin, Nathan <Nathan.Hohulin@dot.ohio.gov>; Kasler, Scott <Scott.Kasler@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Koesters, Carrie <Carrie.Koesters@dot.ohio.gov>; Lenser, Bob <Robert.Lenser@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Miller, Jessica <Jessica.Miller@dot.ohio.gov>; Oliphant, Tiffany <Tiffany.Oliphant@dot.ohio.gov>; Parrill, Matt <Matt.Parrill@dot.ohio.gov>; Pipke, Mindy <Mindy.Pipke@dot.ohio.gov>; Powers, Josh <Josh.Powers@dot.ohio.gov>; Reindel, Kyle <Kyle.Reindel@dot.ohio.gov>; Schwartz, Austin <Austin.Schwartz@dot.ohio.gov>; Sine, Samuel <Sam.Sine@dot.ohio.gov>; Smith, Derick <Derick.Smith@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Smith, Ronald <Ronald.Smith@dot.ohio.gov>; Staas, Tracy <Tracy.Staas@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>
Subject: Bid Letting awarded 08-25-22

Awarded Contractor for Bid Letting 08-25-22.

Thanks, Carole

Carole S. Doepker
Administrative Professional 2
Construction and Testing Departments
Phone: 937-497-6722
Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Boutwell, Ryan
Sent: Tuesday, September 11, 2018 1:52 PM
To: Burns, Ronald
Cc: Weiss, Chris; Kendall, Matthew
Subject: Re: Project: D07 BH FY20(D)

Ron,

Per our phone conversation, I am planning on starting fieldwork next week. I have a few loose ends I need to tie up this week. Thanks!

-Ryan
ryan.boutwell@dot.ohio.gov

Sent from my iPhone

On Sep 11, 2018, at 1:11 PM, Burns, Ronald <Ron.Burns@dot.ohio.gov> wrote:

Ryan,

Just wanting to touch basis with you on how the surveying is or is not going on Project: D07 BH FY20(D), PID 108096. This is the project where I requested right of way survey at culvert pipes at various locations within our district. Just trying to stay ahead of the time needed for our Right of Way section to complete their process and Environmental to complete their process. Let me know where this stands in your busy schedule.

Thanks!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov

<image001.png>

Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, September 11, 2018 1:11 PM
To: Boutwell, Ryan
Cc: Weiss, Chris; Kendall, Matthew
Subject: Project: D07 BH FY20(D)

Ryan,

Just wanting to touch basis with you on how the surveying is or is not going on Project: D07 BH FY20(D), PID 108096. This is the project where I requested right of way survey at culvert pipes at various locations within our district. Just trying to stay ahead of the time needed for our Right of Way section to complete their process and Environmental to complete their process. Let me know where this stands in your busy schedule.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Ike, Darrin
Sent: Friday, September 17, 2021 2:41 PM
To: Burns, Ronald
Cc: Kendall, Matthew
Subject: FW: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?
Importance: High

Ron,

Has ODOT or any contractor on behalf of ODOT entered upon the subject parcel to begin work yet?

This could include, but is not necessarily limited to, the date the utility contractor or construction contractor entered on to the land including any sub-contractors.

We are trying to establish the date of take on this parcel as it has been filed for appropriation.

If you have any questions, please let me know.

Please advise at your earliest convenience so I can inform the Assistant AG on this matter. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Justine Allen <Justine.Allen@OhioAGO.gov>
Sent: Friday, September 17, 2021 2:01 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Darrin,

Thanks! Just to confirm, ODOT has not entered the property to begin work yet, correct?

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Date: Friday, Sep 17, 2021, 1:56 PM
To: Justine Allen <Justine.Allen@OhioAGO.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Justine,

Outside of the date of appropriation filing, I do not have any information that would suggest a different date of take.

Please advise if you still need additional information and we can discuss accordingly. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Sent: Thursday, September 16, 2021 12:59 PM

To: Justine Allen <Justine.Allen@OhioAGO.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>

Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Darrin,

Please provide Justine a date of take for the subject parcel.

Thanks,

Matt Kendall

Real Estate Administrator

ODOT District Seven

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6741

transportation.ohio.gov



From: Justine Allen <Justine.Allen@OhioAGO.gov>

Sent: Tuesday, September 14, 2021 3:41 PM

To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>

Subject: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Matt,

Is there a date of take for this parcel?

Thanks,

-Justine

Justine A. Allen

Assistant Attorney General – Executive Agencies Section



Transportation Unit
Office of Ohio Attorney General Dave Yost
Office number: (614) 466-5829
Fax number: (866) 815-2731
Justine.Allen@OhioAGO.gov



** Please note that, in adherence to best practices brought about in response to COVID-19, the Ohio Attorney General's Office moved to a "remote work" status effective March 18, 2020. All members of the office remain available remotely during normal business hours. Thank you for your patience.*

Confidentiality Notice: This message is intended for use only by the individual or entity to whom or which it is addressed and may contain information that is privileged, confidential and/or otherwise exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify me immediately by telephone.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, September 19, 2018 7:38 AM
To: Boutwell, Ryan
Cc: Weiss, Chris
Subject: RE: PID 108096

Ryan,

Below is a link to where to store the data.

Thanks!

I:\ProjectData\D07\108096_BH_FY20_D\Design\Survey\Basemaps

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Boutwell, Ryan
Sent: Tuesday, September 18, 2018 2:28 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: PID 108096

Ron,

Where do you want the data for these jobs stored?

And am I correct in assuming that you just need centerline and R/W correct?

Thanks

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

Burns, Ronald

From: Boutwell, Ryan
Sent: Tuesday, September 18, 2018 2:28 PM
To: Burns, Ronald
Subject: PID 108096

Ron,

Where do you want the data for these jobs stored?

And am I correct in assuming that you just need centerline and R/W correct?

Thanks

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

Burns, Ronald

From: Ike, Darrin
Sent: Monday, September 20, 2021 7:16 AM
To: Weiss, Chris
Cc: Burns, Ronald; Kendall, Matthew
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Chris,

Has ODOT or any contractor on behalf of ODOT entered upon the subject parcel to begin work yet?

This could include, but is not necessarily limited to, the date the utility contractor or construction contractor entered on to the land including any sub-contractors.

We are trying to establish the date of take on this parcel as it has been filed for appropriation.

If you have any questions, please let me know.

Please advise at your earliest convenience so I can inform the Assistant AG on this matter. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Monday, September 20, 2021 7:11 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Darrin,

I am not aware of anyone entering any property on this project. Chris may have information in regards to this, but that's a question he'd have to answer.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Sent: Friday, September 17, 2021 2:41 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: FW: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?
Importance: High

Ron,

Has ODOT or any contractor on behalf of ODOT entered upon the subject parcel to begin work yet?

This could include, but is not necessarily limited to, the date the utility contractor or construction contractor entered on to the land including any sub-contractors.

We are trying to establish the date of take on this parcel as it has been filed for appropriation.

If you have any questions, please let me know.

Please advise at your earliest convenience so I can inform the Assistant AG on this matter. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Justine Allen <Justine.Allen@OhioAGO.gov>
Sent: Friday, September 17, 2021 2:01 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Darrin,

Thanks! Just to confirm, ODOT has not entered the property to begin work yet, correct?

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Date: Friday, Sep 17, 2021, 1:56 PM
To: Justine Allen <Justine.Allen@OhioAGO.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Justine,

Outside of the date of appropriation filing, I do not have any information that would suggest a different date of take.

Please advise if you still need additional information and we can discuss accordingly. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Sent: Thursday, September 16, 2021 12:59 PM

To: Justine Allen <Justine.Allen@OhioAGO.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>

Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Darrin,

Please provide Justine a date of take for the subject parcel.

Thanks,

Matt Kendall

Real Estate Administrator

ODOT District Seven

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6741

transportation.ohio.gov



From: Justine Allen <Justine.Allen@OhioAGO.gov>

Sent: Tuesday, September 14, 2021 3:41 PM

To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>

Subject: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Matt,

Is there a date of take for this parcel?

Thanks,

-Justine



Justine A. Allen

Assistant Attorney General – Executive Agencies Section

Transportation Unit

Office of Ohio Attorney General Dave Yost

Office number: (614) 466-5829

Fax number: (866) 815-2731

Justine.Allen@OhioAGO.gov



** Please note that, in adherence to best practices brought about in response to COVID-19, the Ohio Attorney General's Office moved to a "remote work" status effective March 18, 2020. All members of the office remain available remotely during normal business hours. Thank you for your patience.*

Confidentiality Notice: This message is intended for use only by the individual or entity to whom or which it is addressed and may contain information that is privileged, confidential and/or otherwise exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify me immediately by telephone.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Burns, Ronald
Sent: Monday, September 20, 2021 7:11 AM
To: Ike, Darrin
Cc: Weiss, Chris
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Darrin,

I am not aware of anyone entering any property on this project. Chris may have information in regards to this, but that's a question he'd have to answer.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Sent: Friday, September 17, 2021 2:41 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: FW: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?
Importance: High

Ron,

Has ODOT or any contractor on behalf of ODOT entered upon the subject parcel to begin work yet?

This could include, but is not necessarily limited to, the date the utility contractor or construction contractor entered on to the land including any sub-contractors.

We are trying to establish the date of take on this parcel as it has been filed for appropriation.

If you have any questions, please let me know.

Please advise at your earliest convenience so I can inform the Assistant AG on this matter. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Justine Allen <Justine.Allen@OhioAGO.gov>
Sent: Friday, September 17, 2021 2:01 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Darrin,

Thanks! Just to confirm, ODOT has not entered the property to begin work yet, correct?

From: Darrin.Ike@dot.ohio.gov <Darrin.Ike@dot.ohio.gov>
Date: Friday, Sep 17, 2021, 1:56 PM
To: Justine Allen <Justine.Allen@OhioAGO.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Justine,

Outside of the date of appropriation filing, I do not have any information that would suggest a different date of take.

Please advise if you still need additional information and we can discuss accordingly. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Sent: Thursday, September 16, 2021 12:59 PM
To: Justine Allen <Justine.Allen@OhioAGO.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>
Subject: RE: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Darrin,

Please provide Justine a date of take for the subject parcel.

Thanks,

Matt Kendall

Real Estate Administrator

ODOT District Seven

1001 St. Mary's Avenue, Sidney, Ohio 45365

937.497.6741

transportation.ohio.gov



From: Justine Allen <Justine.Allen@OhioAGO.gov>
Sent: Tuesday, September 14, 2021 3:41 PM
To: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Cc: Althaus, Ann <Ann.Althaus@dot.ohio.gov>
Subject: SHE 119-7.77, 108096, Pcl. 22 (Wannemacher Construction) - Date of Take?

Hi Matt,

Is there a date of take for this parcel?

Thanks,
-Justine



Justine A. Allen

Assistant Attorney General – Executive Agencies Section
Transportation Unit
Office of Ohio Attorney General Dave Yost
Office number: (614) 466-5829
Fax number: (866) 815-2731
Justine.Allen@OhioAGO.gov



** Please note that, in adherence to best practices brought about in response to COVID-19, the Ohio Attorney General’s Office moved to a “remote work” status effective March 18, 2020. All members of the office remain available remotely during normal business hours. Thank you for your patience.*

Confidentiality Notice: This message is intended for use only by the individual or entity to whom or which it is addressed and may contain information that is privileged, confidential and/or otherwise exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify me immediately by telephone.

CAUTION: This is an external email and may not be safe. If the email looks suspicious, please do not click links or open attachments and forward the email to csc@ohio.gov or click the Phish Alert Button if available.

Burns, Ronald

From: Wampler, Timothy
Sent: Monday, October 1, 2018 10:08 AM
To: Kendall, Matthew
Cc: Burns, Ronald
Subject: D07 BH FY20 (D) PID 108096

Matt,

The project consists of – Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

There are 5 locations requiring survey work for new RW.

CHP-559-6.59 & 11.02 - Set up alignment for SR-559 (recorded plat level) and existing R/W, topo 50 feet north and south of structure
and down the ditch ease/west 50 feet, utilities and property lines

MER-49-19.50 – Set up alignment for SR-49 (recorded plat level) including Schaadt Rd. and existing R/W, topo 50 feet north and south of structure
and down the ditch ease/west 50 feet, utilities and property lines.

MIA-36-18.20 - Set up alignment for US-36 (recorded plat level) and existing R/W, topo 50 feet north and south of structure
and down the ditch ease/west 50 feet, utilities and property lines

SHE-119-7.80 - Set up alignment for SR-119 (recorded plat level) and existing R/W, topo 50 feet north and south of structure
and down the ditch ease/west 50 feet, utilities and property lines.

Please rename the survey basemaps to CRS_BE001 for each location and annotation scale was not set, so the alignment will need to be D&C'ed.

Email from July about general requirements

Matt,

I spoke with Ron last week and I do not believe there are surveys done for any of these locations?
I would need the alignment and possible property lines tied down before starting and Ron may need the topo survey completed? Once that is completed, Ron would need to establish construction limits for the possible work areas. After that, I could give Tricia the minimum (a detail sheet with takes and acreages) in a couple of days? maybe a week at the most. If the complete preliminary plans need to be prepared, then probably in 2 or 4 weeks?

Thanks,
Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365

937-497-6725

tim.wampler@dot.ohio.gov

Burns, Ronald

From: Weiss, Chris
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle; Burns, Ronald
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer
Odor District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>

Sent: Monday, September 26, 2022 9:41 AM

To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydrattechllc.com; peter.blais@hydrattechllc.com; caleb.rutledge@hydrattechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricek@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg

Cc: caleb.rutledge@hydrattechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick

Subject: Pre Con for Project No. 483-22, PID No. 108096

When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).

Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

[682042763@t.plcm.vc](tel:682042763@t.plcm.vc)

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.
District Construction Engineer

Carole S. Doepker
Administrative Professional 2
Construction and Testing Departments
Phone: 937-497-6722
Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Porr, Michelle
Sent: Thursday, October 6, 2022 8:07 AM
To: Weiss, Chris; Burns, Ronald
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096
Attachments: Preliminary ODOT PROJECT 483-22 SCHEDULE (PID 108096).xlsx

Chris,

During the pre-con, the contractor pointed out some things on plan sheet 13. In note 3 under Proposed Work, it says to install the seals between 9 & 10 and 10 & 11 but the plan view only goes up to C9. So they weren't sure which joints we wanted done there. There may have been something else too but I don't recall what it was. I asked them to send me an RFI with all their questions but I haven't seen it yet.

I've attached the contractor's preliminary schedule, in case you're interested.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction
1001 St. Marys Ave, Sidney, OH 45365
937-538-6291 (m)
transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer
Odot District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>

Sent: Monday, September 26, 2022 9:41 AM

To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydratechllc.com; peter.blais@hydratechllc.com; caleb.rutledge@hydratechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricek@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg
Cc: caleb.rutledge@hydratechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick

Subject: Pre Con for Project No. 483-22, PID No. 108096

When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).

Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

[682042763@t.plcm.vc](tel:682042763@t.plcm.vc)

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.
District Construction Engineer

Carole S. Doepker
Administrative Professional 2
Construction and Testing Departments
Phone: 937-497-6722
Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Porr, Michelle
Sent: Thursday, October 6, 2022 8:07 AM
To: Weiss, Chris; Burns, Ronald
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096
Attachments: Preliminary ODOT PROJECT 483-22 SCHEDULE (PID 108096).xlsx

Chris,

During the pre-con, the contractor pointed out some things on plan sheet 13. In note 3 under Proposed Work, it says to install the seals between 9 & 10 and 10 & 11 but the plan view only goes up to C9. So they weren't sure which joints we wanted done there. There may have been something else too but I don't recall what it was. I asked them to send me an RFI with all their questions but I haven't seen it yet.

I've attached the contractor's preliminary schedule, in case you're interested.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

Odod District 7

1001 St. Mary's Avenue, Sidney Ohio 45365

937.497.6738

transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>

Sent: Monday, September 26, 2022 9:41 AM

To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydratechllc.com; peter.blais@hydratechllc.com; caleb.rutledge@hydratechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricke@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg
Cc: caleb.rutledge@hydratechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick

Subject: Pre Con for Project No. 483-22, PID No. 108096

When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).

Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

[682042763@t.plcm.vc](tel:682042763@t.plcm.vc)

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.
District Construction Engineer

Carole S. Doepker
Administrative Professional 2
Construction and Testing Departments
Phone: 937-497-6722
Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Friday, October 7, 2022 7:19 AM
To: Porr, Michelle; Weiss, Chris
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Good morning!

I took a look back at the Bridge Inspection Field Report and it calls out those specific joints, however in my design I mistakenly used 8' sections instead of 6' sections while attempting to show where the joints were. I think once they get the pipe cleared and cleaned they will recognize the callouts are correct and my drawing is wrong. Sorry for any inconvenience this may have caused.

Thanks for all you do!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Sent: Thursday, October 6, 2022 8:07 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Chris,

During the pre-con, the contractor pointed out some things on plan sheet 13. In note 3 under Proposed Work, it says to install the seals between 9 & 10 and 10 & 11 but the plan view only goes up to C9. So they weren't sure which joints we wanted done there. There may have been something else too but I don't recall what it was. I asked them to send me an RFI with all their questions but I haven't seen it yet.

I've attached the contractor's preliminary schedule, in case you're interested.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)
transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

[Chris Weiss, P.E.](mailto:Chris.Weiss@dot.ohio.gov)

Roadway and Hydraulic Engineer
Odor District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>
Sent: Monday, September 26, 2022 9:41 AM
To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydratechllc.com; peter.blais@hydratechllc.com; caleb.rutledge@hydratechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricek@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg
Cc: caleb.rutledge@hydratechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick
Subject: Pre Con for Project No. 483-22, PID No. 108096
When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).
Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

682042763@t.plcm.vc

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.

District Construction Engineer

Carole S. Doepker

Administrative Professional 2

Construction and Testing Departments

Phone: 937-497-6722

Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Friday, October 7, 2022 7:19 AM
To: Porr, Michelle; Weiss, Chris
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Good morning!

I took a look back at the Bridge Inspection Field Report and it calls out those specific joints, however in my design I mistakenly used 8' sections instead of 6' sections while attempting to show where the joints were. I think once they get the pipe cleared and cleaned they will recognize the callouts are correct and my drawing is wrong. Sorry for any inconvenience this may have caused.

Thanks for all you do!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Sent: Thursday, October 6, 2022 8:07 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Chris,

During the pre-con, the contractor pointed out some things on plan sheet 13. In note 3 under Proposed Work, it says to install the seals between 9 & 10 and 10 & 11 but the plan view only goes up to C9. So they weren't sure which joints we wanted done there. There may have been something else too but I don't recall what it was. I asked them to send me an RFI with all their questions but I haven't seen it yet.

I've attached the contractor's preliminary schedule, in case you're interested.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)
transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

[Chris Weiss, P.E.](mailto:Chris.Weiss@dot.ohio.gov)

Roadway and Hydraulic Engineer
Odor District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>
Sent: Monday, September 26, 2022 9:41 AM
To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydratechllc.com; peter.blais@hydratechllc.com; caleb.rutledge@hydratechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricek@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg
Cc: caleb.rutledge@hydratechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick
Subject: Pre Con for Project No. 483-22, PID No. 108096
When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).
Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

682042763@t.plcm.vc

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.

District Construction Engineer

Carole S. Doepker

Administrative Professional 2

Construction and Testing Departments

Phone: 937-497-6722

Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Porr, Michelle
Sent: Wednesday, October 12, 2022 1:40 PM
To: Burns, Ronald; Weiss, Chris
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Ron,
Thanks for clarifying. I'll let the contractor know.

They got started yesterday with one of the culverts on CHP-559. Our inspector noticed they weren't filling the voids and joint gaps with grout as per the plan note. We all talked about it and it seems they just didn't realize they needed to because they don't usually do that. They started filling them though. Fortunately, it was caught before they had installed any of the rubber seals.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction
1001 St. Marys Ave, Sidney, OH 45365
937-538-6291 (m)
transportation.ohio.gov

From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Friday, October 7, 2022 7:19 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Good morning!

I took a look back at the Bridge Inspection Field Report and it calls out those specific joints, however in my design I mistakenly used 8' sections instead of 6' sections while attempting to show where the joints were. I think once they get the pipe cleared and cleaned they will recognize the callouts are correct and my drawing is wrong. Sorry for any inconvenience this may have caused.

Thanks for all you do!

Ronald E. Burns

Transportation Technician 1

ODOT District 7
1001 St. Marys Ave., Sidney, Ohio 45365
(p) 937-497-6774
transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Sent: Thursday, October 6, 2022 8:07 AM
To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Chris,

During the pre-con, the contractor pointed out some things on plan sheet 13. In note 3 under Proposed Work, it says to install the seals between 9 & 10 and 10 & 11 but the plan view only goes up to C9. So they weren't sure which joints we wanted done there. There may have been something else too but I don't recall what it was. I asked them to send me an RFI with all their questions but I haven't seen it yet.

I've attached the contractor's preliminary schedule, in case you're interested.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction
1001 St. Marys Ave, Sidney, OH 45365
937-538-6291 (m)
transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Tuesday, October 4, 2022 9:08 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: Pre Con for Project No. 483-22, PID No. 108096

Michelle,

Sorry I missed this precon. I had some other items pop up.

Any questions or concerns with the project?

Chris Weiss, P.E.

Roadway and Hydraulic Engineer
Odot District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



-----Original Appointment-----

From: Doepker, Carole <Carole.Doepker@dot.ohio.gov>

Sent: Monday, September 26, 2022 9:41 AM

To: Doepker, Carole; Porr, Michelle; Leslie, Terence; Underwood, Levi; Bensman, Anthony; Berning, John; Bishop, Tricia; Buening, Betty; Byers, Duane; Cao, Brian; Chevalley, Randy; Code, Amy; Eilerman, Lee; Franck, Wesley; Gerlinger, Lawton; Grilliot, Daniel; Hanke, Ryan; Havenar, Amy; Hohulin, Nathan; Knapke, Thomas; Koester, Jonathan; Koesters, Carrie; Oliphant, Tiffany; Parrill, Matt; Pipke, Mindy; Riley, David; Sapp, Joseph; Schwartz, Austin; Smith, Derick; Smith, Ronald; Staas, Tracy; Weiss, Chris; Wiltheiss, Benjamin; Yoh, Justin; Campbell, Bo; Davis, Joshlyn; Moore, John; Mccammon, Tevis; Mertz, Louis; Morefield, Tammy; Powers, Josh; Smith, Joshua; Dieringer, Julie; Speck, Douglas; Rethman, John; Miller, Jerry; Brown, Tony; Drees, David; Marshall, Jeffrey; mike.fox@hydratechllc.com; peter.blais@hydratechllc.com; caleb.rutledge@hydratechllc.com; engineer@co.champaign.oh.us; Engineer@engineer.mercercountyohio.gov; PHuelskamp@MiamiCountyOhio.gov; rbg@shelbycountyengineer.com; info@monroetwpohio.com; William Ward; mary.evans@charter.com; keith.jones@charter.com; Jeff Dietz; dave.fritz@ftr.com; Krogman, Rick A; mayor@russellspoint-oh.gov; mikeb@wabash.com; pricke@tippcity.net; Cordial, Richard; Hynds, Brian; Little, Timothy; Orseno, Ryan; loganeng@lceo.us; epope@nisource.com; centrylinknationalospelocations@centrylink.com; charles.bernacchi@ftr.com; mayor@villageofannaoh.com; Rhartings@nktelco.com; Relcoation@dominionenergy.com; Fishman, Greg
Cc: caleb.rutledge@hydratechllc.com; Krogman, Rick A; Scott Coleman; Michaela Brunke; scottcoleman999@gmail.com; Pike, Jeffrey; Dan Johnson; Krogman, Rick

Subject: Pre Con for Project No. 483-22, PID No. 108096

When: Thursday, September 29, 2022 10:00 AM-11:30 AM (UTC-05:00) Eastern Time (US & Canada).

Where: Microsoft Teams Meeting

Microsoft Teams meeting

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 233 971 126 700

Passcode: BUmAct

[Download Teams](#) | [Join on the web](#)

Join with a video conferencing device

[682042763@t.plcm.vc](tel:682042763@t.plcm.vc)

Video Conference ID: 112 380 723 8

[Alternate VTC instructions](#)

Or call in (audio only)

[+1 614-721-2972,,624390956#](tel:+16147212972,624390956#) United States, Columbus

Phone Conference ID: 624 390 956#

[Find a local number](#) | [Reset PIN](#)

The State of Ohio is a disability inclusion state. We promote access to our meetings and trainings. To request a reasonable accommodation due to a disability, please use the Help link to contact the ADA Coordinator for the scheduling agency.

[Learn More](#) | [Help](#) | [Meeting options](#)

Project No. 483-22

PID No. 108096

D07 - BH-FY23

Rush Township in Champaign County

Logan 235-23.58 in Logan County

Liberty Township in Mercer County

Monroe Township in Miami County

Dinsmore and Franklin County in Shelby County

Type: *Miscellaneous*

Project Description: *Trenchless culvert repairs (Internal gaskets with stainless steel banding) at various locations to address pipe joint separations.*

Dear Sirs,

ODOT has initiated a successful method of project administration called “Partnering” which is intended to be used on all projects. We have been advised that **Hydrated Tech Engineering Products LLC** has been awarded the contact for **Project No. 483-22**. We are also inviting the contractor and affected utilities and local jurisdictions to become our partners on this project. We will be having an informal meeting in conjunction with the preconstruction meeting. All utilities/local governments are invited to be represented at this conference.

The preconstruction/informal partnering meeting has been scheduled for **Thursday, September 29, 2022 at 10:00 A.M.** and will be held via Teams Meeting as directed by the governor due to COVID-19.

The project engineer for this project will be **Michelle Porr** and project manager will be **Terence Leslie**, project inspector will be **Levi Underwood**. Prior to the preconstruction/partnering meeting we request **Hydrated Tech Engineered Products LLC** send a list of subcontractors and material suppliers, list of emergency contacts, borrow/waste agreements, CA-D-10 and haul road letter sent electronically to the following address: Terence.Leslie@dot.ohio.gov. We also require a completed progress schedule be submitted at, or preferably one week prior to the Pre-Construction meeting. Please review the requirements for the progress schedule contained within the project proposal.

A set of plans and a proposal have been attached for your use. Right click on them, then click to open.

Please ensure the master list for all anticipated DBE Trucking firms (see attached) are submitted to Ron Smith and Derick Smith, District Compliance Officers at Ronald.Smith@dot.ohio.gov and Derick.Smith@dot.ohio.gov within seven days of the preconstruction meeting.

Respectfully,

Carrie L. Koester, P.E.
District Construction Engineer

Carole S. Doepker
Administrative Professional 2
Construction and Testing Departments
Phone: 937-497-6722
Email: Carole.Doepker@dot.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Tuesday, October 13, 2020 1:38 PM
To: Ike, Darrin
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Tuesday, October 13, 2020 1:29 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Ron,

Yes, I saw the PID's were consecutive. We've all done the same thing...I know I have.

I will move forward with the information that Tim Wampler gave me earlier that the takes/ownerships on the available plans would not change. That will keep R/W services moving forward.

I am just concerned about the loss of Tim Wampler and having something getting missed. So, that is why I keep following up and bugging everyone. Thank you for your patience.

Good luck with your surgery. Wishing you success and a speedy recovery.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Tuesday, October 13, 2020 12:59 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

My bad the project I sent is named so close to this one. The reason that 108096 says stage 2 complete is that we have been directed to record in Ellis, that a stage review is completed once we have all the review comments returned to us, not after the comments have been addressed. This particular project is one of 5 that I have been juggling and is fourth on the list as far as sale date goes. I have not had the chance to address comments yet as I am pushing toward getting others to their next stage. This projects next review is 11/1/21, but my hopes are to get to it a lot sooner than that. But as a heads up to you I will be having surgery on my shoulder here soon the date has not been set yet but looking for sometime in November if possible, and the last time I was off work 7-8 weeks. Will inform everyone once that date has been set.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Ike, Darrin
Sent: Tuesday, October 13, 2020 12:21 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Ron,

Ellis shows the stage 2 plans were completed on 06/19/2020.

I found Stage 2 plans on the I: drive with comments, but there did not appear to be any final Stage 2 plans.

This project has had the RW authorized, and I want to be sure the consultant has the latest RW plans.

Let me know where the Stage 2 plans are located or if I have overlooked them.

Thank you.

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Tuesday, October 6, 2020 3:01 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

Below is the link to the current plans, stage 3 review has not been released yet.

I:\ProjectData\D07\108095_IR70_VAR\ProjAdmin\PlanReviews\Stage3\Submission\108095_Stage3.pdf

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Ike, Darrin
Sent: Tuesday, October 6, 2020 2:57 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Ron,

Thanks! Do you know what directory path the plans are contained within?

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald
Sent: Tuesday, October 6, 2020 12:52 PM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

Good Afternoon!

As far as the right-of-way goes, there is not a whole lot that I know about it, other than we needed some to be able to access the inlet and outlet ends of some of the culverts. Tim Wampler I believe did the right-of-way plans themselves and possibly Ryan Boutwell did the descriptions. These guys would be your best resource for the information you are seeking, however we both know that Tim has since retired, therefore Matt Kendall might be the contact. Sorry I could not be more helpful Darrin, but I've never been that close to the right-of-way side of design, even in plan research that was always left up to Tim because he could also answer questions that might arise.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Ike, Darrin

Sent: Tuesday, October 6, 2020 11:19 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>

Subject: FW: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Ron,

Can you provide a status on the R/W plans? The R/W consultant needs the most current R/W plans and legal descriptions.

Ellis has a preliminary R/W submittal milestone which was completed as of 07/14/2020. However, there did not appear to be any other milestone dates.

Please advise. Thanks!

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Wampler, Timothy

Sent: Tuesday, July 14, 2020 2:53 PM

To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>

Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

Attached are the RW plans and descriptions for the subject project. I did not put them out on the retention drive due to the review is incomplete by Ryan and the counties.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Ike, Darrin
Sent: Tuesday, July 14, 2020 10:11 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Please forward R/W plans at your earliest convenience.

I will check with Tricia regarding environmental clearance.

Darrin M. Ike

Realty Specialist Manager
ODOT District 7
1001 Saint Marys Avenue, Sidney, Ohio 45365
937.497.6829
transportation.ohio.gov

From: Wampler, Timothy
Sent: Tuesday, July 14, 2020 10:06 AM
To: Ike, Darrin <Darrin.Ike@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Darrin,

I am sending the RW plans to Ryan for review hopefully this week. If we want to start on acquisition services. They are far enough along to utilize appraisals and titles.

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Ike, Darrin
Sent: Tuesday, July 14, 2020 8:49 AM
To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>
Subject: RE: D07-BH-FY23(B)_PID 108096_RW Plan Status Request

Tim,

How are the R/W plans on this project coming along?

Darrin M. Ike

Realty Specialist Manager

ODOT District 7

1001 Saint Marys Avenue, Sidney, Ohio 45365

937.497.6829

transportation.ohio.gov

From: Burns, Ronald

Sent: Wednesday, April 8, 2020 10:58 AM

To: Wampler, Timothy <Tim.Wampler@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>

Subject: D07-BH-FY23(B)

Tim,

Below you will find a link to preliminary pre-stage 1 set of plans. Let me know if there is more you need to get started.

I:\ProjectData\D07\108096_BH_FY21_D\ProjAdmin\PlanReviews\108096_PRE-STAGE 1.pdf

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Friday, October 14, 2022 7:10 AM
To: Weiss, Chris
Subject: FW: Project 220483; D07108096: Plan Errors

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Leslie, Terence <Terence.Leslie@dot.ohio.gov>
Sent: Thursday, October 13, 2022 2:50 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Subject: FW: Project 220483; D07108096: Plan Errors

Ron,

Our inspector advised that the existing conduit at CHP-559-10.51 is 60", not 72" in diameter.

Thanks,

Terence D. Leslie Sr.

Transportation Manager

ODOT District 7

1001 St. Mary's Ave., Sidney, Ohio 45365

937.538.6286 Cell

transportation.ohio.gov

From: Leslie, Terence <Terence.Leslie@dot.ohio.gov>
Sent: Thursday, October 13, 2022 1:12 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Subject: Project 220483; D07108096: Plan Errors

Ron,

After getting a chance to review the subject plans, I noticed errors on the Sub-Summary, Sheet 6 and Estimated Quantity sheets. Please refer to the following:

CHP-559-10.51: This location is shown under the wrong size column, 60", instead of 72" per the proposal (PLN 9). Additionally, the size is listed as 60" on the Estimated Quantities on Sheet 8 and the proposal shows 72" at this location.

MIA-75-02.38: This location is shown under the wrong size column, 60", instead of 72" per the proposal (PLN 17). The Estimated Quantities on Sheet 12 does match the proposal size at this location.

The General Summary does look to be correct at both these locations.

Please advise at your earliest convenience.

Thanks,

Terence D. Leslie Sr.

Transportation Manager

ODOT District 7

1001 St. Mary's Ave., Sidney, Ohio 45365

937.538.6286 Cell

transportation.ohio.gov

Burns, Ronald

From: Porr, Michelle
Sent: Friday, October 14, 2022 4:06 PM
To: Burns, Ronald
Subject: 220483 PID 108096 RFI

Ron,
For the subject project I would like your input on the following list of questions/comments provided by the contractor. I've included the planned start date from the contractor's schedule to help you prioritize, although I don't believe they've made it to CHP-559-11.02 just yet.

Jobsite CHP-559-1102 – Scheduled start date 10/13

The joint count does not conflict between the proposed work section and diagram but during the in-person inspection, I counted 13, not 15. The last drawn joint is between 14 & 15 and I assume this corresponds with the last seen joint between 12 & 13 (both fwd and rear). So unless told otherwise, I believe the joint between 12 & 13 (both fwd and rear) is one of the requested joints to be repaired.

Jobsite MIA-75-0238 – Scheduled start date 10/18

The joint count does not conflict between the proposed work section, diagram, and my in-person inspection. That being said, I'm not sure why some of these joints were chosen such as the joints between 29 & 30 in both pipes. Neither have even 0.25" offset or separation. One joint **not** marked for repair had 4.25" of separation and 0.25" offset. There are 5 selected joints for repair, but I found 8 that looked concerning, of which none were selected for repair.

Jobsite SHE-119-0780 – Scheduled start date 10/19

The joint count is different between the diagram and the in-person inspection. Even the flow of water seems to be flowing the wrong way, unless the north marked on the diagram is wrong. Considering all of this, I am unable to connect my notes with the supplied documents. You responded and clarified that the diagram is wrong and to follow the written plans for repairing the joints between 9 & 10 and 10 & 11. However, given the flow of water in my pictures appears to go counter to the diagram, I'm not sure which side to enter and start counting as segment 1. I will verify which direction the water flows and attempt to orient the diagram to establish which segments are which when I get back on site, but this may need addressed later.

Jobsite SHE-705-0217 – Scheduled start date 10/20

The joint count is different between diagram and proposed work section, but my in-person inspection matched the proposed work section. Given this I will follow the written plan unless told otherwise. I will enter the south entrance and the first segment will be segment 1 as the diagram shows counting onward beyond what the diagram shows.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Friday, October 14, 2022 7:28 AM
To: Leslie, Terence
Cc: Porr, Michelle; Weiss, Chris
Subject: RE: Project 220483; D07108096: Plan Errors

Terence,

Good morning!

After looking over your concerns, for the CHP-559-10.51 and the MIA-75-02.38 locations, I discovered that within the set of plans the sub-summary has it correct for those locations being 60" culverts. All documentation that I have is in agreement with that. Unfortunately the GenSum is incorrect, it shows them both being 72" culverts. Sorry for any inconvenience this may have caused you and Michelle in your work processes. My goal always is to produce a perfect set of plans, it just hasn't happened yet.

Thanks Terence!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

From: Leslie, Terence <Terence.Leslie@dot.ohio.gov>
Sent: Thursday, October 13, 2022 2:50 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Subject: FW: Project 220483; D07108096: Plan Errors

Ron,

Our inspector advised that the existing conduit at CHP-559-10.51 is 60", not 72" in diameter.

Thanks,

Terence D. Leslie Sr.

Transportation Manager

ODOT District 7

1001 St. Mary's Ave., Sidney, Ohio 45365

937.538.6286 Cell

transportation.ohio.gov

From: Leslie, Terence <Terence.Leslie@dot.ohio.gov>
Sent: Thursday, October 13, 2022 1:12 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Subject: Project 220483; D07108096: Plan Errors

Ron,

After getting a chance to review the subject plans, I noticed errors on the Sub-Summary, Sheet 6 and Estimated Quantity sheets. Please refer to the following:

CHP-559-10.51: This location is shown under the wrong size column, 60", instead of 72" per the proposal (PLN 9). Additionally, the size is listed as 60" on the Estimated Quantities on Sheet 8 and the proposal shows 72" at this location.

MIA-75-02.38: This location is shown under the wrong size column, 60", instead of 72" per the proposal (PLN 17). The Estimated Quantities on Sheet 12 does match the proposal size at this location.

The General Summary does look to be correct at both these locations.

Please advise at your earliest convenience.

Thanks,

Terence D. Leslie Sr.

Transportation Manager

ODOT District 7

1001 St. Mary's Ave., Sidney, Ohio 45365

937.538.6286 Cell

transportation.ohio.gov

Burns, Ronald

From: Weiss, Chris
Sent: Monday, October 17, 2022 9:06 AM
To: Burns, Ronald; Porr, Michelle
Subject: RE: 220483 PID 108096 RFI
Attachments: D07-BH-FY23 PID: 108096 Field Notes; RE: D07-BH-FY23 PID: 108096 Field Notes

Michelle,

We may need to adjust quantities to match field conditions. This project has been around for a while. Some of these pipes were reviewed in 2021. Things may have moved, and additional joints may need attention.

We may need to go through and identify the joints that need repaired similar to sounding and identifying of concrete repairs. I've attached my field notes. Hopefully they will help.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer
Odor District 7
1001 St. Mary's Avenue, Sidney Ohio 45365
937.497.6738
transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Monday, October 17, 2022 7:53 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: 220483 PID 108096 RFI

Michelle,

Good morning!

First let me apologize for the inconvenience this set of plans may have caused you and your team with your work processes. I wish I had good solid answers to give you, but can only offer an excuse at this time. There was minimal field work done if any at all on most of these locations. My initial plan at each of these locations were to just call out a number of repairs given by the field report sheet. But during the review process I was asked to identify the exact location of the joint to be repaired. I personally had not walked through any of these culverts or visited their locations due to time constraints with other projects. Existing plans did not tell me section lengths, So once again I went back to the field report sheet for the additional information, which it called out for each location. Attached you will find an example of the field reports I worked from, however there were several locations that Chris and another person had the chance to visit and inspect, and that is maybe why all locations aren't in question. Michelle unless Chris has any additional information to add, I would suggest using sound engineering judgement and select the joints in most need of repair, and if additional joints need repair perhaps a change order will be necessary.

Chris if you would please give your opinion.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>

Sent: Friday, October 14, 2022 4:06 PM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Subject: 220483 PID 108096 RFI

Ron,
For the subject project I would like your input on the following list of questions/comments provided by the contractor. I've included the planned start date from the contractor's schedule to help you prioritize, although I don't believe they've made it to CHP-559-11.02 just yet.

Jobsite CHP-559-1102 – Scheduled start date 10/13

The joint count does not conflict between the proposed work section and diagram but during the in-person inspection, I counted 13, not 15. The last drawn joint is between 14 & 15 and I assume this corresponds with the last seen joint between 12 & 13 (both fwd and rear). So unless told otherwise, I believe the joint between 12 & 13 (both fwd and rear) is one of the requested joints to be repaired.

Jobsite MIA-75-0238 – Scheduled start date 10/18

The joint count does not conflict between the proposed work section, diagram, and my in-person inspection. That being said, I'm not sure why some of these joints were chosen such as the joints between 29 & 30 in both pipes. Neither have even 0.25" offset or separation. One joint **not** marked for repair had 4.25" of separation and 0.25" offset. There are 5 selected joints for repair, but I found 8 that looked concerning, of which none were selected for repair.

Jobsite SHE-119-0780 – Scheduled start date 10/19

The joint count is different between the diagram and the in-person inspection. Even the flow of water seems to be flowing the wrong way, unless the north marked on the diagram is wrong. Considering all of this, I am unable to connect my notes with the supplied documents. You responded and clarified that the diagram is wrong and to follow the written plans for repairing the joints between 9 & 10 and 10 & 11. However, given the flow of water in my pictures appears to go counter to the diagram, I'm not sure which side to enter and start counting as segment 1. I will verify which direction the water flows and attempt to orient the diagram to establish which segments are which when I get back on site, but this may need addressed later.

Jobsite SHE-705-0217 – Scheduled start date 10/20

The joint count is different between diagram and proposed work section, but my in-person inspection matched the proposed work section. Given this I will follow the written plan unless told otherwise. I will enter the south entrance and the first segment will be segment 1 as the diagram shows counting onward beyond what the diagram shows.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Monday, October 17, 2022 7:53 AM
To: Porr, Michelle
Cc: Weiss, Chris
Subject: RE: 220483 PID 108096 RFI
Attachments: Field Report.pdf

Michelle,

Good morning!

First let me apologize for the inconvenience this set of plans may have caused you and your team with your work processes. I wish I had good solid answers to give you, but can only offer an excuse at this time. There was minimal field work done if any at all on most of these locations. My initial plan at each of these locations were to just call out a number of repairs given by the field report sheet. But during the review process I was asked to identify the exact location of the joint to be repaired. I personally had not walked through any of these culverts or visited their locations due to time constraints with other projects. Existing plans did not tell me section lengths, So once again I went back to the field report sheet for the additional information, which it called out for each location. Attached you will find an example of the field reports I worked from, however there were several locations that Chris and another person had the chance to visit and inspect, and that is maybe why all locations aren't in question. Michelle unless Chris has any additional information to add, I would suggest using sound engineering judgement and select the joints in most need of repair, and if additional joints need repair perhaps a change order will be necessary.

Chris if you would please give your opinion.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Sent: Friday, October 14, 2022 4:06 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: 220483 PID 108096 RFI

Ron,
For the subject project I would like your input on the following list of questions/comments provided by the contractor. I've included the planned start date from the contractor's schedule to help you prioritize, although I don't believe they've made it to CHP-559-11.02 just yet.

Jobsite CHP-559-1102 – Scheduled start date 10/13

The joint count does not conflict between the proposed work section and diagram but during the in-person inspection, I counted 13, not 15. The last drawn joint is between 14 & 15 and I assume this corresponds with the last seen joint between 12 & 13 (both fwd and rear). So unless told otherwise, I believe the joint between 12 & 13 (both fwd and rear) is one of the requested joints to be repaired.

Jobsite MIA-75-0238 – Scheduled start date 10/18

The joint count does not conflict between the proposed work section, diagram, and my in-person inspection. That being said, I'm not sure why some of these joints were chosen such as the joints between 29 & 30 in both pipes. Neither have even 0.25" offset or separation. One joint **not** marked for repair had 4.25" of separation and 0.25" offset. There are 5 selected joints for repair, but I found 8 that looked concerning, of which none were selected for repair.

Jobsite SHE-119-0780 – Scheduled start date 10/19

The joint count is different between the diagram and the in-person inspection. Even the flow of water seems to be flowing the wrong way, unless the north marked on the diagram is wrong. Considering all of this, I am unable to connect my notes with the supplied documents. You responded and clarified that the diagram is wrong and to follow the written plans for repairing the joints between 9 & 10 and 10 & 11. However, given the flow of water in my pictures appears to go counter to the diagram, I'm not sure which side to enter and start counting as segment 1. I will verify which direction the water flows and attempt to orient the diagram to establish which segments are which when I get back on site, but this may need addressed later.

Jobsite SHE-705-0217 – Scheduled start date 10/20

The joint count is different between diagram and proposed work section, but my in-person inspection matched the proposed work section. Given this I will follow the written plan unless told otherwise. I will enter the south entrance and the first segment will be segment 1 as the diagram shows counting onward beyond what the diagram shows.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

Burns, Ronald

From: Porr, Michelle
Sent: Tuesday, October 18, 2022 10:56 AM
To: Weiss, Chris; Burns, Ronald
Subject: RE: 220483 PID 108096 RFI

Chris and Ron,
Thanks for the info. We'll consider how things look in the field and use our best judgement.

Regarding the plans, I definitely get it Ron. We'll make it through. You've always been very helpful when questions come up and I truly appreciate that.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

From: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Sent: Monday, October 17, 2022 9:06 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>; Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Subject: RE: 220483 PID 108096 RFI

Michelle,

We may need to adjust quantities to match field conditions. This project has been around for a while. Some of these pipes were reviewed in 2021. Things may have moved, and additional joints may need attention.

We may need to go through and identify the joints that need repaired similar to sounding and identifying of concrete repairs. I've attached my field notes. Hopefully they will help.

[Chris Weiss, P.E.](#)

Roadway and Hydraulic Engineer

Odor District 7

1001 St. Mary's Avenue, Sidney Ohio 45365

937.497.6738

transportation.ohio.gov



From: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Sent: Monday, October 17, 2022 7:53 AM
To: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: 220483 PID 108096 RFI

Michelle,

Good morning!

First let me apologize for the inconvenience this set of plans may have caused you and your team with your work processes. I wish I had good solid answers to give you, but can only offer an excuse at this time. There was minimal field work done if any at all on most of these locations. My initial plan at each of these locations were to just call out a number of repairs given by the field report sheet. But during the review process I was asked to identify the exact location of the joint to be repaired. I personally had not walked through any of these culverts or visited their locations due to time constraints with other projects. Existing plans did not tell me section lengths, So once again I went back to the field report sheet for the additional information, which it called out for each location. Attached you will find an example of the field reports I worked from, however there were several locations that Chris and another person had the chance to visit and inspect, and that is maybe why all locations aren't in question. Michelle unless Chris has any additional information to add, I would suggest using sound engineering judgement and select the joints in most need of repair, and if additional joints need repair perhaps a change order will be necessary.

Chris if you would please give your opinion.

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Porr, Michelle <Michelle.Porr@dot.ohio.gov>
Sent: Friday, October 14, 2022 4:06 PM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: 220483 PID 108096 RFI

Ron,
For the subject project I would like your input on the following list of questions/comments provided by the contractor. I've included the planned start date from the contractor's schedule to help you prioritize, although I don't believe they've made it to CHP-559-11.02 just yet.

Jobsite CHP-559-1102 – Scheduled start date 10/13

The joint count does not conflict between the proposed work section and diagram but during the in-person inspection, I counted 13, not 15. The last drawn joint is between 14 & 15 and I assume this corresponds with the last seen joint between 12 & 13 (both fwd and rear). So unless told otherwise, I believe the joint between 12 & 13 (both fwd and rear) is one of the requested joints to be repaired.

Jobsite MIA-75-0238 – Scheduled start date 10/18

The joint count does not conflict between the proposed work section, diagram, and my in-person inspection. That being said, I'm not sure why some of these joints were chosen such as the joints between 29 & 30 in both pipes. Neither have even 0.25" offset or separation. One joint **not** marked for repair had 4.25" of separation and 0.25" offset. There are 5 selected joints for repair, but I found 8 that looked concerning, of which none were selected for repair.

Jobsite SHE-119-0780 – Scheduled start date 10/19

The joint count is different between the diagram and the in-person inspection. Even the flow of water seems to be flowing the wrong way, unless the north marked on the diagram is wrong. Considering all of this, I am unable to connect my notes with the supplied documents. You responded and clarified that the diagram is wrong and to follow the written plans for repairing the joints between 9 & 10 and 10 & 11. However, given the flow of water in my pictures appears to go counter to the diagram, I'm not sure which side to enter and start counting as segment 1. I will verify which direction the water flows and attempt to orient the diagram to establish which segments are which when I get back on site, but this may need addressed later.

Jobsite SHE-705-0217 – Scheduled start date 10/20

The joint count is different between diagram and proposed work section, but my in-person inspection matched the proposed work section. Given this I will follow the written plan unless told otherwise. I will enter the south entrance and the first segment will be segment 1 as the diagram shows counting onward beyond what the diagram shows.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

Burns, Ronald

From: Boutwell, Ryan
Sent: Tuesday, October 23, 2018 8:27 AM
To: Burns, Ronald
Subject: PID 108096

Ron,

CHP5591102 has CL, RW, and topo done and is ready for you. Please note the woods line is the crop field line.

CHP5590659 has most of the topo done. I still need to dig a couple monuments out of the road to correctly establish the CL and RW. I have been waiting on people's schedules to help me with the digging because it is not safe to dig alone out at this job.

SHE1190780 has CL and RW done. We are currently working on topo for this one.

MER0491950 and MIA0361820 are scheduled to be done. Did you still want MIA0750238 done as well? The reason I'm asking is I did not see it on the recent emails or the list of items you're wanting in the topos. Please advise, thank you.

Ryan Boutwell

Surveyor

ODOT District 7

1001 St. Marys Ave., Sidney, OH 45365

(p) 937.497.6851 (m) 937.789.7994

transportation.ohio.gov



Burns, Ronald

From: Hanke, Ryan
Sent: Wednesday, November 28, 2018 8:14 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: FW: PID 108096

Ron,
FYI – Robin adjusted the file/sale/award based on your revisions to a 2021 Q4 sale. Note that she just put it in the quarter. If we need a specific sale/award date, we can specify that next year at lockdown.

Check over the milestones you have in there. A few are out of order. You can revise any of the milestones as needed except plan package/sale/award.

Ryan Hanke, P.E.

Design Engineer

District 7 – Engineering

1001 St. Marys Ave, Sidney, OH 45365

(937) 497-6948

transportation.ohio.gov



Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, November 28, 2018 7:41 AM
To: Eilerman, Lee; Wiltheiss, Benjamin
Cc: Weiss, Chris
Subject: D07 BH FY20 (D) PID 108096

Lee and Ben,

Good Morning!

In the lockdown meeting yesterday there was talk of adding some additional locations to this project. If those locations have already been determined, could you please pass them on to me so that I can determine whether or not they are in need of right-of-way. It appears the survey may need to be completed via task order, so sooner I can get that ball rolling the better.

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Thursday, November 29, 2018 10:53 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: RE: D07 BH FY20 (D)

Could we move it to mid-November, just in case? With the way rains have been recently, I want to allow for the possibility that field work would need to be pushed into September – which would push the eco completion to the end of October or early November. (I'm just shy of very confident we can meet the date shown in your schedule below, this is just a CYA. If it's too much of a headache, keep it as is.) Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Wednesday, November 28, 2018 7:31 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07 BH FY20 (D)

Tricia,

Good Morning!

During the lockdown meeting yesterday, it was agreed upon that a new schedule was needed for Project: D07 BH FY20(D) , PID 108096. It's likely the name will change to D07 BH FY21 (D). Below is a tentative schedule I want to run past you to see if this is doable from an environmental standpoint? This is the project that Lee has talked about adding more locations to it, currently there are 6 locations, and as soon as I get the additional locations I will include them and inform you as well.

TENATIVE SCHEDULE:

4/30/19 Survey Complete

5/30/19 Preliminary R/W

5/30/19 Worse Case Limits

10/1/19 Environmental Doc Approved

10/1/19 R/W Authorized

10/1/20 R/W Acquisition Complete

1/1/21 District R/W Certification

2/1/21 Plan Package C.O.

6/1/21 Sale

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, December 5, 2018 8:09 AM
To: Bishop, Tricia
Subject: RE: D07 BH FY20 (D)

Ellis has been changed.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia
Sent: Wednesday, December 5, 2018 7:28 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07 BH FY20 (D)

Absolutely. Thanks Ron!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Wednesday, December 5, 2018 7:27 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07 BH FY20 (D)

Tricia,

Good Morning!

I adjusted the dates see below in **red**, let me know if that is ok. I will make the change in Ellis once I hear back from you.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia

Sent: Thursday, November 29, 2018 10:53 AM

To: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: RE: D07 BH FY20 (D)

Could we move it to mid-November, just in case? With the way rains have been recently, I want to allow for the possibility that field work would need to be pushed into September – which would push the eco completion to the end of October or early November. (I'm just shy of very confident we can meet the date shown in your schedule below, this is just a CYA. If it's too much of a headache, keep it as is.) Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald

Sent: Wednesday, November 28, 2018 7:31 AM

To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>

Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>

Subject: D07 BH FY20 (D)

Tricia,

Good Morning!

During the lockdown meeting yesterday, it was agreed upon that a new schedule was needed for Project: D07 BH FY20(D) , PID 108096. It's likely the name will change to D07 BH FY21 (D). Below is a tentative schedule I want to run past you to see if this is doable from an environmental standpoint? This is the project that Lee has talked about adding more locations to it, currently there are 6 locations, and as soon as I get the additional locations I will include them and inform you as well.

TENATIVE SCHEDULE:

4/30/19 Survey Complete
5/30/19 Preliminary R/W
5/30/19 Worse Case Limits
10/1/19 Environmental Doc Approved **11-15-19**
10/1/19 R/W Authorized **11-15-19**
10/1/20 R/W Acquisition Complete **11-15-20**
1/1/21 District R/W Certification
2/1/21 Plan Package C.O.
6/1/21 Sale

Thanks!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Wednesday, December 5, 2018 7:28 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: RE: D07 BH FY20 (D)

Absolutely. Thanks Ron!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Wednesday, December 5, 2018 7:27 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07 BH FY20 (D)

Tricia,

Good Morning!

I adjusted the dates see below in **red**, let me know if that is ok. I will make the change in Ellis once I hear back from you.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



From: Bishop, Tricia
Sent: Thursday, November 29, 2018 10:53 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: RE: D07 BH FY20 (D)

Could we move it to mid-November, just in case? With the way rains have been recently, I want to allow for the possibility that field work would need to be pushed into September – which would push the eco completion to the end of October or early November. (I'm just shy of very confident we can meet the date shown in your schedule below, this is just a CYA. If it's too much of a headache, keep it as is.) Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 06/06/2018, and executed by FHWA and ODOT.

From: Burns, Ronald
Sent: Wednesday, November 28, 2018 7:31 AM
To: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>
Subject: D07 BH FY20 (D)

Tricia,

Good Morning!

During the lockdown meeting yesterday, it was agreed upon that a new schedule was needed for Project: D07 BH FY20(D) , PID 108096. It's likely the name will change to D07 BH FY21 (D). Below is a tentative schedule I want to run past you to see if this is doable from an environmental standpoint? This is the project that Lee has talked about adding more locations to it, currently there are 6 locations, and as soon as I get the additional locations I will include them and inform you as well.

TENATIVE SCHEDULE:

4/30/19 Survey Complete
5/30/19 Preliminary R/W
5/30/19 Worse Case Limits
10/1/19 Environmental Doc Approved **11-15-19**
10/1/19 R/W Authorized **11-15-19**
10/1/20 R/W Acquisition Complete **11-15-20**
1/1/21 District R/W Certification
2/1/21 Plan Package C.O.
6/1/21 Sale

Thanks!!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Porr, Michelle
Sent: Thursday, December 8, 2022 10:32 AM
To: Burns, Ronald; Leslie, Terence; Mike Fox; 'Caleb Rutledge'
Subject: 220483 Post Construction Mtg Notes
Attachments: 220483 Post Const Mtg.docx

Thanks again for joining me today for the post construction meeting. My notes from the meeting are attached.

Michelle Porr, P.E.

Area Engineer

ODOT District 7 Construction

1001 St. Marys Ave, Sidney, OH 45365

937-538-6291 (m)

transportation.ohio.gov

Burns, Ronald

From: Burns, Ronald
Sent: Wednesday, December 19, 2018 11:28 AM
To: Eilerman, Lee
Cc: Weiss, Chris
Subject: D07 BH FY21(D) PID 108096

Lee,

During the lockdown meeting for Project: D07 BH FY21(D), formally known as D07 BH FY20(D). You were not present for this meeting and I thought Ben had mentioned there are possibly some more locations that you guys had discussed adding to this project. To refresh your memory this project is "Trenchless Culvert Repairs (Internal Gaskets with Stainless Steel Banding)". This project got pushed out due to the fact we could not get the right of way done in time to purchase right of way, and get the environmental documents done. If there are to be locations added I need to know that as soon as possible because we are going to use what I think is call our GIS contract to have a consultant do the surveys. And I want to get this ball rolling.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Eilerman, Lee
Sent: Thursday, December 20, 2018 8:08 AM
To: Burns, Ronald
Cc: Weiss, Chris
Subject: FW: D07 BH FY21(D) PID 108096

Ron,
Please see below copied email for the locations, I sent to Ben.
Thanks,
Lee

From: Eilerman, Lee
Sent: Friday, November 16, 2018 2:48 PM
To: Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>
Cc: Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>
Subject: LOCKDOWN LIST WORK FOR PID 108096 additions (in D7_Assessment_MASTER.xlsm for FY 2020)

We need to get these locations in the PID 108096-**PLEASE** [They are in the P:\Scopes\Pre-Programming\D7_Assessment_MASTER.xlsm](#) put in 08/27/18

LINE ID

20180025	08/27/18	BRIDGE	CHP-SR	10.51	40.2073165673803	-83.53859641	1103040	Bridge Repair	Place F
			559						Joint (H
									type se
									culvert
									to stop
									infiltra
									backfil
									and se
									joints u
									roadwa
									Notes
									located
									X:\Brid
									Project
									Progra
									Request

20180026	08/27/18	BRIDGE	SHE-SR	02.17	40.348978	-84.396181	7503385	Bridge Repair	Place F
			705						Joint (H
									type se
									culvert
									to stop
									infiltra
									backfil
									and se
									joints u
									roadwa
									Notes

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Bishop, Tricia
Sent: Tuesday, December 21, 2021 7:11 AM
To: Burns, Ronald
Subject: FW: D07-BH-FY23, PID 108096 - STAGE 1 Review
Attachments: 108096 Environmental Commitments Checklist.docx; RE: PID 108096 D07-BH FY22(C)

Ron - I don't think I ever heard back from you on this. Thanks!

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

From: Bishop, Tricia
Sent: Thursday, November 18, 2021 11:27 AM
To: Burns, Ronald <Ron.Burns@dot.ohio.gov>
Subject: RE: D07-BH-FY23, PID 108096 - STAGE 1 Review

Hello Ron – You know the drill: could I get an updated copy of the environmental checklist for this project (attached)?

Also, a reminder that I still need the information from you for the permit determination request (see attached email)

Tricia Bishop

District Environmental Coordinator

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

937.497.6721

transportation.ohio.gov

Want more information about our projects? Subscribe for our press releases [here](#) or visit our [Projects](#).



The environmental review, consultation and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by ODOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated 12/14/2020, and executed by FHWA and ODOT.

From: Burns, Ronald <Ron.Burns@dot.ohio.gov>

Sent: Monday, November 15, 2021 10:03 AM

To: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Bishop, Tricia <Tricia.Bishop@dot.ohio.gov>; Blythe, Matthew <Matthew.Blythe@dot.ohio.gov>; Buening, Betty <Betty.Buening@dot.ohio.gov>; Sapp, Joseph <Joseph.Sapp@dot.ohio.gov>; Wiltheiss, Benjamin <Ben.Wiltheiss@dot.ohio.gov>; Stormer, Philip; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Brown, Tony <Tony.Brown@dot.ohio.gov>; Smith, Joshua <Joshua.Smith@dot.ohio.gov>; Whetstone, Jeffrey <Jeffrey.Whetstone@dot.ohio.gov>; Mccammon, Tevis <Tevis.McCammon@dot.ohio.gov>; Little, Timothy <Tim.Little@dot.ohio.gov>; Ike, Darrin <Darrin.Ike@dot.ohio.gov>; Emerine, Nicholas <Nicholas.Emerine@dot.ohio.gov>

Cc: Doepker, Carole <Carole.Doepker@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>

Subject: D07-BH-FY23, PID 108096 - STAGE 1 Review

COMMENT DEADLINE FRIDAY, December , 17, 2021



**D07-BH-FY23, PID 108096
STAGE 3 Review**

INTERNAL REVIEWER(S)

- Wiltheiss, Ben C (D7 Planning Engineer)
- Bishop, Tricia H (D7 Environmental)
- Blythe, Matt R (D7 Bridge)
- Weiss, Chris W (D7 Roadway/Hydraulics)
- Buening, Betty A (D7 Traffic Control)
- Stormer, Phil N (D7 Maintenance of Traffic)
- Kendall, Matt D (D7 Real Estate)
- Ike, Darrin (D7 Real Estate)
- Emerine, Nick (D7 Construction)
- Sapp, Joe T (D7 Construction – Project Engineer)
- McCammon, Tevis A (D7 CHP County Manager)
- Little, R Tim (D7 LOG County Manager)
- Whetstone, Jeff L (D7 MER County Manager)
- Smith, Josh G (D7 MIA County Manager)
- Brown, Tony C (D7 SHE County Manager)

PROJECT DETAILS

Milestones:

- Next Stage Review – **This is Final**
- Sale – **07/01/22**
- Award – **07/01/22**
- Est Begin Construction – **08/31/22**
- Est End Construction – **10/31/22**
- Construction Duration – **60 days**

Project Description:

Project to seal joint seams on various culvert type bridges throughout the district using "Hydro-Tite" or like material.

Traffic to be maintained at all times and locations. R/W is to be acquired for access to pipes.

LINKS for internal reviewer(s)

No detours for this project.

Project Directory ([click](#))

1. Link to plan sheets ([click](#))

2. Link to Stage Submission Folder ([click](#))
 - a. Look under “Submission” folder for additional data
 - b. Save any comment markups directly to the “Comments” folder, if accessible. To help the PM, export markups to .bax file format in the same directory.
3. Link to Construction Coordination Form ([click](#))
4. Link to Estimate ([Link](#))
5. Link to Scope ([Click](#))

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

Burns, Ronald

From: Hoy, Mary
Sent: Thursday, December 27, 2018 8:23 AM
To: Burns, Ronald
Cc: Wiltheiss, Benjamin
Subject: RE: Traffic Counts
Attachments: DDSLOG00235R20o15_1.pdf

Hi Ron,

See attached forecasts; if you need anything further or have any questions, please let me know.

Regards,

Mary E. Hoy, P.E.

District Traffic Planning Engineer

ODOT District 7

1001 St. Marys Avenue, Sidney, Ohio 45365

(p) 937.497.6838

transportation.ohio.gov



**OHIO DEPARTMENT OF
TRANSPORTATION**

From: Burns, Ronald
Sent: Thursday, December 27, 2018 7:59 AM
To: Hoy, Mary <Mary.Hoy@dot.ohio.gov>
Subject: Traffic Counts

Mary,

Good Morning!

The locations below were added to a current project, that you have already given me traffic counts for. I'm sorry to asked but I need additional counts for these locations.

Location being LOG-235-23.58:

I need traffic counts from Hardin County line back 1 mile.

Location being SHE-705-2.17:

I need traffic counts from Fort Loramie to Darke County line.

The project is now D07 BH FY21(D) PID 108096, it was D07 BH FY20(D)

Thanks!!

Ronald E. Burns

Transportation Techician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



OHIO DEPARTMENT OF
TRANSPORTATION

Burns, Ronald

From: Schmidt, Amy
Sent: Friday, December 28, 2018 9:45 AM
To: Burns, Ronald
Cc: Weiss, Chris; Kendall, Matthew; Wampler, Timothy; Kendall, Matthew; Boutwell, Ryan
Subject: RE: D07 BH FY21(D) PID 108096 Survey Request

Ron,

Tim says we'll use District survey for CHP-559-1102 and SHE-119-0780. I'll copy you on the request for to Brumbaugh for your information so we're all on the same page.

Set up existing centerlines, right of way and easements, property lines, topography (including utilities) at the following 5 culverts: CHP-559-1051, LOG-235-2358, MER-49-1950, MIA-36-1820, SHE-705-0217.

Set up property lines and topography (including utilities) at CHP-559-0659 and SHE-119-0780.

Amy

From: Burns, Ronald
Sent: Friday, December 28, 2018 8:17 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: D07 BH FY21(D) PID 108096 Survey Request

Amy,

Attached you will find the necessary plan sheets of the locations we are in need of survey. There are a couple of locations that we have started survey on, but had not completed, and Matt Kendall says they are welcome to use any of that information if they so choose. Tim Wampler also commented to let John know he would be doing the right of way plans and feel free to contact him if he has any questions about what they are collecting. I placed on the title sheet the information based off a conversation I had with Tim Wampler, as to what we needed from this survey. As I had mentioned in a conversation we had yesterday, we were hoping to have this survey complete by the first of April, weather permitting. If you have any questions just let me know.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Schmidt, Amy
Sent: Friday, December 28, 2018 9:56 AM
To: John Brumbaugh. (john@bes-engineer.com)
Cc: Bill Ezerski; 'kathy@bes-engineer.com'; Wampler, Timothy; Burns, Ronald; Weiss, Chris; Kendall, Matthew
Subject: New Task 7f: D07 BH FY21(D) PID 108096 Survey Request
Attachments: 2018-12-28 31698 Authorization of Task 7f.pdf

John,

You are authorized for Part 1: Courthouse Research, in advance of submitting a fee proposal to complete surveys, at these 7 locations:

CHP-559-1051, LOG-235-2358, MER-49-1950, MIA-36-1820, SHE-705-0217, CHP-559-0659 and SHE-119-0780.

Tim will send you existing plans, monuments, etc. next week.

We will need complete surveys of all locations by April 1st.

Amy L. Schmidt

Consultant Contract Manager
ODOT, District 7 Engineering
1001 St. Mary's Avenue, Sidney, Ohio 45365
Phone: 937-497-6753
transportation.ohio.gov

From: Burns, Ronald
Sent: Friday, December 28, 2018 8:17 AM
To: Schmidt, Amy <Amy.Schmidt@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Kendall, Matthew <Matt.Kendall@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Subject: D07 BH FY21(D) PID 108096 Survey Request

Amy,

Attached you will find the necessary plan sheets of the locations we are in need of survey. There are a couple of locations that we have started survey on, but had not completed, and Matt Kendall says they are welcome to use any of that information if they so choose. Tim Wampler also commented to let John know he would be doing the right of way plans and feel free to contact him if he has any questions about what they are collecting. I placed on the title sheet the information based off a conversation I had with Tim Wampler, as to what we needed from this survey. As I had mentioned in a conversation we had yesterday, we were hoping to have this survey complete by the first of April, weather permitting. If you have any questions just let me know.

Thanks!

Ronald E. Burns

Transportation Technician 1

ODOT District 7

1001 St. Marys Ave., Sidney, Ohio 45365

(p) 937-497-6774

transportation.ohio.gov



Burns, Ronald

From: Wampler, Timothy
Sent: Friday, March 20, 2020 10:37 AM
To: Schmidt, Amy; Boutwell, Ryan
Cc: Weiss, Chris; Burns, Ronald; Hanke, Ryan
Subject: RE: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation
Attachments: New Microsoft Word Document.docx

Amy,

See attached...The last 3, 1 – have not reviewed & the other two I don't remember or reviewed

Tim Wampler
Right of Way
ODOT District 7
1001 St. Mary's Ave., Sidney Ohio 45365
937-497-6725
tim.wampler@dot.ohio.gov

From: Schmidt, Amy
Sent: Friday, March 20, 2020 10:04 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>
Subject: RE: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation

Reminder... a lot is happening, so want to make sure this doesn't fall of the radar... Thanks!

Amy

From: Schmidt, Amy
Sent: Thursday, March 5, 2020 8:31 AM
To: Boutwell, Ryan <Ryan.Boutwell@dot.ohio.gov>; Wampler, Timothy <Tim.Wampler@dot.ohio.gov>
Cc: Weiss, Chris <Chris.Weiss@dot.ohio.gov>; Burns, Ronald <Ron.Burns@dot.ohio.gov>; Hanke, Ryan <Ryan.Hanke@dot.ohio.gov>
Subject: DUE 3/30/2020: Brumbaugh Engineering and Surveying Consultant Evaluation

Ryan and Tim,

It's time to start thinking about BES' performance on the last task order. I will take care of the timeliness questions 1--6, and **need you to please fill-in the table below for question #7 (Performance), by March 30th**. THANK YOU!! Project managers are copied, in case they are aware of any errors.

Questions 1 through 4, assuming a "7" is GOOD and what we expect, rate them as fairly as you can using the criteria given ([link](#)) even though it doesn't exactly fit the question... focus on the question.

- 1. Was the consultant project manager in control of the services provided to ODOT?**
- 2. Did the consultant communicate adequately with the Department staff?**

3. Did the consultant coordinate, actively manage and closely monitor the work of subconsultants and various technical disciplines involved in the project?

4. Was the consultant responsive to requests from the Department and other reviewing agencies, including requests for information and requests to make minor changes in the work?

Questions 5 through 7, click on a question number in the table below to see the criteria for the 1-10 rating.

5. Did the consultant meet final contract time requirements?

6. Did the consultant meet intermediate submittal dates?

7. Please rate the consultant's Technical Performance.

Note: 1 = Centerline & existing right-of-way; 2 = CL, ex. r/w and some topo; 3 = complete survey

		Q1	Q2	Q3	Q4	Q5	Q6	Q7	Specific Comments
Tony	MOT-48-1.02 (PID 107161) ¹								
Tony	MOT-725-14.41 (PID 108619) ¹								
Jon	MOT-725/741- 14.85/2.93 (103790) ¹								
Chris	DAR-Pave-FY21 (PID 100931) ²								
Ron	D07-BH-FY21 (PID 108096) ²								
Jon	AUG-33-0.18 (PID 108093) ¹								
Jon	DAR-36/121- 8.35/12.65 (PID 110475) ¹								
Tony	LOG-47/235- 5.23/8.18 (PID 110472) ¹								
Ryan	CLA-41-12.04 (PID 110165) ¹								
Tony	MOT-4-17.79/18.03 (PID 101849) ¹								
Chris	SHE-47/705- 20.95/0.00 (PID 107443) ³								
Chris	CLA-41/54- 31.28/6.01 (PID 101100)								

Amy

937-497-6753