

Ng, Vincent

From: Martin, Luke
Sent: Thursday, May 22, 2025 6:10 AM
To: Ng, Vincent
Cc: Selzer, David
Subject: RE: PID 114484 | GEA-87-2.73 Resurfacing | Construction Duration Estimate

Categories: Orange Category, Yellow Category

Hi Vincent –

Below are suggested Begin/End Construction dates:

File Date	06/23/2025
Sale Date	09/25/2025
Award Date	10/06/2025
Begin Construction	4/1/2025
End Construction	10/15/2025

4/1/2026
10/15/2026

I concur with including the below proposal notes:

District Proposal Notes / Contract

Features: ⓘ

- 420 - Surface Smoothness Requirements For Pavements (Including Thin Lift Asphalt)
- 520 - Fuel Price Adjustment
- 534 - Asphalt Binder Price Adjustment
- 150 - Digital Ticketing

Thanks!

Luke E. Martin, PE
Construction Area Engineer
C: 216.312.0494



**Department of
Transportation**

From: Ng, Vincent <Vincent.Ng@dot.ohio.gov>
Sent: Wednesday, May 21, 2025 11:44 AM
To: Martin, Luke <Luke.Martin@dot.ohio.gov>
Cc: Selzer, David <David.Selzer@dot.ohio.gov>
Subject: PID 114484 | GEA-87-2.73 Resurfacing | Construction Duration Estimate

Good morning, Luke.

Appended is the construction duration estimate for the subject project. It is the resurfacing of SR-87 (Kinsman Road) from SR-306 (Chillicothe Road) to just east of Auburn Road in Russell Township and Newbury Township. With the project being awarded in the fall, please suggest alternate dates for begin and end construction to accommodate the winter months.

Here is the link to the Final Tracings review due Friday,

6/6: <https://studio.bluebeam.com/hyperlink.html?link=studio.bluebeam.com/sessions/149-443-007>

Current ELLIS dates:

File Date	06/23/2025
Sale Date	09/25/2025
Award Date	10/06/2025
Begin Construction	11/10/2025
End Construction	08/03/2026

Additionally, below are the proposal notes I have selected in ELLIS. Please let me know if you concur or if you feel additional notes are applicable.

District Proposal Notes / Contract

Features: ⓘ

- 420 - Surface Smoothness Requirements For Pavements (Including Thin Lift Asphalt)
- 520 - Fuel Price Adjustment
- 534 - Asphalt Binder Price Adjustment
- 150 - Digital Ticketing

Thank you for your time.

Vincent Ng, P.E.

Transportation Engineer III

ODOT District 12 | Design

5500 Transportation Blvd., Garfield Heights, OH 44125

D: 216.584.2244

Vincent.Ng@dot.ohio.gov



**Department of
Transportation**