Ohio Department of Transportation Scope of Services

C-R-S: ALL SR 65 10.55

1. General Information

District/Central Office: PID#: 120533

	No.	Scope of Services Meeting Date	Approved Final Scope of Services
Prime Agreement	0	3/13/2024	

--

2. PDP Phases Included in this Agreement: Phase PL through Phase CO Agreement between Consultant and: Ohio Department of Transportation

This scope approval is the initial scope for development of the agreement. As the project moves through additional project development Phases, the project specific scopes of services for these additional Phases shall be developed and incorporated herein.

This Agreement will be implemented in Parts appropriate to the PDP Phases. The initial price proposal and authorization will include:

Phase PL thru the Phase PE

The specific scope of work and cost proposal for succeeding PDP Phase(s) will be developed as the current Phase(s) is completed.

3. Price Proposal Due Date: 3/27/2024

4. Project Location:

Intersection of SR 65 and Bluelick Rd in Allen County.

Proposal / Scope

5. Project Description:

Intersection improvement to increase safety and improve operation at the intersection of SR 65 and Bluelick Rd.

6. Communication/Contacts:

The respective project managers (ODOT and Consultant) will be the primary points of communication. Rules for communication between project staff listed below will be discussed at the Scope of Services Meeting and further described herein. Technical issues may be discussed directly (between project staff) below the project manager level, but the respective project managers must be informed of such discussions and any decisions resulting there from. Contractual issues should always be communicated at the project manager level.

~	-	~	-
υ	υ	υ	Т

	Name	Phone #	E-Mail Address
Utilities Coordinator	Matt Pickering	419-999-6811	matt.pickering@dot.ohio.gov
Contract Manager	Travis McKibben	419-999-6841	travis.mckibben@dot.ohio.gov
Real Estate	Shell Miller	419-999-6876	shell.miller@dot.ohio.gov
Environmental Coordinator	Nate Tessler	419-999-6886	nate.tessler@dot.ohio.gov
Design Engineer	Eric Scheckelhoff	419-999-6879	eric.scheckelhoff@dot.ohio.gov
Planning Engineer	Adam Francis	419-999-6859	adam.francis@dot.ohio.gov
Survey	Sara Morrisey	419-999-6921	sara.morrisey@dot.ohio.gov
Project Manager	Robert Mooney	419-999-6987	robert.mooney@dot.ohio.gov

7. Schedule

Completion Time for Phases	PL thru PE: 8
Completion Time for all Phases	PL thru CO: 36

The following commitment dates are derived from the Ellis events as developed:

Milestone SFY	Current	
---------------	---------	--

The Consultant will prepare a detailed Master Schedule Gantt Chart (from initial authorization of the agreement thru completion (sale) utilizing Microsoft Project. This schedule is to be included with the price proposal. The Schedule will include beginning and ending dates as well as key milestones on the critical path (Ellis milestones) for the project. Based

Proposal / Scope

on the type of Consultant Agreement, the Schedule shall also accommodate appropriate time frames for scoping, negotiation and authorization for the additional Phases. If applicable to the project, the schedule will also include, at a minimum, all milestones as per the Department's approved Enhanced Tracking Milestone Listings. The overall schedule past those phases contracted for may be general in nature meeting the dates as established within this scope. The Consultant will be responsible for timelines of Phases as authorized within this agreement. The Consultant is responsible for updating the schedule as needed throughout the PDP (or as requested by ODOT) and providing these schedules monthly or as mutually agreed at the time of scope meeting (typically with Consultant Invoices). Monthly project updates are required to be submitted to the Departments Project Manager at a minimum indicating or identifying work completed this month, expected work next month and identifying any critical items needing action from both the Consultant and Department's Project Manager for an approved format and schedule.

8. Electronic Distribution of Design Information

The development of this project shall be performed in accordance with the Department's design manuals and documents. The consultant shall perform all work required by the design manuals unless a specific exception is included herein. Absence of a specific reference to required elements of the work either in this Scope of Services or the consultant's price proposal shall not relieve the consultant of responsibility to perform the work or justify additional compensation. The consultant's price proposal shall be based on the most current revision of each manual at the date of the Scope of Services Meeting.

The consultant shall also be responsible to revise the plans to conform to the most recent revision of the design manuals and documents. The Department maintains current documents and a summary of the latest revisions through the Design Reference Resource Center (DRRC) (http://www.dot.state.oh.us/drrc/) (the DRRC page of the Department's Website). This site will release all new and revised design information quarterly, on four specific dates. The most significant recent changes made to this page are reflected under the heading "Latest Revision/Revision History."

Minor changes should be routinely incorporated in the work. The consultant shall notify the Department (District Office or other office charged with administration of the agreement) in writing of any subsequent changes in design manuals or other documents that would substantially impact work already performed or change the overall impacts of the project including construction costs, right of way impacts or environmental impacts. The Department will respond in writing concerning the disposition of any such changes. The Department agrees that a substantial change in design policy or plan preparation requirements may constitute a valid request for additional compensation.

The correspondence transmitting final deliverables shall note the last revision date of the Design Reference Resource Center upon which the plans were based.

9. Variations from the Scope of Service

This Scope of Services document is based on the Department's knowledge of project requirements at the time when the document was prepared, and serves as the basis for the price proposal and agreed fee. However, changes in the work may be required as the project develops and more complete information becomes available. Such changes also may be dictated by written procedures included in manuals or decisions made by the Department. As the project develops, it is the Consultant's responsibility to advise the Department of significant changes in the work that may require modification of the agreement, and to maintain separate cost accounting for each specific issue. The Department's written comments and other technical decisions concerning development of the project shall not be construed as authorization for extra work for which additional compensation may be claimed. Modification of the agreement or written authorization to proceed is

Proposal / Scope

required prior to the performance of additional work. In short, at all times the Consultant remains responsible to advise the Department of work that exceeds the scope of services.

Requests for modification will be evaluated from the standpoint of the scope of services in its entirety and not in terms of a single issue. Additions to the scope of services may be offset by reductions in other areas of the work.

10. PDP Process

The Ohio Department of Transportation (ODOT) has developed and implemented a Project Development Process (PDP) that includes regular communication among technical disciplines, results in quality plans and minimizes cost overruns during right-of-way acquisition and project construction. Depending on their size, complexity, and/or potential impact to the environment, ODOT transportation projects are categorized as one of five paths (Path 1– 5). The PDP consists of five phases that projects must advance through prior to construction. These phases include Planning, Preliminary Engineering, Environmental Engineering, Final Engineering and Construction. While all projects advance through these phases, project managers have the flexibility to adjust scope activities within the phases to better support decision-making.

The PDP is a project management and transportation decision-making procedure that outlines project development from concept through completion. Each PDP activity is timed to facilitate informed decision making based on an appropriate level of project development and risk management. The PDP encourages communication among disciplines, requires documentation of the reasoning behind project related decisions, eliminates duplicated effort among disciplines and provides for early identification of potential issues. Involvement of all disciplines during the early stages of project development ensures that issues affecting project type, scope, development schedule and costs can be correctly evaluated and anticipated.

The manual and associated tools provide guidelines to identify activities required during each phase of project development. The project scope determines the amount of work performed within the phases. Although the manual and web-based tool identifies work tasks, deliverables and potential stakeholders for each phase in the process, the process requires coordination of people and tasks between phases to ensure continued review and study of the best possible options.

Communication and transition among disciplines are critical to a project's success. By establishing communication opportunities and responsibilities throughout the PDP, the project manager ensures that those involved in the project fulfill their project commitments. The project manager for each step is responsible for ensuring appropriate coordination and involvement of other disciplines throughout the process.

11. On-Going Consultant Involvement during the Construction Phase

The Consultant shall provide construction phase services as requested by the Department, for the purpose of advising the Department concerning interpretations of the plans and specifications prepared by the consultant, advising the Department of any changed or unanticipated field conditions that will impact the work, and participating in a formal Partnering process if applicable. The consultant will not have any formal ongoing duties in administration of the construction contract or inspection and testing of the project. The Consultant's personnel assigned to this phase of the work shall be the same personnel that designed the project and prepared the plans (generally the personnel whose initials appear on the drawings).

The Consultant shall provide the following construction phase services as requested by the Department:

Proposal / Scope

- 1. Attend meetings including the preconstruction meeting, job progress meetings, partnering meetings if applicable, and other meetings as requested.
- 2. In conjunction with job progress meetings or as requested, visit the job site at appropriate intervals to monitor critical areas of the work and advise the Department of any conditions that would affect the work.
- 3. If authorized, provide on-site geotechnical support for construction of geotechnical complex systems.
- 4. Respond to questions and visit the job site on an as needed basis.
- 5. Assist the Department in evaluation of change orders or claims.
- 6. If directed by the Department, replace right of way monumentation destroyed by the Contractor's construction operations. Monuments shall be ³/₄ inch diameter steel rod, 30 inches long, with an aluminum cap having a minimum diameter of 1 ¹/₂ inch, stamped ODOT R/W and bearing the surveyor's Ohio Registration Number and name, and/or company name. In order to support the Department's efforts in recovering costs from the Contractor, maintain separate cost accounting records for this work.

Centerline Adjustable Monument Assemblies shown on the Recorded Centerline Plat shall be set by the consultant at an appropriate stage of construction, as directed by the Department. After construction of the Centerline Adjustable Monument Assemblies by the contractor, the Consultant shall set the iron pin and cap in the Centerline Adjustable Monument Assembly Box. All centerline monuments, reference monuments and right of way monuments shall conform to Standard Construction Drawing RM-1.1 (pages 1 and 2)

7. Attend the post construction meeting and prepare minutes of the meeting including a discussion of preventable change orders.

Compliance with Health and Safety Requirements

For Consultant personnel visiting the site, the Consultant shall be responsible for compliance with applicable health and safety requirements including OSHA requirements (CFR 29-1926), and medical testing required by OSHA and ODOT rules and regulations.

The Consultant shall provide, as a minimum, the same level of safety equipment as required for ODOT inspectors. Consultant personnel shall be subject to compliance inspections by ODOT personnel.

Responsibilities of the Department

- 1. The District Project Manager for the design agreement will remain as the point of contact for the consultant during the construction phase
- 2. District construction personnel may contact the consultant directly regarding any plan questions or interpretations, but the District Project Manager for the design agreement will be notified of all such communications.
- 3. The Department will advise the consultant in writing of any potential errors or omissions which must be corrected without undue delay and without additional costs to the State
- 4. The Department will direct the consultant to set the iron pin and cap in the Adjustable Monument Assembly Boxes at an appropriate stage of construction.

Proposal / Scope

12. Exceptions/Clarification from Manuals

Additional information pertinent to the project will be posted at \\ftp.dot.state.oh.us\pub\$\Districts\D01\120533_ALL-65-10.55

It is recommended to check this site prior to submitting a letter of interest.

13. Existing Document (Not Attached to the Profile)

External Documents

Additional information pertinent to the project will be posted at \\ftp.dot.state.oh.us\pub\$\Districts\D01\120533_ALL-65-10.55 It is recommended to check this site prior to submitting a letter of interest.

14. Attachments (Attached to the Profile or Tasks)

Project Initiation Package

15. Task List

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
1	Planning Phase				
1.1	Project Start-up				
1.1.A	Planning and Programming		\square		
1.1.B	STIP/TIP		\square		
1.2	Project Initiation Package				
1.2.A	Define Study Area and Logical Termini		\boxtimes		
1.2.C	Identify Discipline Specific Issues for Project Initiation Package				
1.2.C.A	Identify Design Issues		\square		
1.2.C.B	Identify Geotechnical Issues		\boxtimes		
1.2.C.C	Identify Environmental Issues		\boxtimes		
1.2.C.D	Identify Utility Issues		\square		
1.2.C.G	Identify Safety Priorities		\boxtimes		
1.2.D	Project Initiation Package Preparation and		\boxtimes		

Proposal / Scope

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized	
	Submittal					
1.2.F	Concept, Scope and Budget Estimates					
1.3	Existing Data, Research and Analysis					
1.3.B	Crash Analysis		\boxtimes			
1.3.C	Traffic Data					
1.3.C.A	Turning Movement Counts at Intersections - No Build		\square			
1.3.D	Planning Level Traffic - No Build Condition		\square			
1.3.G	Safety Analysis - No Build Condition		\boxtimes			
1.3.H	Develop Purpose & Need		\boxtimes			
	Narrative: District will provide.					
1.4	Stakeholder Involvement and Public Involvement Plan					
1.4.A	Public Involvement Plan		\square			
	Narrative: District will develop the Public Involvement Plar	٦.				
1.5	Project Management for Planning Phase					
1.5.A	Meetings	\boxtimes				
1.5.B	General Oversight	\boxtimes				
1.5.C	Project Set Up	\square				
1.5.E	DBE/EDGE Participation Plan (scope only not a pay item)					
	Narrative: Consultant to submit plan to meet 10% DBE G	Goal.				
2	Preliminary Engineering Phase					
2.1	Develop Preliminary Alternatives					
2.1.A	Prepare and complete Feasibility Study					
2.1.A.C	Capacity Analysis Feasible (Build) Alternative(s)					
2.1.A.D	Safety Analysis for Feasible (Build) Alternative(s)	\boxtimes				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized	
2.1.A.F	Typical Section	\boxtimes				
2.1.A.G	Preliminary Alignment and Profile	\boxtimes				
2.1.A.H	Cross-Sections	\boxtimes				
2.1.A.I	Mapping	\boxtimes				
2.1.A.J	Stakeholder Public Involvement		\boxtimes			
	Narrative: District will organize an informal meeting with adjacent property owners prior to the public meeting to discuss any concerns. This would be done after a concept has been presented to the District.					
2.1.A.K	Prepare Feasibility Study	\boxtimes				
2.2	Perform Environmental Field Studies					
2.2.A	Property Owner Notification		\square			
	Narrative: See Task 2.3.A.G.					
2.2.B	Cultural Resources Scoping Request Form		\boxtimes			
2.2.C	Ecological Survey Report		\boxtimes			
2.2.D	Regulated Materials Review Screening Form		\boxtimes			
2.2.E	Social and Economic Resources		\square			
2.2.1	Phase I Cultural Resource History/Architecture Survey		\square			
2.3	AER Design					
2.3.A	Field Survey and Aerial Mapping					
2.3.A.A	Project Control, Benchmarks, and Reference Points					
2.3.A.A.2	Type "B" Monument Specified	\boxtimes				
2.3.A.B	Monumentation Recovery and Records Research			1		
2.3.A.B.1	Records Research including deeds and easements	\boxtimes				
2.3.A.B.2	Existing Centerline and R/W Field Survey	\boxtimes				
2.3.A.B.3	Property Lines/Easements Field Survey	\boxtimes				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
2.3.A.C	Base Mapping (incl. field verify.)				
2.3.A.C.2	R/W Project	\boxtimes			
2.3.A.F	Establish property lines, tax id, & ownerships on base map	\boxtimes			
2.3.A.G	Property Owner Notification	\boxtimes	\boxtimes		
	Narrative: This task will be a combined effort. The consultant will prepare the mailing list. District will provide the body of the letter and a District and consultant will coordinate as to who				
2.3.B	Roadway				
2.3.B.A	Design Criteria	\square			
2.3.B.B	Conceptual Typical Sections	\boxtimes			
2.3.B.C	Horizontal Alignment and Vertical Profile - Mainline	\boxtimes			
2.3.B.D	Plan and Profile - Crossroads	\boxtimes			
2.3.B.F	Conceptual cross sections	\boxtimes			
2.3.B.H	Analyze Drive locations	\boxtimes			
2.3.B.I	Identify Construction Limits	\boxtimes			
2.3.C	Drainage				
2.3.C.E	Conceptual BMP	\boxtimes			
2.3.F	Maintenance of Traffic				
2.3.F.C	Conceptual MOT Plan (without MOTAA)	\boxtimes			
2.3.G	Utilities				
2.3.G.A	Utility Coordination and Documentation	\boxtimes	\boxtimes		
	Narrative: District will perform the majority of this work and will coordinate with the consultant as needed.				
2.3.G.B	Subsurface Utility Engineering	\boxtimes			
2.3.H	Miscellaneous				
2.3.H.G	Evaluate aesthetic options		\boxtimes		

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
2.3.H.I	Determine need for Design Exception	\boxtimes			
2.4	Prepare Cost Estimates				
2.4.A	Roadway/Interchange Costs	\boxtimes			
2.4.B	Right of Way Costs		\boxtimes		
2.4.C	Utility		\boxtimes		
2.6	Public Involvement/Coordination				
2.6.A	Public Involvement / Coordination	\boxtimes	\boxtimes		
2.7	District will handle the majority of the public involvement including planning, setup, letter and media announcements, presenting, and managing public comments. The consultant will be asked to provide displays and visual aids for the meeting and/or presentation. The consultant may be requested to have 1 or 2 staff attend (likely the Project Manager).				
2.7.A	Stage 1 Design Roadway				
2.7.A.A	Title Sheet				
2.7.A.B	Schematic Plan				
2.7.A.C	General Notes				
2.7.A.D	Typical Sections				
2.7.A.E	Cross Sections	\boxtimes			
2.7.A.F	Plan and Profile - Mainline	\boxtimes			
2.7.A.G	Plan and Profile - Crossroads	\boxtimes			
2.7.A.J	Intersection Details	\boxtimes			
2.7.A.L	Driveway Details	\boxtimes			
2.7.A.M	Design Exception Request	\boxtimes			
2.7.A.N	Traffic Control	\boxtimes			
2.7.B	Drainage				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized	
2.7.B.A	Storm Sewer Profiles	\boxtimes				
2.7.B.D	Drainage Calculations					
2.7.B.D.2	Ditches	\boxtimes				
2.7.B.D.3	Storm Sewer	\boxtimes				
2.7.B.E	BMP Design	\boxtimes				
2.7.C	Utilities					
2.7.C.A	Utility Coordination and Documentation	\boxtimes	\boxtimes			
	Narrative: District will perform the majority of this work and will coordinate with the consultant as needed.					
2.7.C.C	Subsurface Utility Engineering (SUE)	\boxtimes				
2.7.C.D	Add Utilities to Plan/Profile Sheets	\boxtimes				
2.7.D	Geotechnical Services					
2.7.D.A	Geotechnical Services and Report		\square			
2.7.G	Miscellaneous					
2.7.G.A	Perform Airway/Highway clearance analysis	\boxtimes				
2.7.G.C	Finalize Pavement Build up and subsurface drainage requirements	\boxtimes				
2.7.H	Prepare C2 Cost Estimates and Update Milestones					
2.7.H.A	Roadway/Interchange Costs	\boxtimes				
2.7.H.B	Right of Way Costs		\boxtimes			
2.7.H.C	Utility Costs		\boxtimes			
2.7.I	Lighting Plans	\boxtimes				
2.7.J	Maintenance of Traffic					
2.7.J.A	Detour Plan	\boxtimes				
2.7.J.C	Conceptual MOT Revision	\boxtimes				
2.7.J.D	MOT Coordination Discussions	\boxtimes				
2.8	Project Management for Preliminary Engineering Phase					
2.8.A	Meetings	\boxtimes				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized	
2.8.B	General Oversight	\boxtimes				
2.8.C	Project Set Up	\boxtimes				
3	Environmental Engineering Phase					
3.1	Environmental Field Studies and Refined Impacts					
3.1.A	Phase I Cultural Archaeological		\square			
3.1.D	Regulated Materials Review Assessment		\square			
	Narrative:					
	District will provide via Environmental Task Order.					
3.1.E	Farmland Studies		\boxtimes			
3.1.G	Address NEPA Specific Environmental Justice Concerns					
3.1.H	Relocation Assistance Program Conceptual Survey		\boxtimes			
3.1.K	Determine Right of Way Encroachments		\boxtimes			
3.1.0	Regulated Materials Review Investigation		\boxtimes			
	Narrative:					
	District will provide via Environmental Task Ord	er.				
3.3	Stage 2					
3.3.A	Roadway					
3.3.A.A	Title Sheet	\boxtimes				
3.3.A.B	Schematic	\boxtimes				
3.3.A.C	General Notes	\boxtimes				
3.3.A.D	Typical Sections	\boxtimes				
3.3.A.E	Plan and Profile - Mainline	\boxtimes				
3.3.A.F	Plan and Profile - Crossroads	\boxtimes				
3.3.A.H	Cross Sections	\boxtimes				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
3.3.A.I	Intersection Details	\boxtimes			
3.3.B	Drainage				
3.3.B.A	Storm Sewer Profiles	\boxtimes			
3.3.B.D	Underdrain details	\boxtimes			
3.3.B.E	BMP Details	\boxtimes			
3.3.C	Traffic Control				
3.3.C.A	Pavement Marking Plan	\boxtimes			
3.3.C.B	Signing Plan	\boxtimes			
3.3.E	Maintenance of Traffic				
3.3.E.A	MOT General Notes	\boxtimes			
3.3.E.B	Detour Plan - Custom Guide Signs	\boxtimes			
3.3.E.E	MOT Typical Section	\boxtimes			
3.3.E.F	MOT Plan Sheets	\boxtimes			
3.3.F	Lighting Plan				
3.3.F.A	Lighting Analysis	\boxtimes			
3.3.F.B	Power/Circuit Layout & Details	\boxtimes			
3.3.F.C	Lighting Plan and Details	\boxtimes			
3.3.F.D	Voltage Drop Calculation	\boxtimes			
3.3.F.E	Power Service	\boxtimes			
3.3.G	Landscape Plan				
3.3.G.A	Landscape Plan and Details	\boxtimes			
3.3.G.B	General Notes	\boxtimes			
3.3.J	Utilities				
3.3.J.A	Utility Coordination and Documentation	\boxtimes			
3.3.K	Geotechnical Services				
3.3.K.A	Finalize Geotechnical Exploration and Report		\boxtimes		
3.4	Right of Way Plans				

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized	
3.4.A	Conceptual Right of Way Plan Review	\boxtimes				
3.4.B	Preliminary & Compliance Right of Way Plans					
3.4.B.A	ROW Legend Sheet	\boxtimes				
3.4.B.B	Centerline Survey Sheet	\boxtimes				
3.4.B.C	Property Map Sheet	\boxtimes				
3.4.B.D	Summary of Additional Right of Way Sheet	\boxtimes				
3.4.B.E	ROW Detail Sheets	\boxtimes				
3.4.B.F	Special Plats	\boxtimes				
3.4.B.G	Legal Descriptions and Closure Calculations	\boxtimes				
3.4.B.H	Right-of-Way Acquisition Estimate	\boxtimes				
3.4.B.I	Field Review	\boxtimes				
3.4.C	Final Right of Way Plans					
3.4.C.A	Final Right of Way Plan Sheets and Legal Descriptions	\boxtimes				
3.4.C.B	Field Review & Verify Property Owners	\boxtimes				
3.4.C.C	Record Centerline Plat and all appropriate documents	\boxtimes				
3.4.C.D	Set R/W Pins after acquisition	\boxtimes				
3.4.C.E	Right of Way Staking	\boxtimes				
3.5	Prepare Environmental Document					
3.5.A	Prepare Environmental Document		\square			
3.6	Environmental Commitments and Plan Notes					
3.6.A	Environmental Commitment Plan Notes	\boxtimes	\boxtimes			
	Narrative: District will indicate which notes need incorporated and the consultant will add to plans.					
3.8	Prepare Cost Estimates and Revise Milestone					
3.8.A	Roadway/Interchange Costs	\boxtimes				
3.8.C	Utility Costs		\square			
3.9	Project Management for Environmental Engineering Phase					

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
3.9.A	Meetings	\boxtimes			
3.9.B	General Oversight	\boxtimes			
3.9.C	Project Set Up	\boxtimes			
4	Final Engineering and R/W Phase				
4.1	Right of Way Acquisition				
4.1.A	Right of Way Acquisition		\boxtimes		
4.2	Stage 3 Detailed Design Plans				
4.2.A	Quantities and Notes				
4.2.A.A	Pavement Subsummary	\boxtimes			
4.2.A.B	Drainage Subsummary	\boxtimes			
4.2.A.C	Roadway Subsummary	\boxtimes			
4.2.A.E	Maintenance of Traffic Subsummary	\boxtimes			
4.2.A.F	Pavement Marking Subsummary	\boxtimes			
4.2.A.G	Signing Subsummary	\boxtimes			
4.2.A.K	Lighting Subsummary	\boxtimes			
4.2.A.L	Landscape Subsummary	\boxtimes			
4.2.A.M	General Summary Sheet	\boxtimes			
4.2.A.P	General Notes	\boxtimes			
4.2.A.Q	Driveway Subsummary or Driveway Details (if included on same sheet)	\boxtimes			
4.2.A.R	Lighting Notes	\boxtimes			
4.2.C	Signing Plans				
4.2.C.A	Signing Plans	\boxtimes			
4.2.D	Miscellaneous				
4.2.D.B	Prepare FAA Form 7460-1 for Airway/Highway Clearance	\boxtimes			
4.2.D.C	Project Site Plan	\boxtimes			
4.2.D.G	Title Sheet	\boxtimes			

Task Label	Task Name	Consultant	ODOT	LPA	If Authorized
4.3	Prepare Cost Estimates and Revise Milestone				
4.3.A	Roadway/Interchange Costs	\boxtimes			
4.3.B	Right of Way Costs		\boxtimes		
4.3.D	Utility Costs		\boxtimes		
4.4	Final Plan Package				
4.4.A	Submission of Final Tracings and Documentation	\boxtimes			
4.5	Project Management for Final Engineering and Right of Way Phase				
4.5.A	Meetings	\boxtimes			
4.5.B	General Oversight	\boxtimes			
4.6	Pre-Bid Activities				
4.6.A	Pre-Bid Questions	\boxtimes			
5	Construction Phase				
5.1	On-going services during Construction				
5.1.A	On-going Services During Construction	\boxtimes			