

RE 75-3

2-78

Enclosure to Letter of Right of Way (N/A)

Certification to Federal Highway Administration (N/A)

Date August 12, 2012

EXHIBIT "B" UTILITY ADJUSTMENTS

Federal Project No. E110(579)
SJN N/A PID 90218
County Cuyahoga
Route Professor Street
West 10th Street to
Section Jefferson Avenue

SALE DATE

The following are the utility companies whose facilities require adjustment for the above project. The status of arrangements made for the completion of the work prior to or in coordination with the physical construction is shown below.

Company	Work Authorized	Date to be Started	Date to be Completed	Remarks
AT&T	_____	_____	_____	<i>The Company will coordinate work with the Contractor's construction activities</i>
Cleveland Division of Public Power	-	-	-	<i>In Construction plans.</i>
Cleveland Division of Water				<i>In Construction plans.</i>
Cleveland Division of Water Pollution Control				<i>In Construction plans.</i>
Dominion East Ohio Gas				<i>The Company will coordinate work with the Contractor's construction activities</i>

EXHIBIT "B"

UTILITY ADJUSTMENTS

PID

90218

Company	Work Authorized	Date to be Started	Date to be Completed	Remarks
<i>Illuminating Company</i>	_____	_____	_____	<i>Illuminating Company has manholes within the Project that will require adjustment. Refer to attached Project Response. Illuminating Company File WR # 5592298. This work will be coordinated with the utility by the Contractor.</i>
<i>Time Warner Cable</i>	_____	_____	_____	<i>The Company will coordinate work with the Contractor's construction activities</i>

