

**Utility Note
FAI-33-2.64
PID 77555
December 16, 2024**

Bidders are advised that the following utility facilities will not be clear from the construction area at the time of award of this contract. These utility facilities shall remain in place and in service for the duration of the project or relocated within the construction limits of the project as outlined below.

Fairfield County Utilities – water and sanitary - has existing facilities within the project limits which will be adjusted as a part of the project at locations shown in the plans.

Attn: Tony J. Vogel

614-322-5200

tony.vogel@fairfieldcountyohio.gov

TC Energy has existing facilities within the project limits that will not be adjusted for the project and will remain in service. Provisions also are included in the plans for the contractor to coordinate any work near TC Energy's easement. Their facilities are generally parallel to Basil-Western Road.

Attn: Chris Hagan

740-995-3840

chris_hagan@tcenergy.com

South Central Power Co. has existing facilities within the project limits which will be adjusted for the project and remain in service. Relocation plans are available, and South Central anticipates completion of their relocation work on or before 08/01/2025.

Attn: Scott Flowers

740-689-6233

flowers@southcentralpower.com

Columbia Gas of Ohio has existing facilities within the project limits which will be adjusted for the project and remain in service. Relocation plans are not yet available, and Columbia Gas anticipates completion of their relocation work on or before 08/01/2025. Their facilities are generally along Pickerington Road.

Attn: Tara Nemcik

614-813-1402

tnemcik@nisource.com

Spectrum Cable TV has existing facilities within the project limits which will be adjusted for the project and remain in service. Relocation plans are in development, and Spectrum (Charter) anticipates completion of their relocation work on or before 08/01/2025.

Attn: Joshua Hite

740-466-7357

Joshua.hite@charter.com

AT&T Ohio has existing facilities within the project limits which will be adjusted for the project and remain in service. Relocation plans are not yet available, and AT&T anticipates completion of their relocation work on or before 8/25/2025

Attn: Heather Bullock

614-208-6534

hb4187@att.com

Zayo has existing facilities within the project limits which will be adjusted for the project and remain in service. Draft relocation plans are available, and Zayo anticipates completion of their relocation work on or before 8/25/2025

Attn: Brendon Eatmon

210-826-4611

brendon.eatmon@cobbfendley.com

Waylon Higgins

waylon.higgins@zayo.com

GENERAL COMMENTS

The Contractor shall exercise caution when working around existing utilities. Sections 105.06 and 107.17 of the Department of Transportation Construction and Material Specifications require, among other things, that the Contractor cooperate with all utilities located within the construction limits of this project and take responsibility for the protection of the utility property and services.