From: Shonk, Christopher
Sent: Monday, February 7, 2022 10:03 AM
To: Morgan, Douglas; Gwinn, Julie; Heim, Kimber; Wooldridge, John; Hafer Lipstreu, Nicole; Tatman, Brian; Deitrich, William; Schmelzer, Edward; Walker, Luke; Bradford, Thomas; Sullivan, William; Hill, Jeffrey; Valentine, Phillip; Stone, Justin; Broschart, Joseph; Zigan, Curtis; Foster, Thomas; Greenwald, Tracy; Cunningham, Tina
Subject: D05-BP-FY2023 PID# 102530 (Stage 3 Complete)

All,

Attached is a link to the Stage 3, plan complete for the subject project. Ellis has been updated to reflect Stage 3 complete.

Link to documents:
I:\ProjectData\D05\102530\ProjAdmin\PlanReviews\Stage3\Complete

At this time please review and if necessary reply with questions and/or comments. Please proceed with all necessary plan related activities that you are responsible for upon receiving Stage 3 plans for the subject project.

Note: The Sale Date for this project is now **9/15/2022.** The Plan Package file date will be adjusted accordingly.

Thanks.

Chris Shonk, P.E.
Project Manager
ODOT District 5
9600 Jacksontown Road SE, Jacksontown, Ohio 43030
740.323.5110
transportation.ohio.gov

OHIO DEPARTMENT OF TRANSPORTATION