From: Greenwald, Tracy
Sent: Monday, June 14, 2021 3:31 PM
To: Shonk, Christopher; Foster, Thomas
Subject: 102530 - LIC-79 bridge painting

Wrong PID number for you guys it should be a follows. This is how it should have read.

Chris/TJ,

For the 98279 Bridge painting project we are going to need a Cooperation with Contractor Note. There are two other projects that may be constructed during this time. The PID numbers are as follows: 110414, 98279. Also we will need an Interim completion date of 10-31-2023 for the LIC-79 bridge painting. Ty is looking at moving this to a reservoir project as well. Let me know if you have any questions.

Tracy A. Greenwald, PE
Project Manager
ODOT District 5
9600 Jacksontown Rd. Jacksontown, Ohio 43030
740.323.5107
transportation.ohio.gov

OHIO DEPARTMENT OF TRANSPORTATION