                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 11 Minutes
Project 21-0591
CLE-32-3.50

April 13th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT




	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Discussions on Old 74 Intersection at Bach Buxton
Schedule Reconnect meeting for April 18th

	3. Work in Progress:

	Maintaining SWPPP

Elex- in on pole foundations and boxes KOKO- working on Ramps O, Q and Marian and hand pours 
JRJ curb prep/topsoil part 3/ Paving 

HH- coping and sealing MSE wall

CGC- Diaphragm work with both day and nighttime lane closures

Security Fence- sign foundations soon

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	March schedule needs to be submitted.
JRJ-Heavy Highway Back March 27th 

Kokosing April 3



	5. Estimates:

	 Est # 25 processed and paid # 26 up next.


	6. Delays (work on critical path):

	Signal poles have been delivered.
No other issues currently.

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	14 and 15 Eastgate Woods striping pending.


	10. Environmental:

	SWPPP 

	11. R/W Utilities:

	Glen Willow Lakes 

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	Need about 1 1/2 pages worth of deficient materials.


	14. Submittals:


	32 Submittals to date.  No issues
33 deck pour sequence 

	15. Requests for Information:

	49 of 49 resolved
50 deck pour sequence

	16. Outstanding Issues:

	48’ conduit meeting on March 21 
Seep collars waiting on dry days 


	17. EEO/DBE Wages:

	JRJ waiting on pole change order until they hear from ODI 

	18. Contractor Issues:

	Want to discuss traffic and closure work on Old 74 time is ticking away.

	19. ODOT Issues:

	None currently

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  May 11th 2023@9am
b) Next:  June 8th 2023 @9 am 
c) Date: DRB #4 May 16th’ 2023
d) Location: Project office meeting room 

	Meetings moved to 9 am 
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