                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 12 Minutes
Project 21-0591
CLE-32-3.50

May 11th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT




	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Discussions on Old 74 Intersection at Bach Buxton
Held DRB Meeting 5/16/2023

	3. Work in Progress:

	Maintaining SWPPP

Elex- in on pole foundations and boxes KOKO- D walls Island ramps and hand pours 
JRJ curb prep/topsoil part Ramp P
HH- coping and sealing MSE wall.
CGC- Deck Pours 17th and 23th
Security Fence- sign foundations soon

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	April schedule is submitted.


	5. Estimates:

	 Est # 28 processed and paid # 29 up next.


	6. Delays (work on critical path):

	

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	

	10. Environmental:

	SWPPP  Scott to do QA

	11. R/W Utilities:

	Duke power supply to bridge

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	

	14. Submittals:


	33 Submittals to date.  No issues


	15. Requests for Information:

	55 of 55 resolved


	16. Outstanding Issues:

	48’ conduit meeting on March 21 
Seep collars waiting on dry days 


	17. EEO/DBE Wages:

	JRJ waiting on pole change order until they hear from ODI 

	18. Contractor Issues:

	Need contact for Provision Living to discuss driveway work.  

	19. ODOT Issues:

	Deck steel issue diaphragms 

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  May 11th 2023@9am
b) Next:  June 8th 2023 @9 am 
c) Date: DRB #4 May 16th’ 2023
d) Location: Project office meeting room 

	Meetings moved to 9 am 
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