                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 13 Minutes
Project 21-0591
CLE-32-3.50

June 8th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT




	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Discussions on Old 74 Intersection at Bach Buxton
Held DRB Meeting 5/16/2023

	3. Work in Progress:

	Maintaining SWPPP

Elex- Service extensions and pour 

KOKO- Done in this phase back in July
JRJ-Pavement removals , Part 3 Stabilaztion
HH- Slope protection/paved gutters
CGC- Sleeper slabs & approach slabs.
Security Fence- sign foundations and fence guardrail coming.

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	May schedule is submitted.


	5. Estimates:

	 Est # 29 processed to be paid after ODOT. fiscal shut down. # 30 up next.


	6. Delays (work on critical path):

	

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	FA/CO  JRJ will be submitting
ODOT has submitted everything currently. 

	10. Environmental:

	SWPPP;  Scott has completed QA 

	11. R/W Utilities:

	Duke power supply to bridge still in progress

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	

	14. Submittals:


	33 Submittals to date.  No issues


	15. Requests for Information:

	56 of 56 resolved No Out standing 


	16. Outstanding Issues:

	48’ conduit meeting on March 21 
Seep collars waiting on dry days 


	17. EEO/DBE Wages:

	C.O. approved for all Electrical nonperforms. 

	18. Contractor Issues:

	

	19. ODOT Issues:

	

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  June 8th 2023@9am
b) Next:  July 13th 2023 @9 am 
c) Date: DRB #5 Aug 15th 2023@ 1pm
d) Location: Project office meeting room 

	Meetings moved to 9 am 
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