                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 15 Minutes
Project 21-0591
CLE-32-3.50

Aug 10th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT




	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Need to open Folder and record partnering efforts.
AWP migration pushed to winter Feb?

	3. Work in Progress:

	Maintaining SWPPP

Elex- Lights on Bridge and phase switch  

KOKO- 
AA- needs hand work  

JRJ-Phase switch storm in middle ramp work
HH- Concrete prep and sealing
CGC- removing decking and brackets
Security Fence- sign foundations and fence guardrail coming.
TR- sealing on bridge 

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	July schedule is submitted.


	5. Estimates:

	 Est # 33 processed to be paid. # 34 in the que. 


	6. Delays (work on critical path):

	None currently 

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	FA/CO JRJ will be submitting.
Additional signage for Elick detour
Ped Push button Clepper @ Bach Buxton

D wall sealed at Eastgate woods parking Lot

	10. Environmental:

	SWPPP; Scott has completed QA 

	11. R/W Utilities:

	Duke power supply to bridge still in progress

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	Discussed

	14. Submittals:


	36 Submittals to date.  No issues


	15. Requests for Information:

	57 of 57 resolved No outstanding. 


	16. Outstanding Issues:

	48’ conduit setting new meeting date.  
Seep collars waiting on dry days. 


	17. EEO/DBE Wages:

	C.O. approved for all Electrical non-performs. 

	18. Contractor Issues:

	

	19. ODOT Issues:

	

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  Aug 10th 2023 @9am
b) Next:  Sept 14th 2023 @9 am 
c) Date: DRB #5 Aug 15th 2023@ 1pm
d) Location: Project office meeting room 

	Meetings moved to 9 am 
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