
JRJ Project # 010691
DOT # 220625

Job Name Clermont OLD 74 Week of 11/1/23
Date 11/8/2023

Project Average: #DIV/0!
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end of the month

Switch traffic into Phase 2 

ag base undercuts Zorb
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(tentative)

Week Of: 11/20/23
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Week Of: 11/13/2023

TWO WEEK                                                                                                                                                           

LOOK-AHEAD  

Week's Planning Accuracy

Previous Week PPC Total Activities Planned 0

#DIV/0!

0Activities Completed

Pre-Phase 1, OLD 74

Resources

Select from Drop-down
ForemanPhase Operation

Phase 2- milling digout, waterline, drainage

Elex- traffic signals

curb, drive way @ fire station
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