
JRJ Project # 010691
DOT # 220625

Job Name Clermont OLD 74 Week of 9/20/23
Date 9/27/2023
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Drainage Phase 1, west of elick
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Paving Base & Intermediate
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LOOK-AHEAD  
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Previous Week PPC Total Activities Planned 0

#DIV/0!

0Activities Completed

Pre-Phase 1, OLD 74
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Week Of: 10/2/2023

seeding & mulching

Oct. 16 for curb Phase 1

Open up Old 74 road way east of elick

temp striping A&A

Temp signal FA work


