21-0591 Partnering Session 3-24-22

Phase coordination w/ Complete General (ODOT project 22-0039 (PHASE 10))
· ODOT is modifying both projects in order to resolve the conflicts
· 22-0039 
· non-perform the small section that requires Glen Este Withamsville  to be closed.
· Any traffic signal work should fall under this contract
· 21-0591
· Non-perform the right turn only exit from 32 EB to Glen Este SB
· Instead perform a complete closure and install cul-de-sac turn around
· Eventually will open up the ramp from 22-0039 project

21-0591, MOT conflicts from the multiple Parts (1, 2, & 3)
· Fire Department concern with closing SR 74 and Marian Dr.
· To resolve this, we have agreed to install emergency access to Marian Drive for authorized vehicles only
· JRJ will build a construction entrance and barricades in order to not allow public travelers access but allow emergency vehicles a location to access the apartment complex.
· Apartment Complex action items
· The sign within the limits of the MSE wall needs electric disconnected. JRJ will perform sign removal and retaining wall removal.
· Perform the traffic reconfiguration of the north parking lot on 3/31/22, from 8am to 5pm.
· ODOT to notifying Apartment complex of scheduled work
· All vehicles in the area needs to be gone in order to perform the work
· Vehicles still remaining at 8am will be towed
· JRJ to waterblast existing parking lines, paint new parking lines, install PCB and necessary signage
· JRJ to take care of Elick property repairs as well as electric disconnect to garage. Electric disconnect work being done via FA.
· Traffic Detours for Part 1.
· The detour plan sheet notes say to maintain existing detours for the permanent road closures through out each phase of the project.
· JRJ and ODOT agreed that this could cause confusion to the traveling public
· [bookmark: _GoBack]JRJ will remove the previous phase detour prior to installing the subsequent phase.
