                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 10 Minutes
Project 21-0591
CLE-32-3.50

March 9th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP

Mitchell Horne- ODOT




	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Discussions on Old 74 Intersection at Bach Buxton
Schedule Reconnect meeting for April? 

	3. Work in Progress:

	Maintaining SWPPP

Elex in on pole foundations and boxes working on Ramps O, Q and Marian 
CGC- Diaphragm work with both day and nighttime lane closures

Security Fence sign foundations soon

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	February schedule needs to be submitted.
JRJ-Heavy Highway Back March 27th 

Kokosing April 3



	5. Estimates:

	 Est # 23 processed and paid # 24 up next.


	6. Delays (work on critical path):

	Signal poles have been ordered
No other issues currently.

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	14 and 15 Eastgate Woods striping pending
16 is conduit 

17 adjustments

19 Fuel tanks and service lines (working)
25 Asbestos Delay settlement (working)

27 PN520 Fuel Price Adjustment PC1

28 PN520 Fuel Price Adjustment inflation

29 Significant Change Order 



	10. Environmental:

	SWPPP 

	11. R/W Utilities:

	Glen Willow Lakes 

	12. Public Relations/Safety:

	

	13. Testing/Materials:

	Need about 1 1/2 pages worth of deficient materials.


	14. Submittals:


	32 Submittals to date.  No issues
33 deck pour sequence 

	15. Requests for Information:

	49 of 49 resolved
50 deck pour sequence

	16. Outstanding Issues:

	48’ conduit meeting on March 21 
Seep collars waiting on dry days 


	17. EEO/DBE Wages:

	JRJ waiting on pole change order until they hear from ONDI 

	18. Contractor Issues:

	Want to discuss traffic and closure work on Old 74 time is ticking away.

	19. ODOT Issues:

	None currently

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  April 13th 2023
b) Next:  May 11th, 2023 
c) Date: DRB #4 May 16th’ 2023
d) Location: Project office meeting room 
e) Time: 1:00 pm
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