                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 20 Minutes
Project 21-0591
CLE-32-3.50

Feb 8th, 2024
Attendees:  Green in attendance


       



DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT


Jeremy Evans CCE

	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Refresher in Spring of 2024
Recognize ramp opening with cook out? need to get on Calendar. Week of Nov 27
Need to open Folder and record partnering efforts.
AWP migration in progress, Part 2 change order for consultant concrete testing may need to be removed and readded in AWP 

	3. Work in Progress:

	Maintaining SWPPP

Working on getting survey data that was collected on variable depth issues on WB/Eb 32



	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	Elex- Week of 3-18-24 adding cones to right turn signals on Ramp O, additional Signal head, CCTV at ramp Q
JRJ-Drainage in median, pavement removal,sound wall, wall removal, all starts week of 3-18-24, setting wall during the day for sound wall installation

Conc Coring- coming in to make sawcuts on phase lines


	5. Estimates:

	40 is done, next estimate will be done when migration to AWP is complete

	6. Delays (work on critical path):

	Survey work done finalizing the data

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024


	9. Change Orders 

	FA/CO JRJ has been submitting, waiting to review once job is migrated
 

	10. Environmental:

	SWPPP; Ongoing, Need to go over unpaid items and agree to items that ODOT will pay

	11. R/W Utilities:

	none

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	Discussed

	14. Submittals:


	36 Submittals to date.  No issues


	15. Requests for Information:

	58 will be submitted regarding some outdated signage that Security has questions about

	16. Outstanding Issues:

	48’ conduit, Glen Willow Lake closure at the end of the job. 
Need mockup Sound Wall 



	17. EEO/DBE Wages:

	None 

	18. Contractor Issues:

	ODOT needs to look at Phases 2 of part 2 and compare with next phases for 23-0457

	19. ODOT Issues:

	

	20. Open Discussion:

	

	21. Next Meeting:
a) Date:  March 14th 2024 @9 am
b) Next:  April 11th, 2024 @9 am 
c) Date: DRB #5 Mar14 2024@ 11am
d) Location: Project office meeting room 

	Meetings moved to 9 am 


2

