                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 4 Minutes
Project 21-0591
CLE-32-3.50

July 19th, 2022
Attendees:  
Scott Nicely – ODOT




Jason Haus -ODOT



Sophia Barry-ODOT  
Richard Shelley -WSP


Ed Hardy-JRJ




Rick Davis- WSP



Luke Johansen-DRB


Josh Nichols – JRJ



Thomas Hesmond- DRB
Josh Burns – JRJ



Tom Hyland- DRB

Josh Carter-JRJ 



Jeremy Evans- CCEO




Chris Kunz – JRJ



Amanda Beiting-CCEO
	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Concrete Stabilization Vs Lime  

	3. Work in Progress:

	Bach Buxton 72” Shoring Issues redesign. 
Temp surcharge Wall 11 underway

Wall 14 start set panels set panels. 


	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	Embankment on north side wall 14 
CGC forming pier cap then J&B Steel



	5. Estimates:

	 Est # 10 processed and paid # 11 up next.


	6. Delays (work on critical path):

	Possible delay issue on shoring details on 72” culvert Bach Buxton.                         Waiting on cost and schedule update from the asbestos delay. 

No other issues currently.

	7. Interferences (work NOT on critical path):

	72” inch Culvert Bach Buxton.

	8. Time Extensions:

	None currently. 

	9. Change Orders 

	TC 12.31 and 878 not done. Still open. 
Several others. 

	10. Environmental:

	

	11. R/W Utilities:

	Drainage at the Sports complex


	12. Public Relations/Safety:

	Old 74 Left dual left at SR 32. Waiting on pricing.
Bach Buxton at Clepper left turn and straight.

	13. Testing/Materials:

	 Geotechnology reports on a timely basis. and separated into items of work.


	14. Submittals:


	Revised Shoring plans have been submitted 6/3/22- due 6/17/2022, 72” Approved
Noise wall panels under review

	15. Requests for Information:

	 22 out of 24 resolved
RFI 18 no response yet (TSC parking lot)

	17. Outstanding Issues:

	None currently


	18. EEO/DBE Wages:

	J&B Steel 

	19. Contractor Issues:

	None currently

	20. ODOT Issues:

	None currently

	21. Open Discussion:

	None currently

	22. Next Meeting:
a) Date:  August 18th, 2022

b) Date: September 15th 2022
c) Location: Project office  meeting room 
d) Time: 1:00 pm


	


PAGE  

