                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 5 Minutes
Project 21-0591
CLE-32-3.50

Sept 8th, 2022
Attendees:  
Scott Nicely – ODOT


Mitchell Horne- ODOT

Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Betty Hull- Rasar



Chris Kunz – JRJ
Josh Nichols – JRJ




Josh Burns – JRJ





	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Gained 37 days with surcharge on south side Bach Buxton. 
Test Barrow site soil early. 

	3. Work in Progress:

	72” Headwall
Remove surcharge barrier wall rear abutment. 

MSE wall 11 at 90 % 

MSE wall 14 and !5 complete

Dirt work to continue 

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	Stabilization on notice for Oct 1st
CGC on notice to re strike piles 

	5. Estimates:

	 Est # 14 processed and paid # 15 up next.


	6. Delays (work on critical path):

	 Waiting on cost and schedule update from the asbestos delay. 

No other issues currently.

	7. Interferences (work NOT on critical path):

	

	8. Time Extensions:

	None currently. 

	9. Change Orders 

	TC 12.31 and 878 not done. Still open. 
Several others. 

13 approved none open to date

	10. Environmental:

	SWPPP 

	11. R/W Utilities:

	Drainage at the Sports complex


	12. Public Relations/Safety:

	Notify TSC and Union Twp. EMS about loss of service to Marion. 

	13. Testing/Materials:

	 Geotechnology reports on a timely basis. and separated into items of work.


	14. Submittals:


	

	15. Requests for Information:

	 22 out of 24 resolved
RFI 18 no response yet (TSC parking lot)

	17. Outstanding Issues:

	None currently


	18. EEO/DBE Wages:

	J&B Steel 

	19. Contractor Issues:

	None currently

	20. ODOT Issues:

	None currently

	21. Open Discussion:

	None currently

	22. Next Meeting:
a) Date:  October 20th, 2022

b) Date: DRB #2 November 17th 2022
c) Location: Project office meeting room 
d) Time: 1:00 pm


	


PAGE  

