                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 7 Minutes
Project 21-0591
CLE-32-3.50

Dec 8th, 2022
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Resolved Asbestos delay cost extend project completion date to 10/30/2024 

	3. Work in Progress:

	302 Base Paving part 1 and part 3
Completing curbing both north & south side
Temp winter seeding

MSE wall coping about done.

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	November schedule needs to be submitted.

	5. Estimates:

	 Est # 19 processed and paid # 20 up next.


	6. Delays (work on critical path):

	Signal poles have been ordered
No other issues currently.

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	14 and 15 Eastgate Woods striping pending
16 is conduit 

17 adjustments

18 Permissive fuel adjustment 

	10. Environmental:

	SWPPP 

	11. R/W Utilities:

	

	12. Public Relations/Safety:

	

	13. Testing/Materials:

	Need about 6 pages worth of deficient materials.


	14. Submittals:


	31 Submittals to date.  No issues

	15. Requests for Information:

	47 out of 48 resolved
44 Conduits in parapets answered
46 Signal phasing not answered

	16. Outstanding Issues:

	48’ conduit 
Seep collars



	17. EEO/DBE Wages:

	none

	18. Contractor Issues:

	None currently

	19. ODOT Issues:

	None currently

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  January 12th, 2023
b) Next: February 9th, 2023 
c) Date: DRB #3 February 21st, 2023
d) Location: Project office meeting room 
e) Time: 1:00 pm
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