                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 8 Minutes
Project 21-0591
CLE-32-3.50

JAN 12th, 2023
Attendees:  Green in attendance
Scott Nicely – ODOT

           DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ








	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	

	3. Work in Progress:

	Winter shut down 
Maintaining SWPPP

Elex in on pole foundations and boxes

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	December schedule needs to be submitted.

	5. Estimates:

	 Est # 21 processed and paid # 22 up next.


	6. Delays (work on critical path):

	Signal poles have been ordered
No other issues currently.

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024

	9. Change Orders 

	14 and 15 Eastgate Woods striping pending
16 is conduit 

17 adjustments

19 Fuel tanks and service lines (working)
25 Asbestos Delay settlement (working)



	10. Environmental:

	SWPPP 

	11. R/W Utilities:

	

	12. Public Relations/Safety:

	

	13. Testing/Materials:

	Need about 6 pages worth of deficient materials.


	14. Submittals:


	31 Submittals to date.  No issues

	15. Requests for Information:

	47 out of 48 resolved
46 Signal phasing not answered

	16. Outstanding Issues:

	48’ conduit 
Seep collars



	17. EEO/DBE Wages:

	none

	18. Contractor Issues:

	None currently

	19. ODOT Issues:

	None currently

	20. Open Discussion:

	None currently

	21. Next Meeting:
a) Date:  Feb 9th 2023
b) Next: March 9th, 2023 
c) Date: DRB #3 February 21st, 2023
d) Location: Project office meeting room 
e) Time: 1:00 pm
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