                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 20 Minutes
Project 21-0591
CLE-32-3.50

Feb 8th, 2024
Attendees:  Green in attendance


       



DRB Board
Adam Treiber-ODOT
                      George Hall- WSP
Jason Haus -ODOT



Kyle Smally- JRJ 
Richard Shelley -WSP


Josh Carter-JRJ




Paul Cain- JRJ

            
Chris Kunz – JRJ
Josh Nichols – JRJ

                       Amanda Beiting- CCEO 


Josh Burns – JRJ                                        Josh Bradford-ODOT





David Massimo-JRJ



Dave West-WSP
Mitchell Horne- ODOT


Jeremy Evans CCE

	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Refresher in Spring of 2024
Recognize ramp opening with cook out? need to get on Calendar. Week of Nov 27
Need to open Folder and record partnering efforts.
AWP migration pushed to winter Feb? Rich and work on materials and quantities.

	3. Work in Progress:

	Maintaining SWPPP

Elex- Median Lights and phase switch  

Landview- Winter seeding 

KOKO- Back to complete ramp work and remaining. Cul de Sac
AA- Traffic into winter phase  
JRJ-Center median Ramp work, Paving
HH- Concrete prep and sealing MSE walls 
CGC- 555 grinding, quantities in spring
Security Fence- cantilevers and fence guardrail coming.
TR- Done?

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	January  schedule is submitted.


	5. Estimates:

	 Est # 39 processed to be paid. # 40 in the que. 


	6. Delays (work on critical path):

	Need additional surveying and grade checks on SR 32 variable depth section part 2

	7. Interferences (work NOT on critical path):

	None currently. 

	8. Time Extensions:

	October 30, 2024


	9. Change Orders 

	FA/CO JRJ will be submitting.
Granular Type “B”?

16” water main SR32 Median 

Additional signage for Elick detour
Ped Push button Clepper @ Bach Buxton

D wall sealed at Eastgate woods parking Lot

Water Running in Eastgate woods lot. 

	10. Environmental:

	SWPPP; Ongoing

	11. R/W Utilities:

	

	12. Public Relations/Safety:

	Discussed 

	13. Testing/Materials:

	Discussed

	14. Submittals:


	36 Submittals to date.  No issues


	15. Requests for Information:

	57 of 57 resolved No outstanding. 


	16. Outstanding Issues:

	48’ conduit setting new meeting date complete review in spring 2024.  
Need mockup Sound Wall 



	17. EEO/DBE Wages:

	C.O. approved for all Electrical non-performs. 

	18. Contractor Issues:

	Additional Survey work on SR EB & WB overlay

	19. ODOT Issues:

	

	20. Open Discussion:

	Directing JRJ to survey SR 32 to quantify asphalt overrun. 

	21. Next Meeting:
a) Date:  Feb 8th 2023 @9 am
b) Next:  March 14th, 2024 @9 am 
c) Date: DRB #5 Mar14 2024@ 11am
d) Location: Project office meeting room 

	Meetings moved to 9 am 


2

