                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 26 Minutes
Project 21-0591
CLE-32-3.50

September 12th, 2024
Attendees:  Green in attendance
Amanda Beiting- CCEO

       




Josh Burns- JRJ

Chris Kunz- JRJ




Josh Nichols – JRJ

                       

Josh Bradford-ODOT





	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Need to work on getting emails together providing partnering examples

	3. Work in Progress:

	Removing PCB on EB/WB, Leaving under bridge and along noise wall  

Noise wall panel and post

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	Remove pavement and grade slope along noise wall, Power service needs inspected at Fayard, Survey EB pavement elevations

	5. Estimates:

	48 ran, 49 waiting on payroll review

	6. Delays (work on critical path):

	none

	7. Interferences (work NOT on critical path):

	Tree clearing will take place in October, fence work will shift to Sunesis project

	8. Time Extensions:

	November 5th  2024

	9. Change Orders 

	Need to go over open FA to come to agreement, Field office demo CO being written

	10. Environmental:

	SWPPP; possibility of clearing trees before the Oct 1st date

	11. R/W Utilities:

	none

	12. Public Relations/Safety:

	

	13. Testing/Materials:

	A few Missing concrete reports, not a huge deal

	14. Submittals:


	36 Submittals to date.  No issues


	15. Requests for Information:

	

	16. Outstanding Issues:

	48’ conduit one more inspection from Spartan, Glen Willow Lake closure after intermediate asphalt, then remove drive and back area up with dirt 


	17. EEO/DBE Wages:

	Payrolls missing for Elex and Security

	18. Contractor Issues:

	Pavement elevations along EB 32, October paving

	19. ODOT Issues:

	CAP discussion with all parties regarding the bridge and ramps, Old 74/Elick/Fayard paving (remove and replace) Have the county review and if they want to keep it assess a deduct. 

	20. Open Discussion:


	5 head signals at Marian and BB need to be done, Demo old field office in the next 2 weeks, Job trailers should be removed by 9-13-24

	21. Next Meeting:
a) Date September 12th @9am
b) Next:  Sept 12th, 2024 @9 am 
c) Location: Ferguson Field Office 

	


2

