
JRJ Project # 010571
DOT # 210591

Job Name Clermont 32 Week of 11/8/23
Date 11/15/2023

Project Average: #DIV/0!

Material Qty 11/15 11/16 11/17 11/18 11/19 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29 11/30 12/1 12/2 12/3
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NOTES: Day M T W H F S S

Day Trucks
Night Trucks
Total Trucks

Traffic Switch Part 2 Phase 1, Part 1 Phase 3 Souder A&A water blaster & striper

Center Median Paving Elleman

Asphalt Base/intermediate Elleman

adjusting tops

KOKO

Souder

remove PCB

Wall 14- D-wall

Ramp N- Concrete Pavement, D-wall, Paved gutter

A&A water blaster

need LEO officers

Part 2, SR 32

Traffic Switch Bach Buxton Part 3, Phase 4

30-NovSouderFayard, Glen-Este, Old 74 closing
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Ramp O- concrete pavement, D-wall KOKO

JRJ final grade, backup pavement, slope prep

Part 3, Bach Buxton

Elex- foundations

Phase Operation

0

DONE?

(tentative)

Week Of: 11/27/23

Percent Planned Complete
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Week Of: 11/20/2023

#DIV/0!

Activities Completed

Part 1 32/Bach Buxton Interchange

TWO WEEK                                                                                                                                                           

LOOK-AHEAD  

Week's Planning Accuracy

Resources

Select from Drop-down
Foreman

KOKOcurb @ bach buxton @ retirement home

Previous Week PPC Total Activities Planned 0


