
JRJ Project # 010571
DOT # 210591

Job Name Clermont 32 Week of 7/17/24
Date 7/24/2024

Project Average: #DIV/0!

Material Qty 7/24 7/25 7/26 7/27 7/28 7/29 7/30 7/31 8/1 8/2 8/3 8/4 8/5 8/6 8/7 8/8 8/9 8/10 8/11
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NOTES: Day M T W H F S S

Day Trucks
Night Trucks
Total Trucks

Lighting junction boxes

Traffic Switch

Guardrail @ elite

Ken

Security

Pulling wall Zorb

Impact attenuator Security

Median Wall Slip Work

Light pole spread footers

Median junction box @ ends ELEX

TWO WEEK                                                                                                                                                           
LOOK-AHEAD  

Week's Planning Accuracy

Resources

Select from Drop-down
Foreman

Lightpole foundations ELEX

Zorb

Curb @ cul-de-sacs

Median Wall Hand Work

spread footers design from ODOT

Ashpalt, Part 2 Phase 2

Zorb

304 Agg Base

DONE?
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Week Of: 8/5/24
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Week Of: 7/29/2024

Previous Week PPC Total Activities Planned 0

#DIV/0!

Phase Operation

Stabilization
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Zorb

Underdrain

Troy

Zorb

Pavement removal/Cut to grade

OLD 74, 220625

8/9, Part 2 Phase 2 full switch

Curb @ elite

ELEX

ELEX

A&A

KOKO

KOKO

KOKO

steel will be delivered 7/31

week of 8/12


