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Progressive Design Build Federal Authorization Strategy (4/5/2023)

Brent Spence Bridge Corridor Project PID 116649
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MAR 2025 – DEC 2030

DBT Constr: TBD, Cost: $2.2B
ELLIS: CO Design Build OH/KY

Request for Proposals

(Final RFP issued 2/17/23)

Partial CO

Auth.

Requests*

CE&I: TBD, June 2023 Programmatic, Cost: $120m
ELLIS: CE&I Consult OH/KY

Procurement Assistant: HNTB, Cost: $4.5m
ELLIS: CE DB ContrAssist OH/KY

**Notes: 

• Number of early work packages to be determined

• MOD Requests will include additional work and 

funding

*Note: Months and years are provided to demonstrate staggered authorizations. Actual dates subject to change.

CO Auth.

Phase 2 

Auth.

Early Work Package**

Early Work Package**

Sub-Phase 1A: Proof of Concept

July 2023 - March 2024*

Sub-Phase 1B: Project Development

March 2024 - March 2025*

Phase 2:Final Design and Construction

March 2025 - December 2030*

Owners Rep: TBD, June 2023 Programmatic, Cost: $13.5m
ELLIS: DD Owners Rep OH/KY

Independent Cost Estimator: Stanton, January 2023 Programmatic Cost: $6m; ELLIS: DD ICE OH/KY
State Cost Estimator: Armeni, January 2023 Programmatic Cost: $6m; ELLIS: DD ICE OH/KY

AUG 2022 –

MAY 2023

Procurement Assistant: HNTB, Cost: $7m
ELLIS: DD Dtl Design 01/02

DBT Design: TBD, January 2023 RFP, Cost: $150.8m
ELLIS: DD Design Build OH/KY
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