

 

LPA SCOPE OF SERVICES FORM

	A. Project Identification


	County-Route-Section (Project Name):
	TUS Towpath Trail Extension 2
	Project Sponsor / Maintenance Responsibility:
	Tuscarawas County Park Department
	☐
	Local Let
	                                  	PID (ODOT assigned):
	124456
	☒	ODOT Let
	
	
	

	Scope Field Review:
	October 8, 2025	Scope Meeting:
	October 8, 2025
	Proposed Sale Date:
	January 2028	State Fiscal Year:
	2028
	Highway Functional Classification:
	N/A – Off Roadway System
	Federal Aid System (ODOT assigned):
	Yes (Enhancement)



	B. Design Standard


	ODOT Location and Design Manuals



	C. Project Description


	Develop and construct a 10 ft. wide, limestone shared use path (trail) from the Dover Dam south approximately two (2) miles to S.R. 416, extending the Ohio & Erie Canal Towpath Trail.


	Prior studies / plan (identify):

	TAP Application (November 2024); north section – TUS Towpath Trail Improvements (PID 111280)


	Estimate Project Length:
(begin pavement to end pavement including bridge)
	2 miles +/-
	Work Length:
(including project length & approach work)
	2 miles +/-


	Alignment:

	☒
	Existing
	                                                                                                           
	
	☐	Relocated (explain)
	

	Profile:

	☒
	Existing
	                                                                                                           
	
	☐	New (explain)
	

	Logical Termini:
(w/ explanation)
	See Certified Cost Estimate and Project Map from Application




	D. Typical Sections



	Existing
	Pavement Width:
	Varies	☐	curb to curb
	Graded Shoulder:
	Varies
	
	
	
	☒	edge to edge
	Treated Shoulder:
	Varies
	
	R/W Width:
	Varies (all work to be within existing R/W)
	
	Bridge Width:
	N/A	☐f/f of rails, ☐t/t of curbs, or ☐t/t of parapets



	Existing
	Yes
	No
	Comment / Type

	Median
	☐	☒	                                                                                                                             
	Curbs
	☐	☒	                                                                                                                    
	Curb ramps
	☐	☒	                                                                                                                             
	Sidewalks
	☐	☒	Width:
	                                                                                                                
	Guardrail
	☐	☒	                                                                                                                             


	Additional Things To Note About Existing Typical Section:

	                                                                                                                                             



	Proposed
	Pavement Width:
	10’ (can reduce to 8’ where needed)	☐	curb to curb
	Graded Shoulder:
	Varies
	
	
	
	☒	edge to edge
	Treated Shoulder:
	Varies
	
	R/W Width:
	Varies (all work to be within existing R/W)
	
	Bridge Width:
	N/A	☐f/f of rails, ☐t/t of curbs, or ☐t/t of parapets



	Proposed
	Yes
	No
	Comment / Type

	Median
	☐	☒	                                                                                                                    
	Curbs
	☐	☒	                                                                                                                    
	Curb ramps (*)
	☐	☒	                                                                                                                    
	Sidewalks
	☐	☒	Width:
	                                                                                                                
	Guardrail
	☒	☐	Guardrail and/or fencing as needed based on terrain


Note (*) – Curb ramps must be updated to current ADA standards.
	
	Additional Things To Note About Proposed Typical Section:

	                                                                                                                                             




Supplemental Information: N/A (trail project)
	ADT
	                                       	
	Design ADT
	                                       
	DHV
	                                       	
	Certified Traffic
	                                       
	T24
	                                       	
	Legal Speed
	                                       
	Design Speed
	                                       	

	Comments:

	                                                                                                                                             




	E. Right-of-Way



	
	Yes
	No
	Remarks

	Right-of-Way Plan:
	☐	☒	                                                                                                     
	Approximate Number of Parcels:
	0
	Known Relocations:
	☐	☒	                                                                                                     
	Railroad Involvement:
	☐	☒	                                                                                                     
	Railroad Name:
	                                                                                                     
	Encroachments:
	☐	☒	                                                                                                     
	Airway Highway Clearance:
	☐	☒	Required equipment will not exceed height of surrounding trees.
	Airport Name:
	                                                                                                                                             
	Comments:
	All work is to be completed within R/W owned by The Kimble Company, which has granted an auto-renewing license agreement to the Tuscarawas County Commissioners and Ohio & Erie Canalway Coalition for the Towpath Trail. The agreement was utilized for previously completed project, PID 111280 (docs provided).



Note: Provide a footprint of proposed and existing right of way limits as soon as available to the District Environmental Coordinator and District Real Estate Administrator.
Caution: Environmental needs to be clear prior to the beginning of right of way acquisition.



	F. Utilities



	
	
	Yes
	No
	Name of Company

	Aerial
	Phone
	☐	☒	                                                                                                                    
	
	Cablevision
	☐	☒	                                                                                                                    
	
	Power
	☒	☐	American Electric Power
	Underground
	Phone
	☐	☒	                                                                                                                    
	
	Cablevision
	☐	☒	                                                                                                                    
	
	Power
	☐	☒	                                                                                                                    
	
	Gas
	☒	☐	Kimble Company dba Red Hill Development
	
	Pipelines:
	☒	☐	Kimble Company dba Red Hill Development
	
	
	
	
	Private
	Public
	Name of Company

	
	Water
	☐	☒	☐	☐	                                                                                                     
	
	Sanitary 
	☐	☒	☐	☐	                                                                                                     
	
	Storm 
	☐	☒	☐	☐	                                                                                                     
	Other:
	                                                                                                                                             
	Comments:
	                                                                                                                                             



	G. Structure Requirements – N/A



	Existing Structure Information:
	Structure type:
	                                                                                                                    
	
	Bridge No.:
	
	Structural File No.:
	                                       
	
	Sufficiency Rating:
	                                       	General Appraisal:
	                                       
	
	Crossing:
	                                                                                                                    
	
	Bridge Length:
	                                       	Number of Spans:
	                                       
	
	Eligible for the National Historical Register:
	☐ Yes
☐ No
	                                                           





	Proposed Structure Information:
	New Structure:
	☐ Yes
☐ No
	                                                                                                                    
	
	Rehabilitate Existing Bridge by:
	                                                                                                     
	
	Structure Type:
	                                                                                                                    
	
	Beam Type:
	☐ Concrete Box; ☐ Steel; ☐ n/a

	
	Structure Width:
	                                       	Number of Spans:
	                                       
	
	
Local must have proposed structure’s load rating on file

Other Design Considerations /
Explanation of Change in Line/Grade:

	
	                                                                                                                                             
	
	Guardrail Type:
	                                                                                                                    



	
H. Design Exception(s) Required



	☐ Yes
	Explain:
	Off Roadway System (Trail)
	☒ No
	
	



	
I. Traffic Control



	
	Yes
	No
	Remarks

	Signing:
	☒
	☐
	See Certified Cost Estimate
	Striping:
	☐
	☒
	                                                                                                                    
	Lighting:
	☐
	☒
	                                                                                                                    
	Signals:
	☐
	☒
	                                                                                                                    
	RPMs:
	☐
	☒
	                                                                                                                    



	J. Maintenance of Traffic



	Type of MOT:
	☒ Detour, ☐ Part Width, ☐ Daily Flagging

	Remarks/Describe:
	Trail sections to be detoured as required by work schedule.
	Will Pedestrian Traffic need to be maintained?
	Yes – Trail Project. Pedestrian detours required.
	Remarks/Describe:
	                                                                                                                    





	K. Driveways



	☒ Yes
	Type:
	Multiple aggregate crossroads/driveways that will need tied into
	☐ No
	
	



	
L. Project Funding



	Project Cost Estimate:
	$809,419.75
	Quantity splits needed in plans to differentiate funding participation:
	☐ Yes
☒ No
	Comments:                                                                               


	Coordination with Concurrent Projects Required:
	☐ Yes
☒ No
	Comments: However, section to the north completed under project TUS Towpath Trail Improvements (PID 111280)




Funding Source: TAP (4B37) & Safety (4HJ7)	Federal Maximum: $800,000 	Funding Split: 100% (80/20)

Cost Estimates:
	
	Local Information
	State/Federal Information
	Total

	
	SAC
	Total Local Funds
	Percent Split
	SAC
	Total Federal or State Funds
	Percent Split
	

	Preliminary Engineering
	
	
	
	4B37/4HJ7
	$58,000
	100
	$58,000

	Detailed Design
	          
	                   
	          
	4B37/4HJ7
	$15,000
	100
	$15,000

	Construction
	          
	                   
	          
	4B37/4HJ7
	$669,472.50
	100
	$669,472.50

	Construction Engineering
	4BG7
	$9,419.75
	100
	4B37/4HJ7
	$57,527.50
	100
	$66,947.25

	Totals:
	
	$9,419.75
	
	
	$800,000
	
	$809,419.75





	Additional remarks about funding:

	Utilizing 100% Federal funds (80% TAP-4B37 matched with 20% Safety-4HJ7) up to Federal max. Cost Estimates include contingency, but not inflation factor. Costs to be monitored throughout PDP.

	M. Cost Recovery

	Does the LPA intend to recover any Direct Labor Costs associated with this project?
	☐ Yes
	☒ No

	Does the LPA intend to recover any Fringe and Overhead Costs associated with this project?
	☐ Yes
	☒ No



	
If the LPA does intend to recover Fringe and Overhead Costs, by what method do they intend to recover those costs? 

☐  1. Direct Labor only (no indirect cost recovery for fringe benefit or overhead costs)
☐  2. Direct Labor plus indirect costs determined using the Federal De Minimis Indirect Cost Rate[footnoteRef:1] [1: ] 

☐  3. Direct Labor plus Approved Fringe Benefit Costs (fringe benefits only)[footnoteRef:2] [2: ] 

☐  4. Direct Labor plus indirect costs determined using the approved applicable Cost Allocation Plan rate    
☐  5. No cost recovery of any LPA direct labor, fringe benefits, or overhead costs.


	Does the LPA currently have a timekeeping system in place?
	☐ Yes
	☐ No

	If so, does that system track both payroll and project hours concurrently?
	☐ Yes
	☐ No

	If different systems, how does the LPA reconcile project hours to payroll?
                                                                                                                                             

	How often are payroll records prepared?
                                                                                                                                             

	For employees working on multiple activities, does the LPA track daily time by activity/project on the time sheets?  
(Tracking hours worked, without activities, on Federal projects is non-compliant.  All activity hours must be shown)
	☐ Yes
	☐ No

	Does the LPA ensure that timecards are signed by the employee?
	☐ Yes
	☐ No















	[bookmark: _Hlk43880754][bookmark: _Hlk44486572]N. Environmental – see Environmental (NEPA) Scope of Services



	O. Roles/Responsibilities



Note: Consultants used for development of Construction plans, R/W plans, R/W acquisition/appraisals, and Construction inspection must be pre-qualified by ODOT.
	Construction Plan Development:
	ODOT Prequalified Consultant 
	Proposal/Specification Development:
	ODOT
	LPA Agreement:
	ODOT/LPA
	Form and Preliminary Legislation:
	ODOT/LPA
	Environmental Tasks:
	ODOT Prequalified Consultant/ODOT (see Environmental SOS)
	Advertising and Award of Contract:
	ODOT
	Construction Inspection:
	ODOT
	R/W Plan Development:
	N/A
	R/W Acquisition / Appraisals:
	N/A
	Utility Relocation:
	Coordination and relocation by LPA/ODOT Prequalified Consultant (responsible for completion of the Utility Note for any relocations)


	P. Field Review – held with ODOT D11 and CCPD personnel on October 8, 2025





	
Q. Commitment Dates
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