

 

LPA SCOPE OF SERVICES FORM

	A. Project Identification


	County-Route-Section (Project Name):
	TUS Towpath Trail – New Phila
	Project Sponsor / Maintenance Responsibility:
	City of New Philadelphia
	☐
	Local Let
	                                  	PID (ODOT assigned):
	124728
	☒	ODOT Let
	
	
	

	Scope Field Review:
	October 8, 2025	Scope Meeting:
	October 8, 2025
	Proposed Sale Date:
	April 2028	State Fiscal Year:
	2028
	Highway Functional Classification:
	07 – Local (Miller Ave NW, 10th St NW, 9th St SW); 03 – Principal Arterial Other (W High Ave); 05 – Major Collector (Front Ave SW)
	Federal Aid System (ODOT assigned):
	Yes (Enhancement)



	B. Design Standard


	ODOT Location and Design Manuals



	C. Project Description


	Addition of three (3) segments of the Ohio & Erie Towpath Trail within the city of New Philadelphia. Work on each segment will include either new/widened sidewalk construction, buffered bike lanes, or new shared use southwest along Miller Avenue NW, south along 10th Street NW, east along W High Avenue, south along 9th Street SW, west along Front Avenue SW, and then southeast along the Tuscarawas River ending in Waterworks Park. High visibility crosswalks, improved signage, and enhanced striping will be included as needed. 


	Prior studies / plan (identify):

	Ped/Bike Special Solicitation Short Term Infrastructure Application (December 2024)


	Estimate Project Length:
(begin pavement to end pavement including bridge)
	2.7 miles +/-
	Work Length:
(including project length & approach work)
	2.7 miles +/-


	Alignment:

	☒
	Existing
	                                                                                                           
	
	☐	Relocated (explain)
	

	Profile:

	☒
	Existing
	                                                                                                           
	
	☐	New (explain)
	

	Logical Termini:
(w/ explanation)
	See Certified Cost Estimate and Project Countermeasures Map from Application; Segment 800, Segment 900 (modified), and Segment 1000 only (Segment 700 is complete)




	D. Typical Sections



	Existing
	Pavement Width:
	Varies	☒	curb to curb
	Graded Shoulder:
	Varies
	
	
	
	☒	edge to edge
	Treated Shoulder:
	Varies
	
	R/W Width:
	Miller Ave NW – 60’ +/-; 10th St NW – 50’ +/-; W High Ave – 55’-60’ +/-;        9th St SW – 40’ +/-; Front Ave SW – 50’ +/-
	
	Bridge Width:
	N/A	☐f/f of rails, ☐t/t of curbs, or ☐t/t of parapets



	Existing
	Yes
	No
	Comment / Type

	Median
	☐	☒	                                                                                                                             
	Curbs
	☒	☐	Some sections Yes, some sections No
	Curb ramps
	☒	☐	Not at all required locations, and not all ADA compliant
	Sidewalks
	☒	☐	Width:
	Varies
	Guardrail
	☐	☒	                                                                                                                             


	Additional Things To Note About Existing Typical Section:

	                                                                                                                                             



	Proposed
	Pavement Width:
	Varies	☒	curb to curb
	Graded Shoulder:
	Varies
	
	
	
	☒	edge to edge
	Treated Shoulder:
	Varies
	
	R/W Width:
	Miller Ave NW – 60’ +/-; 10th St NW – 50’ +/-; W High Ave – 55’-60’ +/-;        9th St SW – 40’ +/-; Front Ave SW – 50’ +/- (all work to be within ex. R/W)
	
	Bridge Width:
	N/A	☐f/f of rails, ☐t/t of curbs, or ☐t/t of parapets



	Proposed
	Yes
	No
	Comment / Type

	Median
	☐	☒	                                                                                                                    
	Curbs
	☒	☐	Some sections Yes, some sections No (as required for design)
	Curb ramps (*)
	☒	☐	ADA Compliant curb ramps to be added as required
	Sidewalks
	☒	☐	Width:
	Varies (per design standards and existing R/W)
	Guardrail
	☐	☒	                                                                                                                    


Note (*) – Curb ramps must be updated to current ADA standards.
	
	Additional Things To Note About Proposed Typical Section:

	New/widened sidewalks v. buffered bike lanes to be determined based on most feasible solution factoring in site conditions, existing R/W widths, and design standards. To be verified with LPA.




Supplemental Information: W High Ave/Front Ave SW (Miller, 10th, 9th Unknown – assume low volume)
	ADT (2028)
	14300/4100	
	Design ADT (2040)
	15100/4400
	DHV (2040)
	1359/484	
	Certified Traffic
	N/A
	T24
	9%	
	Legal Speed
	25 MPH-35 MPH
	Design Speed
	25 MPH-35 MPH	

	Comments:

	Opening Year – 2028; Design Year - 2040




	E. Right-of-Way



	
	Yes
	No
	Remarks

	Right-of-Way Plan:
	☐	☒	                                                                                                     
	Approximate Number of Parcels:
	0
	Known Relocations:
	☐	☒	                                                                                                     
	Railroad Involvement:
	☒	☐	Yes, one crossing along Front Ave SW segment. 
	Railroad Name:
	R.J. Corman Railroad Group
	Encroachments:
	☐	☒	To be verified by City/Consultant
	Airway Highway Clearance:
	☐	☒	Required equipment will not exceed height of existing trees.
	Airport Name:
	                                                                                                                                             
	Comments:
	                                                                                                                                             



Note: Provide a footprint of proposed and existing right of way limits as soon as available to the District Environmental Coordinator and District Real Estate Administrator.
Caution: Environmental needs to be clear prior to the beginning of right of way acquisition.



	F. Utilities



	
	
	Yes
	No
	Name of Company

	Aerial
	Phone
	☒	☐	Frontier Communications, Spectrum
	
	Cablevision
	☒	☐	Frontier Communications, Spectrum, Omni Fiber, Glo Fiber
	
	Power
	☒	☐	American Electric Power (AEP)
	Underground
	Phone
	☒	☐	Frontier Communications, Spectrum
	
	Cablevision
	☒	☐	Frontier Communications, Spectrum, Omni Fiber
	
	Power
	☒	☐	American Electric Power (AEP)
	
	Gas
	☒	☐	Enbridge Gas
	
	Pipelines:
	☒	☐	                                                                                                                    
	
	
	
	
	Private
	Public
	Name of Company

	
	Water
	☒	☐	☐	☐	City of New Philadelphia
	
	Sanitary 
	☒	☐	☐	☐	City of New Philadelphia
	
	Storm 
	☒	☐	☐	☐	City of New Philadelphia
	Other:
	                                                                                                                                             
	Comments:
	                                                                                                                                             



	G. Structure Requirements – N/A



	Existing Structure Information:
	Structure type:
	                                                                                                                    
	
	Bridge No.:
	
	Structural File No.:
	                                       
	
	Sufficiency Rating:
	                                       	General Appraisal:
	                                       
	
	Crossing:
	                                                                                                                    
	
	Bridge Length:
	                                       	Number of Spans:
	                                       
	
	Eligible for the National Historical Register:
	☐ Yes
☐ No
	                                                           





	Proposed Structure Information:
	New Structure:
	☐ Yes
☐ No
	                                                                                                                    
	
	Rehabilitate Existing Bridge by:
	                                                                                                     
	
	Structure Type:
	                                                                                                                    
	
	Beam Type:
	☐ Concrete Box; ☐ Steel; ☐ n/a

	
	Structure Width:
	                                       	Number of Spans:
	                                       
	
	
Local must have proposed structure’s load rating on file

Other Design Considerations /
Explanation of Change in Line/Grade:

	
	                                                                                                                                             
	
	Guardrail Type:
	                                                                                                                    



	
H. Design Exception(s) Required



	☐ Yes
	Explain:
	Low Speed Roadways
	☒ No
	
	



	
I. Traffic Control



	
	Yes
	No
	Remarks

	Signing:
	☒
	☐
	See Certified Cost Estimate and Project Countermeasures Map from Application
	Striping:
	☒
	☐
	See Certified Cost Estimate and Project Countermeasures Map from Application
	Lighting:
	☐
	☒
	                                                                                                                    
	Signals:
	☐
	☒
	                                                                                                                    
	RPMs:
	☐
	☒
	                                                                                                                    



	J. Maintenance of Traffic



	Type of MOT:
	☐ Detour, ☒ Part Width, ☒ Daily Flagging

	Remarks/Describe:
	                                                                                                                    
	Will Pedestrian Traffic need to be maintained?
	Yes, in segments with existing sidewalk pedestrian detours will be required.
	Remarks/Describe:
	                                                                                                                    





	K. Driveways



	☒ Yes
	Type:
	Commercial and residential drives of various types
	☐ No
	
	



	
L. Project Funding



	Project Cost Estimate:
	$2,946,919.49
	Quantity splits needed in plans to differentiate funding participation:
	☐ Yes
☒ No
	Comments:                                                                               


	Coordination with Concurrent Projects Required:
	☒ Yes
☐ No
	Comments: TUS Towpath Trail – Dover (PID 124723)




Funding Source: TAP (4B37) & Safety (4HJ7)	Federal Maximum: $2,716,000 	Funding Split: 100% (80/20)

Cost Estimates:
	
	Local Information
	Federal Information
	Total

	
	SAC
	Total Local Funds
	Percent Split
	SAC
	Total Federal Funds
	Percent Split
	

	Preliminary Engineering
	
	
	
	4B37/4HJ7
	$200,000
	100
	$200,000

	Detailed Design
	LNTP
	$60,000
	100
	          
	                   
	          
	$60,000

	Construction
	          
	                   
	          
	4B37/4HJ7
	$2,511,139.71
	100
	$2,511,139.71

	Construction Engineering
	4BG7
	$175,779.78
	100
	          
	                   
	          
	$175,779.78

	Totals:
	
	$235,779.78
	
	
	$2,711,139.71
	
	$2,946,919.49





	Additional remarks about funding:

	Utilizing 100% Federal funds (80% TAP-4B37 matched with 20% Safety-4HJ7) up to Federal max.

	M. Cost Recovery

	Does the LPA intend to recover any Direct Labor Costs associated with this project?
	☐ Yes
	☒ No

	Does the LPA intend to recover any Fringe and Overhead Costs associated with this project?
	☐ Yes
	☒ No



	
If the LPA does intend to recover Fringe and Overhead Costs, by what method do they intend to recover those costs? 

☐  1. Direct Labor only (no indirect cost recovery for fringe benefit or overhead costs)
☐  2. Direct Labor plus indirect costs determined using the Federal De Minimis Indirect Cost Rate[footnoteRef:1] [1: ] 

☐  3. Direct Labor plus Approved Fringe Benefit Costs (fringe benefits only)[footnoteRef:2] [2: ] 

☐  4. Direct Labor plus indirect costs determined using the approved applicable Cost Allocation Plan rate    
☐  5. No cost recovery of any LPA direct labor, fringe benefits, or overhead costs.


	Does the LPA currently have a timekeeping system in place?
	☐ Yes
	☐ No

	If so, does that system track both payroll and project hours concurrently?
	☐ Yes
	☐ No

	If different systems, how does the LPA reconcile project hours to payroll?
                                                                                                                                             

	How often are payroll records prepared?
                                                                                                                                             

	For employees working on multiple activities, does the LPA track daily time by activity/project on the time sheets?  
(Tracking hours worked, without activities, on Federal projects is non-compliant.  All activity hours must be shown)
	☐ Yes
	☐ No

	Does the LPA ensure that timecards are signed by the employee?
	☐ Yes
	☐ No















	[bookmark: _Hlk43880754][bookmark: _Hlk44486572]N. Environmental – see Environmental (NEPA) Scope of Services



	O. Roles/Responsibilities



Note: Consultants used for development of Construction plans, R/W plans, R/W acquisition/appraisals, and Construction inspection must be pre-qualified by ODOT.
	Construction Plan Development:
	ODOT Prequalified Consultant 
	Proposal/Specification Development:
	ODOT
	LPA Agreement:
	ODOT/LPA
	Form and Preliminary Legislation:
	ODOT/LPA
	Environmental Tasks:
	ODOT Prequalified Consultant/ODOT (see Environmental SOS)
	Advertising and Award of Contract:
	ODOT
	Construction Inspection:
	ODOT
	R/W Plan Development:
	N/A
	R/W Acquisition / Appraisals:
	N/A
	Utility Relocation:
	Coordination and relocation by LPA/ODOT Prequalified Consultant (responsible for completion of the Utility Note for any relocations)


	P. Field Review – held with ODOT D11 and City of New Philadelphia personnel on October 8, 2025





	
Q. Commitment Dates
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