P24097 CONCEPTUAL CONSTRUCTION SCHEDULE

HAM 1R-1.25 TRUNK LINE - WESTERN AVENUE - CINCINATI OHIO - REV 03-26-2026
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1.1 | Initial Submittals & Procurement | 12
1.2 Initial Site Mobilzation 3
2.1 1 |InstallLSNo 1 8
2.2 | |Install LS No 2 8

78" Tunnel LS 1to
3.1 Pump Sta - 866 ft 11 XXXXXXXXXXX

2.3 | |InstallRSNo 1 5
2.4 1 |Install LSNo 3 6
32 78 Tumnel LS1to 12 XXX XXX XXX XXX

LS2-1014 ft
33 78 Tumnel LS2to 13 XXXXXXXXXXXXX
RS 1-1048 ft

2.1R |Remove LSNo 1 3 XXX X

34 78 Tunnel 133t 10 XXX XXXXXXX
RS 1-753ft

2.2R Remove LSNo 2 3 ‘ ‘

2.5 1 |Install RS No 2 5
2.6 | |Install LSNo 4 6 -
2.3R |Remove RSNo1l 3 ‘ X ‘ ‘

3.5 78"LS3toRS2-665ft 9 XXXXXXXXX

2.7 | |Install RS No 5 4
2.4R |Remove LSNo 3 3 X [ || ]]
3.6 |78"LS4toRS2-894ft 10 XXXXXXXXXX

2.8 | |Install RS No 3 5
2.5 R Remove RS No 2 3 -X ‘ ‘ ‘ ‘ ‘
3.7 78LS4toRS 3-890 ft 11 XXXXXXXXXXX

78" Pump Sta to
38 MH-98 ft-RS No 5 4
29 | |Install RS No 6 4 -
3.9 78" Pump Sta to s
MH-123 ft-RS No 6

2.10 |_Install LSNo 5 5 xR
4.1 60"LS5toRS3-422ft 8 XXXXXXXX ‘ ‘ ‘ ‘ ‘ ‘

2.11 | |Install LSNo 7 (RS 4) 4
212 1 Install LS No 6 3 X
2.7R |Remove RSNo 5 3 . ESTIMATED CONSTRUCTION DURATION IS 124 WEEKS OR 29 MONTHS - X
2.9R_Remove RS No 6 3 AND ISBASEDON AS-SHIFTWEEK. | | | | | || || []] X
2.8R Remove RS No 3 3 . SHAFT AND TUNNEL CONSTRUCTION SHOWN IN A SERIES CONFIGURATION. SIGNIFICANT TIME SAVINGS
4.2 60"RS4tolLS5-802ft 11 IS ACHIEVABLE BY COMPLETING THE 30-INCH AND 60 INCH RUNS CONCURRENT WITH THE 78-INCH RUNS. XX XX
2.11R Rmv LS No 7 (RS No 4) 3 . SHAFT CONSTRUCTION PERIOD SHOWN WITH AN "X"; DURATION OF SOE TO BE IN PLACE SHOWN AS SHADED. X
2.10R Remove LS No 5 3 /4. INITIAL MOBILIZATION ALLOWS FOR 10 WEEKS TO COMPLETE INITIAL SOE SUBMITTALS ANS PROCURE SOE MATERIALS.

51 30"LS6tolLS4-261ft 5 . SUGGESTED 30 DAY PERIOD FOR PUNCHLIST AND PROJECT DEMOBILIZATION BRINGING THE PROJECT DURATION TO 30 MONTHS. XXX XX
2.12R Remove LS No 6 3 X
2.6 R |Remove LSNo 4 3 X
Site Demobilzation 6 XXX XXX
e, . ] 02/5/2026
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