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LPA SCOPE OF SERVICES FORM

A.  	Project Identification

	County
	FAI
	Route
	CR 33/MR 70505
	Section
	4.93/1.09



	Project sponsor / Maintenance responsibility:
	City of Lancaster

	
	



	Local Let
	x
	ODOT Let
	

	Scope field review:
	12-06-23
	Scope meeting:
	12-06-23



	Highway Functional Classification
	Principle Arterial / Major Collector



	PID
	120594
	
	

	Fiscal Year
	FY27?
	Proposed Sale Date
	Q3 FY27?



B. 	Design Standard

	AASHTO/ODOT



C.	Project Description

	Description of Proposed Improvements:
	



	Memorial Drive: From Whittier Drive to S Arlington Ave new sidewalks and 1-3 new pedestrian crossings and a new pedestrian crossing at Park St (crossing Memorial Drive). 
Pierce Ave: From existing walks north to Memorial Dr.


	



	Prior studies / plan (identify):
	



	



	Estimated Project Length: (begin pavement to end pavement including bridge)
	0.61 mi



	Work Length: (including project length & approach work)
	0.61 mi



	Alignment:
	Existing
	x
	Relocated
	



	Profile:
	Existing
	
	New
	x



	Logical Termini:
(w/explanation)
	Existing walks or intersection.



	



D. 	Typical Sections

Existing:
	Width:
	Pavement
	
	Graded Shoulder
	
	Treated Shoulder
	



	R/W
	Varies



	Bridge:
	face to face of rails
	
	or toe to toe of parapets
	



	Curbs
	Yes
	
	No
	



	Curb ramps
	Yes
	x
	No
	



	Sidewalks
	Yes
	x
	No
	
	Comment
	5’ walks, MUP xing at Park



	Guardrail
	Yes
	
	No
	
	Type
	



Proposed:
	Width:
	Pavement
	
	Graded Shoulder
	
	Treated Shoulder
	



	Bridge
	
	
	
	



	Median:
	Yes
	
	No
	
	Type
	

	Curbs:
	Yes
	
	No
	
	Type
	



	Curb ramps:
	Yes
	
	No
	



	Sidewalks
	Yes
	x
	No
	
	Comment
	



	Guardrail
	Yes
	
	No
	
	Type
	



Supplemental Information
	ADT
	
	Design ADT
	

	DHV
	
	Certified Traffic
	

	T24
	
	
	

	Design Speed
	
	Legal Speed
	



	Comments:
	



E. 	Right-of-Way

	Right-of-Way Plan:
	Yes
	x
	No
	



	Approximate Number of  Parcels:
	29



	Known relocations:
	Yes
	
	No
	x



	Railroad Involvement:
	Yes
	
	No
	x



	Railroad Name:
	



	Encroachments:
	



	Airway Highway Clearance:
	Yes
	
	No
	
	Remarks
	



	Airport Name
	



	Comments:
	



Note: Provide a footprint of proposed and existing right of way limits as soon as available to District Env. Coordinator and District Real Estate Administrator.
Caution: Environmental needs to be clear prior to the beginning of right of way acquisition.  A Local, utilizing their own monies, assumes many risks by proceeding with acquisition prior to environmental being cleared.  These risks include purchasing r/w that may never be used for the project and purchasing a site that contains the need for a hazardous waste cleanup.

F. 	Utilities

Aerial:
	Phone
	Yes
	
	No
	
	Name of Company
	

	Cablevision
	Yes
	
	No
	
	Name of Company
	

	Power
	Yes
	
	No
	
	Name of Company
	



Buried:
	Phone
	Yes
	
	No
	
	Name of Company
	

	Cablevision
	Yes
	
	No
	
	Name of Company
	

	Power
	Yes
	
	No
	
	Name of Company
	

	Gas
	Yes
	
	No
	
	Name of Company
	

	Pipelines:
	Yes
	
	No
	
	Name of Company
	



	Water
	Yes
	
	No
	
	Private
	
	Public
	

	Sanitary Sewer
	Yes
	
	No
	
	Private
	
	Public
	



	Storm Sewer
	Yes
	
	No
	
	Private
	
	Public
	



	Other
	



	Comments
	




G. 	Structure Requirements

Existing Structure information:
	Structure type:
	



	Sufficiency Rating:
	
	General Appraisal
	
	Bridge No.
	



	Structure File No.
	
	Crossing
	



	Bridge length:
	

	Number of Spans
	



	Eligible for the National Historical Register
	Yes
	
	No
	



Proposed Structure:
	New Structure:
	Yes
	
	No
	



	Rehabilitate Existing Bridge
	By:
	



	Structure width:
	
	Structure type:
	



	Number of spans:
	



	Beam Type:
	Concrete Box
	
	Steel
	



	Other Design Considerations / Explanation of Change in Line/Grade:

	

	



	Guardrail Type:
	



H. 	Design Exception(s) required

	Yes
	
	No
	x
	Explain
	




I. 	Traffic Control

	Signing:
	Yes
	
	No
	x
	Remarks
	

	Striping:
	Yes
	x
	No
	
	Remarks
	crossings

	Lighting:
	Yes
	
	No
	x
	Remarks
	

	Signals:
	Yes
	x
	No
	
	Remarks
	Pedestrian Crossings

	RPM’s:
	Yes
	
	No
	x
	Remarks
	



J. 	Geotechnical
Is geotechnical design necessary (Y/N)?  If so, fully utilize historic geotechnical information; perform subsurface exploration in accordance with the Specifications for Geotechnical Explorations; and perform geotechnical design in accordance with the Geotechnical Design Manual.

	
K. Maintenance of Traffic

	Detour
	
	Part Width
	x



	Remarks:
	




LK. 		Driveways

	Yes
	x
	No
	
	Type
	various




ML. 	Project Funding

	Project Cost Estimate
	TBD



	Quantity splits needed in plans to differentiate funding participation:
	Yes
	
	No
	x



	Comments:
	



	Coordination with Concurrent Projects Required:
	Yes
	
	No
	x
	



	Comments:
	



Cost Estimates:

Total Federal Funds/Percent Split	Total Local Funds/Percent Split
	PE
	
	
	
	
	
	
	

	RIGHT OF WAY
	
	
	
	
	
	
	

	UTILITIES
	
	
	
	
	
	
	

	CONSTRUCTION
	
	
	
	
	
	
	


	CONST ENGINEERING
	
	
	
	
	
	
	

	TOTAL
	
	
	
	
	
	
	












NM.	Cost Recovery


	Does the LPA intend to recover any Direct Labor Costs associated with this project?
	Yes
	
	No
	x

	Does the LPA intend to recover any Fringe and Overhead Costs associated with this project?
	Yes
	
	No
	x



	
If the LPA does intend to recover Fringe and Overhead Costs, by wWhat Cost Recovery method does the LPA  they intend to utilizerecover those costs?

|X|  1. No cost recovery of LPA’s project direct labor, fringe benefits, or overhead costs.
|_|  2. Direct Labor plus indirect costs determined using the Federal De Minimis Indirect Cost Rate[footnoteRef:1] [1:  The De Minimis Indirect Cost Rate is 10 percent of modified total direct costs (MTDC) per 2 CFR §200.414. Regardless of whether the LPA prepares a CAP or uses the 10-percent de minimis rate, LPAs are required to maintain Federally-compliant time-tracking systems. Accordingly, LPAs are permitted to bill for labor costs and associated indirect costs only if such costs are accumulated, tracked, and allocated in accordance with such systems. Before an LPA is eligible to elect the de minimis rate on any project, the LPA’s time-tracking system and methods for tracking other project costs must be reviewed and approved by the ODOT Office of External Audits. To obtain this approval, LPAs will be required to complete an Internal Control Questionnaire (ICQ), and LPAs with compliant time-tracking systems will be granted approval (be prequalified) to apply the de minimis rate.] 

|_|  3. Direct Labor plus Approved Fringe Benefit Costs (fringe benefits only)[footnoteRef:2], plus indirect costs      calculated using the Federal 10% De Minimis Indirect Cost Rate. [2:  Annually, the LPA shall submit an updated rate for review and approval by the ODOT Office of External Audits. ] 

|_|  4. Direct labor, plus fringe benefits costs calculated using the LPA’s ODOT approved Fringe Benefits Rate, plus indirect costs calculated using the LPA’s ODOT approved Indirect Cost Rate. |_|

	Does the LPA currently have a timekeeping system in place?
	Yes
	
	No
	x



	If so, does that system track both payroll and project hours concurrently?
	Yes
	
	No
	x

	If different systems, how does the LPA reconcile project hours to payroll?

	How often are payroll records prepared?

	For employees working on multiple activities, does the LPA track daily time by activity/project on the time sheets?
(only tracking hours worked on Federal projects is non-compliant.  All activity hours must be shown)
	Yes
	
	No
	x

	Does the LPA ensure that timecards are signed by the employee?
	Yes
	
	No
	x







ON.    	Environmental

	Scope of the Proposed Action /Involvement with Resources:

These are actions and/or items the District Environmental Staff deems necessary to address as part of the LPA project environmental documentation.  This form is not all inclusive, and more items may be required upon initiation of agency coordination and field studies.

	
	Not required
	Required
	Responsibility
	Due Date

	Tentative CE Level __C2____
	
	
	
	

	Purpose and Need Statement
	
	
	
	

	Section 106 Scoping Request Form
	
	
	
	

	Cultural Resource Phase 1
	
	
	
	

	Cultural Resource Phase II
	
	
	
	

	Cultural Resource Mitigation
	
	
	
	

	Cultural Resource Section 4(f)
	
	
	
	

	Data Recover Plan-Documentation for Consultation
	
	
	
	

	Section 4(f)/6(f)-Park/Recreation
	
	
	
	

	Recreational Boating
	
	
	
	

	Level 1 Ecological Survey Report
	
	
	
	

	Level 2 Ecological Survey Report
	
	
	
	

	Wetland Survey
	
	
	
	

	Section 9/Section 10 Stream
	
	
	
	

	404 NWP-Army Corps of Engineers
	
	
	
	

	404 PCN-Army Corps of Engineers
	
	
	
	

	404 Individual Permit-Army Corps of Engineers
	
	
	
	

	401 OEPA Certification Application
	
	
	
	

	Coast Guard Coordination
	
	
	
	

	ODNR Coastal Zone
	
	
	
	

	Scenic River
	
	
	
	

	Farmland Screening or FCIR
	
	
	
	

	Public Involvement
	
	X
	If needed
	

	Public Meeting
	
	
	
	

	RMR Screening
	
	X
	
	

	RMR Assessment/Investigation
	
	X
	
	

	Drinking Water Resources
	
	
	
	

	Flood Plain/Flood Way
	
	
	
	

	Underserved Populations
	
	
	
	

	Noise Study
	
	
	
	

	Air Quality Analysis

	
	
	
	


Revised 12/4/2020
Revised 12/4/2020

Page  of  11

Page  of  11



	Asbestos Inspection Required:
	Yes
	
	No
	x



	Comment:
	

	
	



Any Known Environmental Concerns (ex. historic properties on National Register, wetlands,
underground storage tanks, stream relocation):

	City/Consultant responsible for:

	· RMR

	· PI/PONLs – letters to business/property owners along corridor

	

	

	

	

	

	

	

	

	






PO. 	Roles / Responsibilities
	Construction plan development:
	ODOT Prequalified Consultant

	Proposal/Specification Development:
	ODOT

	LPA Agreement:
	ODOT

	Form and preliminary legislation:
	ODOT

	Advertising and award of contract:
	LPA

	Construction inspection:
	LPA/ODOT Prequalified Consultant

	R/W plan development:
	ODOT Prequalified Consultant

	R/W acquisition / appraisals:
	ODOT Prequalified Consultant

	Utility Coordination / Relocation:
	LPA

	
	
















QP. 	Field Review

	Date:
	12-06-23



REPRESENTATIVES PRESENT:

	Name
	Company
	Phone
	E-mail

	Curt Shonk
	Lancaster
	
	

	Jeff Baird
	Lancaster
	
	

	Adam Holcomb
	Lancaster
	
	

	Nicole Hafer-Lipstreu
	ODOT
	
	

	Josh Otworth
	ODOT
	
	

	Ben Boyer
	ODOT
	
	

	
	
	
	

	
	
	
	













	RQ.    COMMITMENT DATES
	ODOT-let
	Local-let
	Reservoir



	ACTIVITY
	Due DUE DATE

	Authorization to Proceed
	Q3 FY24

	Stage 1 Review/Preliminary RW
	Q2 FY25

	Stage 2 Review/Compliance RW
	

	Stage 3 Review
	

	R/W Plans Approved/Not Required
	

	Bid document & tracings to District
	

	R/W and Utility Clearance
	

	Environmental Clearance
	

	Plan Package to C. O.
	

	Award Date
	TBD




Other due dates of interest:
County to submit plans, proposal, estimate (PS&E) to the District
County certifies R/W and utility clearance to the District
County submits bid results to District
Schedule Explanation: Authorization to Proceed Start Date is the date that the District submits the programming package to Central Office.  Finish Date for said activity is when a state job number has been established.  Start Date for Environmental Clearance is normally the same as the date the project has been programmed.  Start Date for Stage 2 Review is the date of submission to the District of the preliminary R/W plans.  Finished date for said activity is when comments are returned to the LPA.  Start Date for R/W Plan Approved is when the District has received final R/W plans and associated documents.  Finish Date for said activity is when the District has approved said plans and associated documents.  Start Date for R/W and Utility Clearance is the date that the LPA is authorized to begin acquisition.  Finish date for said activity is when the District certifies clearance to FHWA.  The LPA should certify R/W and Utility Clearance to the District one month before the R/W and Utility Clearance Finish Date.   Start Date for Plan Package to C. O. is the date that the PS&E package leaves the District and the finish date is the day it is logged in at Central Office.  One should allow forty-five days from Plan Package to C.O. for PS&E approval and project advertising before the Sale Date.  Advertising needs to be three weeks minimum and cannot start until PS&E approval is obtained.  Start date for the Award Date is the Sale Date of the project.  And the Finish Date for the Award Date is the date the project was awarded.  Summary of bid tabs and the identity of the awarded contractor shall be submitted to ODOT no later than one week after the award.



Project Schedule Approval:			Signature	                               Date
	Environmental Coordinator
	
	

	Real Estate Admin.
	
	

	Program Manager
	
	

	Project Manager
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