
SHELLY & SANDS INC     Change Order

Extra Work Change Order
AWP

Alt ID Change Order Number County/Route/Section CONT ID Federal Number220596 0005 ROS-US 23-Weigh Station Conversion ROS115387 NON-FEDERAL
I hereby agree to perform the Additional items listed below for the specified unit price or lump sum and further I hereby agree to the Non-Performance of items listed below for a grand total of based on the listed quantities. I hereby release the Department from any further obligation for  compensation for any direct and indirect costs incurred as a result of the performance of the Additional  & items or Non-Performances listed below.I hereby agree to the Contract changes set forth in this Change Order and release the Department from any further obligationfor compensation for any known or suspected substantive direct and indirect costs incurred except as mutually agreed and described in the Explanation of Necessity. 
Execution of this Change Order does not invalidate any provisions of the Contract nor release the Surety from any of the terms or conditions stated therein.

$6,190.39Change Order Grand Total

SHELLY & SANDS INC
Recommended byBy Contractor

Date TitleTitle

Acknowledged by (Local Agency)Approved by

TitleDateTitle Date

Attach copy of written concurrence.

Date
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SHELLY & SANDS INC     Change Order

Extra Work Change Order
AWP

Proj Nbr State Acct Code State Funding Code Funding Source Code Funding Source Desc Source Part %ROS115387-1 4TR7 OHIO STATE OF OHIO FUNDS 100.00

Change Order Reason Codes Change Order Description22 Owner Request Change

Cont Ln Proj Nbr Proj Ln Item Code Unit Quantity Unit Price Additions Non-Performance9002 ROS115387-1 9002 990E20000 LS 1.000 $6,190.39 $6,190.39 $0.00Description FORCE ACCOUNT Dumpster Pads
Grand Totals $6,190.39 $0.00

Change Order Total $6,190.39

Cont Ln Proj Nbr Explanation of Necessity9002 ROS115387-1  This extra work change order is proposed to compensate the contractor for the labor, equipment, and materials needed to build two dumpster pads.  ODOT requested concrete dumpster pads be installed on both the northbound and southbound parking lots for maintenance forces.  The price seems both fair and equitable and is based off of ODOT force account records.  This extra work did not warrant a time extension.

Run Date 1/4/2024 1:35:00 PM Page 2 Of 2






































