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PARCEL

NO.

601 SCRANTON-AVERELL, INC., AN OHIO CORPORATION 1 11/10/2009 18 NO 5/11/2011 5/11/2011
602 BOJACK'S MEAT & POULTRY, INC., AN OHIO  COMPANY 1 9/19/2009 18 NO 3/20/2011 YES x2 2 WEEKS 5/19/2011
603 STATE OF OHIO (RUDNICK) 1 YES 9/12/2006 9/12/2006
612 1501 COMPAINIES LTD. 1 9/19/2009 14 NO 11/18/2010 11/18/2010
616 UNIVERSITY-CUYAHOGA, INC. 1 9/29/2009 14 YES 3/22/2010 3/22/2010

610 GILLOTA 2 9/19/2009 9 YES 4/14/2010 YES x3 2 WEEKS 6/13/2010
617 CSUB CORPORATION 2 9/29/2009 18 NO 3/30/2011 3/30/2011
619 RIVER DOCK, INC., AN OHIO CORPORATION 2 9/29/2009 18 NO 6/1/2011 YES x4 2 WEEKS 6/15/2011
620 MID CONTINENT COAL AND COKE COMPANY, 2 9/29/2009 18 NO 3/30/2011 3/30/2011
621 ALLIED CORPORATION, INC., AN OHIO  CORPORATION 2 9/29/2009 18 NO 6/1/2011 YES 2 WEEKS 6/15/2011
622 WHITE PROPERTIES, LLC 2 9/19/2009 4 YES 1/12/2010 YES 2 WEEKS 5/1/2010
623 F C SOUTHRIDGE CORP., AN OHIO  CORPORATION 2 9/29/2009 18 NO 6/1/2011 6/1/2011
624 CSX  TRANSPORTATION, INC.,  A VIRGINIA CORPORATION 2 9/29/2009 18 YES 6/16/2010 6/15/2011
625 2394 CANAL ROAD LLC, AN OHIO LIMITED LIABILITY COMPANY 2 9/19/2009 18 NO 3/20/2011 YES 2 WEEKS 5/19/2011
626 PATTI JO NULL 2 9/29/2009 7 YES 4/29/2010 4/29/2010
627 GLF International 2 9/29/2009 14 YES 4/22/2010 4/22/2010

628A&B CITY OF CLEVELAND 2 10/14/2009 18 NO 4/14/2011 4/14/2011
631 UNKNOWN OWNER 2 10/14/2009 14 NO 12/13/2010 12/13/2010
632 NORFOLK SOUTHERN RAILWAY COMPANY 2 11/25/2009 18 NO 5/26/2011 5/26/2011
701 UNITED GARAGE MAIN GARAGE, LLC, AN OHIO LIMITED LIABILITY COMPANY 2 10/14/2009 18 NO 4/14/2011 4/14/2011
710 CITY OF CLEVELAND 2 10/14/2009 18 NO 4/14/2011 4/14/2011
714 CITY OF CLEVELAND 2 10/14/2009 18 NO 4/14/2011 4/14/2011

714A CITY OF CLEVELAND (F C Southridge Lease) 2 10/14/2009 18 NO 6/1/2011 6/1/2011
743A&B BELMAN & WEINGARTEN 2 12/15/2009 14 NO 2/13/2011 2/13/2011

733 JEANENE M. KRESS (MARRIED) 3 10/29/2009 14 NO 12/28/2010 12/28/2010
744 Ontario Stone (SEWER OUTFALL) 3 2/1/2010 14 NO 4/2/2011 4/2/2011

604 1501 COMPANIES, LTD. 4 9/19/2009 14 NO 11/18/2010 11/18/2010
605 STATE OF OHIO (ULMAN) 4 YES 8/10/2006 8/10/2006
606 STATE OF OHIO (FINLEY) 4 YES 5/7/2007 5/7/2007
607 STATE OF OHIO (KELLY) 4 YES 6/16/2006 6/16/2006
608 STATE OF OHIO (BUSE) 4 YES 6/26/2006 6/26/2006
609 STATE OF OHIO (MELLON) 4 YES 11/26/2006 11/26/2006
611 WENDELL COLLINS AND CAROL A. COLLINS 4 9/19/2009 24 NO 9/19/2011 YES 2 WEEKS 11/18/2011
700 SCRANTON AVERELL, INC. 4 9/19/2009 24 NO 9/19/2011 YES x4 2 WEEKS 11/18/2011

734 ONTARIO POINTE, L.L.C. 5 10/14/2009 18 NO 4/14/2011 4/14/2011
614 SCRANTON-AVERELL, INC., AN OHIO CORPORATION 6 10/29/2009 24 NO 10/29/2011 YES 2 WEEKS 12/28/2011
634 BOARD OF TRUSTEES OF CUYAHOGA  COMMUNITY COLLEGE DISTRICT 7 12/15/2009 24 NO 12/15/2011 12/15/2011
735 J. Christopher Enterprises, Inc. 8 10/14/2009 14 NO 3/30/2011 3/30/2011
736 SCRANTON-AVERELL, INC., 8 10/14/2009 14 NO 12/13/2010 12/13/2010

PHASE/PRIORITY DEFINITIONS
1 MAINLINE - WEST SLOPE STABILIATION (ABBEY TO CUYAHOGA RIVER)
2 MAINLINE - CUYAHOGA RIVER TO GCRTA TRACKS
3 COMMERCIAL ROAD RELOCATION AREA
4 MAINLINE + RAMP A6 - ABBEY TO FAIRFIELD
5 RAMP A5 + ONTARIO/CARNEGIE INTERSECTION
6 MAINLINE - FAIRFIELD TO STARKWEATHER
7 RAMP A4 (E9TH TO I90 WB)
8 UNIVERSITY CUL-DE-SAC
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