



**CUY-90-14.90**

**PID 77332/85531**

---

**APPENDIX UT-07**

---

**Identified Utility Impacts, Mainline  
(Contract Document)**

State of Ohio  
Department of Transportation  
Jolene M. Molitoris, Director

**Innerbelt Bridge  
Construction Contract Group 1 (CCG1)**

Revision Date:  
November 23, 2009

**WB MAINLINE WEST APPROACH ROADWAY FROM I-71 / I-90 SPLIT TO KENILWORTH**

No immediately identified underground utility conflicts, however, potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

**WB MAINLINE WEST APPROACH RETAINING WALLS BETWEEN KENILWORTH AND FAIRFIELD**

No immediately identified underground utility conflicts, however, potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

WB MAINLINE OVER KENILWORTH BRIDGE WIDENING

The facilities tabulated below are located inside the existing Kenilworth Avenue ROW.

Construction of substructure unit foundations outside of NBZ should minimize possible underground utility conflicts.

Kenilworth Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
20" Gas	Active	Across	109+34	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
45" Combined Sewer	Active	Across	109+43	NEORS	PUBLIC	City	City	NO	CONTRACT	HIGH	YES	NOT REQ'D	Unknown	0 months	1/1/2010
Communications	Active	Across	109+69	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Communications	Active	Across	109+69	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
6" Water	Active	Across	109+80	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
48" Combined Sewer	Active	Across	109+86	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	109+96	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
16" Water	Active	Across	110+11	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Underbridge lighting circuits (overhead) belongs to CPP

Revision Date:  
November 23, 2009

WB MAINLINE OVER FAIRFIELD BRIDGE

The facilities tabulated below are located inside the existing Fairfield Avenue ROW.

Construction of substructure unit foundations outside of NBZ should minimize possible underground utility conflicts.

Fairfield Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
8" Gas	Active	Across	119+44	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
12" Combined Sewer	Active	Across	119+47	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
10" Water	Active	Across	119+62	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	119+68	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	119+76	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
8" Gas	Active	Across	119+88	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
4" Gas	Active	Parallel	West	DEOG	PRIVATE	Private	ODOT	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
6" Water	Active	Parallel	West	CWD	PUBLIC	Private	ODOT	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

RAMP A6 CONSTRUCTION (WB MAINLINE TO ABBEY / W 14TH)

W 15th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
6" Water	Active	Parallel	East	CWD	PUBLIC	City	ODOT	MAYBE	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
8" Gas	Active	Parallel	East	DEOG	PRIVATE	City	ODOT	MAYBE	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
15" Combined Sewer	Active	Parallel	East	CWPC	PUBLIC	City	ODOT	MAYBE	CONTRACT	HIGH	YES	DBT	Advance	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Identified conflicts also include service disconnections for buildings to be demolished although they are not listed separately.

WEST BANK SLOPE UNLOADING

University Road - West															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
16" Water	Active	Across	130 + 84	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
6" Gas	Active	Across	130 + 86	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	130 + xx	CPP	PUBLIC	City	ODOT	YES	YES	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	130 + 95	CEI	PRIVATE	City	ODOT	YES	NO	HIGH	YES	CEI	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	131 + 14	NEORS	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Unknown	0 months	1/1/2010
Communications	Active	Across	131 + 16	ATT	PRIVATE	City	ODOT	YES	NO	HIGH	YES	ATT	Unknown	0 months	1/1/2010
6" Gas	Active	Across	131 + 19	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010

University Road - East															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
60" Combined Sewer	Active	Across	129 + 98	NEORS	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Advance	0 months	1/1/2010
2" Gas	Active	Across	130 + 17	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	130 + 79	CPP	PUBLIC	City	ODOT	YES	YES	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	130 + 92	CEI	PRIVATE	City	ODOT	YES	NO	HIGH	YES	CEI	Unknown	0 months	1/1/2010
Communications	Active	Across	130 + 94	ATT	PRIVATE	City	ODOT	YES	NO	HIGH	YES	ATT	Unknown	0 months	1/1/2010
24" Storm Sewer	Active	Across	130 + 98	NEORS	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Advance	0 months	1/1/2010
8" Gas	Active	Parallel	East	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010

Crown Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
3" Gas	Active	Across	128 + 56	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
6" Water	Active	Across	128 + 74	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
18" Combined Sewer	Active	Across	128 + 84	CWPC	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Unknown	0 months	1/1/2010

W 15th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
12" Combined Sewer	Active	Parallel	West	CWPC	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Advance	0 months	1/1/2010
3" Gas	Active	Parallel	West	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
6" Water	Active	Parallel	West	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010

W 14th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
4" Gas	Active	Parallel	East	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
60" Combined Sewer	Active	Parallel	East	NEORS	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	NEORS	Advance	0 months	1/1/2010
16" Water	Active	Parallel	East	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
12" Gas	Active	Parallel	East	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
36" Combined Sewer	Active	Across	128 + 80	NEORS	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	NEORS	Advance	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Identified conflicts also include service disconnections for buildings to be demolished although they are not listed separately.

Revision Date:  
November 23, 2009

**I-90 VIADUCT SUBSTRUCTURE UNITS (W 14TH STREET EXTENSION TO ONTARIO STREET)  
DBT TO PROVIDE SUBSTRUCTURE UNIT LOCATIONS AND COMPLETE TABLES**

DBT to add tables as necessary for each additional substructure unit. DBT to add rows to tables as necessary to account for each identified impact.

REAR ABUTMENT STATION XX + XX															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
	Active		YY + YY	UNKNOWN	PRIVATE			MAYBE	NO	LOW	YES	UNKNOWN	Unknown	0 months	1/1/2010

PIER "N" STATION XX + XX															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
	Active		YY + YY	UNKNOWN	PRIVATE			MAYBE	NO	LOW	YES	UNKNOWN	Unknown	0 months	1/1/2010

FORWARD ABUTMENT STATION XX + XX															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
	Active		YY + YY	UNKNOWN	PRIVATE			MAYBE	NO	LOW	YES	UNKNOWN	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Utility facilities being abandoned or relocated as part of West Bank Slope Unloading within the proposed Right of Way from Abbey Avenue to the Cuyahoga River.

Identified conflicts also include service disconnections for buildings to be demolished although they are not listed separately.

Revision Date:  
November 23, 2009

RAMP A4 AND WB MAINLINE OVER ONTARIO BRIDGE

The facilities tabulated below are located inside the existing Ontario Street ROW.

Construction of substructure unit foundations outside of NBZ should minimize possible underground utility conflicts.

Ontario Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Communications	Active	Across	168 + 37	VERIZON	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	VERIZON	Unknown	0 months	1/1/2010
8" Gas	Active	Across	168 + 40	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
20" Gas	Active	Across	168 + 42	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
10" Water	Active	Across	168 + 78	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	168 + 86	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Communications	Active	Across	169 + 09	ATT	PRIVATE	City	City	NO	NO	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
Communications	Active	Across	169 + 15	ATT	PRIVATE	City	City	NO	NO	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	169 + 96	CPP	PUBLIC	City	City	MAYBE	YES	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

**WB MAINLINE EAST APPROACH ROADWAY**

No immediately identified underground utility conflicts, however, potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

RAMP A4 RETAINING WALL (Adjacent to CCC)

Facility Crossing under Proposed Wall															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
Communications	Abandoned	CL	604 + 73	ATT	PRIVATE	Private	ODOT	MAYBE	NO	LOW	YES	NOT REQ'D	Unknown	0 months	1/1/2010
Communications	Abandoned	CL	604 + 77	ATT	PRIVATE	Private	ODOT	MAYBE	NO	LOW	YES	NOT REQ'D	Unknown	0 months	1/1/2010
48" Combined Sewer	Active	Across	605 + 09	CWPC	PUBLIC	Private	ODOT	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

RAMP A4 RETAINING WALL (Between mainline and ramp)

Facility Crossing under Proposed Wall															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Allowed?	Relocated By	Timing	Duration	Schedule
		Position	Station	Owner	Type	Existing	Proposed								
Electric conduit	Active	Across	600 + 50	CEI	PRIVATE	City	ODOT	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	601 + 75	CEI	PRIVATE	City	ODOT	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	602 + 50	CEI	PRIVATE	City	ODOT	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	603 + 20	CEI	PRIVATE	City	ODOT	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Communications	Abandoned	Across	604 + 75	ATT	PRIVATE	City	ODOT	MAYBE	NO	LOW	YES	NOT REQ'D	Unknown	0 months	1/1/2010
Combined Sewer	Active	Across	605 + 00	CWPC	PUBLIC	City	ODOT	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Several underground electric and communications lines are located under the proposed walls.

RAMP A3 OVER E 9TH BRIDGE

The facilities tabulated below are located inside the existing E 9th Street ROW.

Construction of substructure unit foundations outside of NBZ should minimize possible underground utility conflicts.

E 9th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Electric conduit	Active	Parallel	CL	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Parallel	North	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	175 + 73	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Communications	Active	Across	175 + 83	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Communications	Active	Across	176 + 11	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	176 + 17	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Communications	Active	Across	176 + 29	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Communications	Active	Across	176 + 33	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Communications	Active	Across	176 + 39	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Communications	Active	Across	176 + 42	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
85" Combined Sewer	Active	Across	176 + 65	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	176 + 70	CPP	PUBLIC	City	City	MAYBE	YES	NEUTRAL	YES	UNKNOWN	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	176 + 99	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010

Other potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

**RAMP A3 ROADWAY (Adjacent to Hilton)**

No immediately identified underground utility conflicts, however, potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.

Revision Date:  
November 23, 2009

**RAMP A3 RETAINING WALL (Adjacent to Hilton Hotel)**

No immediately identified underground utility conflicts, however, potential conflicts may include existing storm, sanitary and combined sewers; overhead power and lighting lines; utility service connections and other above and underground facilities.