

TWO WEEK LOOK-AHEAD				JRJ Project #	010691	<b>Previous Week PPC</b> <b>Week of 11/22/23</b> Project Average: #DIV/0!										<b>Week's Planning Accuracy</b>										
				DOT #	220625											Total Activities Planned	0									
				Job Name	Clermont OLD 74											Activities Completed	0									
				Date	11/29/2023											Percent Planned Complete	#DIV/0!	(tentative)								
Phase	Operation			Foreman	Material Qty	<b>Resources</b> Select from Drop-down										Week Of:	12/4/2023	Week Of:								
					Notes	11/29	11/30	12/1	12/2	12/3	12/4	12/5	12/6	12/7	12/8	12/9	12/10	DONE?	Category	12/11	12/12	12/13	12/14	12/15	12/16	12/17
						Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	YES	NO	Mon	Tue	Wed	Thu	Fri	Sat	Sun
<b>Pre-Phase 1, OLD 74</b>																										
tri state curb and drives																										