


Clermont 32, ODOT 210591, JRJ 10571

<div></div> <div>TWO WEEK LOOK-AHEAD</div>			JRJ Project #	010571	<div>Previous Week PPC</div> <div>Week of 7/24/24</div> <div>Project Average: #DIV/0!</div>										Week's Planning Accuracy																			
			DOT #	210591											Total Activities Planned		0																	
			Job Name	Clermont 32											Activities Completed		0																	
			Date	7/31/2024											Percent Planned Complete		#DIV/0!	(tentative)																
Phase	Operation	Foreman	Material Qty	Resources	Week Of: 8/5/2024										Week Of: 8/12/24																			
			Notes	Select from Drop-down	7/31	8/1	8/2	8/3	8/4	8/5	8/6	8/7	8/8	8/9	8/10	8/11	DONE?	Category	8/12	8/13	8/14	8/15	8/16	8/17	8/18									
Part 2 SR 32 Median Work																																		
	Cure	Zorb				X	X	X	X	X																								
	Stabilization	Zorb				X																												
	Underdrain	Zorb								X	X	X	X																					
	304 Agg Base	Zorb												X					X	X														
	Asphalt cul-de-sacs	Troy	week of 8/12				X																											
	Asphlat Part 2 Phase 2	Troy																		X	X	X												
	Median Wall Hand Work	KOKO	starting at paved section near fayard end anchors, lightpoles, inlets				X			X	X	X	X	X																				
	Median Wall Slip Work	KOKO				X	X																											
	Lightpole foundations	ELEX	spread footers design from ODOT							X		X		X																				
	Lighting junction boxes	ELEX								X		X		X																				
	Light pole spread footers	ELEX	steel will be delivered 7/31			X	X	X																										
	set anchor bolts	Security					X																											
												X																						
	Pulling wall	Zorb																	X	X	X													
	Traffic Switch	A&A	8/9, Part 2 Phase 2 full switch																			X												
OLD 74, 220625																																		
	need final punchlist																																	
	final qty's																																	
NOTES:																																		
										Day										M T W H F S S														
										Day Trucks																								
										Night Trucks																								
										Total Trucks																								