



CUY-90-14.90

PID 77332/85531

APPENDIX UT-13

**Identified Utility Impacts, Storm Outfall Locations
(Contract Document)**

State of Ohio
Department of Transportation
Jolene M. Molitoris, Director

**Innerbelt Bridge
Construction Contract Group 1 (CCG1)**

Revision Date:
November 19, 2009

EAST 9TH STREET STORM SEWER OUTFALL AREA

Along Broadway Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station*	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Railroad Crossing	Active	Across	102 + 50	NS	PRIVATE	Private	NS	NO	CONTRACT	NEUTRAL	NO		Unknown	0 months	1/1/2010

Along East 9th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station*	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Railroad Crossing	Active	Across	109 + 40	GCRTA	PRIVATE	Private	GCRTA	NO	CONTRACT	NEUTRAL	NO		Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	109 + 60	GCRTA	PRIVATE	Private	GCRTA	NO	CONTRACT	NEUTRAL	NO		Unknown	0 months	1/1/2010
8" Water	Active	Across	112 + 40	CWD	PUBLIC	Private	City	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
Communications	Abandoned	Across	115 + 30	SPRINT	PRIVATE	Private	City	YES	YES	LOW	YES	SPRINT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	118 + 45	CEI	PRIVATE	City	City	YES	NO	HIGH	YES	CEI	Unknown	0 months	1/1/2010
12" Water	Active	Across	118 + 70	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
8" Gas	Active	Across	122 + 50	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
6" Gas	Active	Across	122 + 55	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
Communications	Active	Across	122 + 75	ATT	PRIVATE	City	City	YES	NO	HIGH	YES	ATT	Unknown	0 months	1/1/2010
Unidentified Facility	Active	Across	122 + 75	UNKNOWN	PRIVATE	City	City	YES	NO	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	122 + 80	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
6" Water	Active	Across	122 + 95	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Along Commercial Road															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station**	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Unidentified Facility	Active	Parallel	North	UNKNOWN	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	UNKNOWN	Unknown	0 months	1/1/2010
Unidentified Facility	Active	Parallel	North	UNKNOWN	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	UNKNOWN	Unknown	0 months	1/1/2010
8" Gas***	Active	Parallel	North	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
6" Gas***	Active	Parallel	North	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
Electric conduit	Active	Parallel	North	CPP	PUBLIC	City	City	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
128 KV Conductor****	Active	Parallel	North	CEI	PRIVATE	City	City	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
128 KV Conductor****	Active	Parallel	North	CEI	PRIVATE	City	City	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
Communications***	Active	Parallel	North	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
12" Water***	Active	CL		CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Communications***	Active	Across	17 + 75	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
128 KV Conductor****	Active	Across	16 + 45	CEI	PRIVATE	City	City	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
Communications***	Active	Across	16 + 45	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
128 KV Conductor****	Active	Across	16 + 10	CEI	PRIVATE	City	City	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
12" Water***	Active	Across	15 + 00	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Communications***	Active	Across	14 + 60	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
36" Combined Sewer***	Active	Across	14 + 60	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Unidentified Facility***	Active	Parallel	East	UNKNOWN	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	UNKNOWN	Unknown	0 months	1/1/2010
8" Gas***	Active	Parallel	East	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
6" Gas***	Active	Parallel	East	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
Horizon Tunnel****	Active	Across	13 + 40	CEI	PRIVATE	Easement	Easement	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
Unidentified Facility	Active	Parallel	East	UNKNOWN	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	UNKNOWN	Unknown	0 months	1/1/2010
6" Water	Active	Parallel	West	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Along Canal Road															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station*	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
6" Water	Active	Across	123 + 40	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Communications	Active	Across	123 + 50	ATT	PRIVATE	City	City	YES	NO	HIGH	YES	ATT	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	123 + 60	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

8" Gas	Active	Across	124 + 05	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
6" Gas	Active	Across	124 + 10	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
12" Combined Sewer	Active	Across	125 + 40	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
10" Water	Active	Across	125 + 55	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Along 40' Storm Easement

Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station*	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Communications	Abandoned	Across	126 + 15	SPRINT	PRIVATE	City	City	NO	YES	LOW	YES	SPRINT	Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	126 + 25	NS	PRIVATE	Private	NS	NO	CONTRACT	NEUTRAL	NO		Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	126 + 40	NS	PRIVATE	Private	NS	NO	CONTRACT	NEUTRAL	NO		Unknown	0 months	1/1/2010

EAST BANK STORM SEWER OUTFALL AREA

Central Viaduct Way															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Electric conduit*	Active	Across	100 + 95	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Communications*	Active	Across	101 + 00	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
128 KV Conductor**	Active	Across	101 + 25	CEI	PRIVATE	City	City	NO	NO	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
128 KV Conductor**	Active	Across	101 + 60	CEI	PRIVATE	City	City	NO	NO	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
4" Gas*	Active	Across	101 + 20	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
Communications*	Active	Across	103 + 05	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
12" Water*	Active	Across	103 + 20	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Canal Road															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Horizon Tunnel**	Active	Across	106 + 40	CEI	PRIVATE	Easement	Easement	NO	YES	HIGH	NO	NOT ALLOW	Unknown	0 months	1/1/2010
6" Water***	Active	Across	106 + 10	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Communications***	Active	Across	106 + 15	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
24" Combined Sewer***	Active	Across	106 + 25	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
8" Gas***	Active	Across	107 + 45	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
4" Gas***	Active	Across	107 + 50	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	109 + 00	CSX	PRIVATE	Private	CSX	YES	CONTRACT	HIGH			Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	109 + 20	CSX	PRIVATE	Private	CSX	YES	CONTRACT	HIGH			Unknown	0 months	1/1/2010
Communications***	Active	Across	109 + 40	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010

West 3rd Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
15" Combined Sewer	Active	Across	111 + 45	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
6" Water	Active	Across	111 + 55	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
10" Water	Active	Across	111 + 70	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
4" Gas	Active	Across	111 + 90	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010

Industrial Flats Driveway															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
2" Water	Active	Across	115 + 00	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
2" Water	Active	Across	117 + 50	CWD	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	122 + 45	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	123 + 60	NS	PRIVATE	Private	NS	YES	CONTRACT	HIGH			Unknown	0 months	1/1/2010
Communications	Active	Across	123 + 70	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Railroad Crossing	Active	Across	123 + 85	NS	PRIVATE	Private	NS	YES	CONTRACT	HIGH			Unknown	0 months	1/1/2010

*Utility facilities located under existing Commercial Road. Facility position varies with actual location on Commercial Road.

** Utility facilities located under existing Commercial Road. Facility position varies with actual location on Commercial Road. This facility may not be relocated or impacted in any way. Load constraints are defined in existing easement documents.

***Utility facilities located under existing Canal Road. Facility position varies with actual location on Canal Road.

WEST BANK STORM SEWER OUTFALL AREA

West 15th Street (old ROW)															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Unidentified Facility	Active	Across	100 + 25	UNKNOWN	PRIVATE	City	City	YES	NO	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
1.5" Water*	Active	Across	100 + 60	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
15" Combined Sewer***	Active	Across	101 + 45	CWPC	PUBLIC	City	City	YES	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

Fairfield Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
8" Gas	Active	Across	102 + 25	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
12" Combined Sewer	Active	Across	102 + 30	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
10" Water	Active	Across	102 + 40	CWD	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	102 + 55	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	102 + 60	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
8" Gas	Active	Across	102 + 70	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010

Canal Road															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Electric conduit	Active	Across	110+ 00	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	110 + 35	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
6" Water	Active	Across	110 + 60	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
16" Water	Active	Across	111 + 10	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
12" Combined Sewer	Active	Across	111 + 40	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

University Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
60" Combined Sewer	Active	Across	112 + 90	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
2" Gas	Active	Across	113 + 00	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	114 + 60	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Communications	Active	Across	114 + 75	ATT	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	ATT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	114 + 75	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
21" Combined Sewer	Active	Across	114 + 75	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	114 + 35	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
6" Gas	Active	Across	114 + 40	DEOG	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	DEOG	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	115 + 10	CWPC	PUBLIC	City	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010

WEST BANK STORM SEWER OUTFALL AREA

West 15th Street															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
15" Combined Sewer	Active	Across	100 + 20	CWPC	PUBLIC	City	ODOT	MAYBE	CONTRACT	HIGH	YES	DBT	Advance	0 months	1/1/2010
6" Water	Active	Across	100 + 30	CWD	PUBLIC	City	ODOT	MAYBE	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
8" Gas	Active	Across	100 + 45	DEOG	PRIVATE	City	ODOT	MAYBE	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010

Abbey Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Electric conduit	Active	Across	103 + 40	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Unidentified Facility	Active	Across	103 + 50	UNKNOWN	PRIVATE	City	City	YES	NO	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
6" Water	Active	Across	103 + 60	CWD	PUBLIC	Private	City	MAYBE	CONTRACT	NEUTRAL	YES	DBT	Unknown	0 months	1/1/2010
6" Gas	Active	Across	103 + 95	DEOG	PRIVATE	City	City	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010

Crown Avenue															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
6" Water	Active	Across	104 + 70	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
18" Combined Sewer	Active	Across	104 + 80	CWPC	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Unknown	0 months	1/1/2010

Cold Storage Drive															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
Electric conduit	Active	Across	107 + 25	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	107 + 25	CEI	PRIVATE	City	City	MAYBE	NO	NEUTRAL	YES	CEI	Unknown	0 months	1/1/2010

University Road															
Facility	Active Status	Location		Facility Ownership		Property Ownership		Facility Impacted	Compensable Status	Priority	Relocation Information				
		Position	Station	Owner	Type	Existing	Proposed				Allowed?	Relocated By	Timing	Duration	Schedule
16" Water	Active	Across	107 + 90	CWD	PUBLIC	City	ODOT	YES	CONTRACT	HIGH	YES	DBT	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	107 + 95	CPP	PUBLIC	City	ODOT	YES	YES	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
24" Combined Sewer	Active	Across	108 + 05	NEORS	PUBLIC	City	ODOT	YES	YES	HIGH	YES	NEORS	Unknown	0 months	1/1/2010
Electric conduit	Active	Across	108 + 10	CPP	PUBLIC	City	ODOT	YES	YES	HIGH	YES	UNKNOWN	Unknown	0 months	1/1/2010
Communications	Active	Across	108 + 20	ATT	PRIVATE	City	ODOT	YES	NO	HIGH	YES	ATT	Unknown	0 months	1/1/2010
6" Gas	Active	Across	108 + 25	DEOG	PRIVATE	City	ODOT	YES	NO	HIGH	YES	DEOG	Unknown	0 months	1/1/2010