


Transition Plan Summary

The Office of CADD & Mapping Services has been working since 2014 to transition the Department to updated CADD software that will provide us with the ability to deliver models. Bentley recently released its support policy, outlining its expiring support timeline. This has required us to compress the timeline for OpenRoads Designer implementation. The implementation includes moving all Bentley's software to Bentley's CONNECT generation of products (this includes MicroStation). The following outlines the plan and expectations for the transition.



It is critical for end users to understand the Department does not have the resources available to support multiple versions of the standards and software. Nor do we have the resources to trouble shoot future issues caused by not complying with this plan. It is expected that the Agency will move through the transition together and all staff will work on the newest versions of software available to them when feasible. There is little room to deviate from this expectation. However, we do realize there may be a few cases where maintaining the old standards will be crucial to timely delivery of a project that was started before the January 1, 2020 date. These projects will be evaluated on a case by case basis through a waiver process that we will initiate when the transition begins. In addition to the waiver process, a FAQ/Guideline will be published to ease in the use of the new software platform and to try and answer questions for all in a timely manner.