



TWO WEEK LOOK-AHEAD

JRJ Project #	010571
DOT #	210591
Job Name	Clermont 32
Date	7/2/2024

Previous Week PPC

Week of 6/25/24

Project Average: #DIV/0

Week's Planning Accuracy															
Total Activities Planned					0										
Activities Completed					0										
Percent Planned Complete					#DIV/0!		(tentative)								
Week Of:		7/7/2024					Week Of:		7/14/24						
7/7	7/8	7/9	7/10	7/11	7/12	7/13	DONE?	Category	7/14	7/15	7/16	7/17	7/18	7/19	7/20
Mon	Tue	Wed	Thu	Fri	Sat	Sun	YES	NO	Mon	Tue	Wed	Thu	Fri	Sat	Sun

Part 2 SR 32 Median Work

OLD 74, 220625

NOTES:

Day
Day Trucks
Night Trucks
Total Trucks

M	T	W	H	F	S	S