

ITEM 614 - MAINTAINING TRAFFIC

S.R. 357 SHALL REMAIN OPEN TO TRAFFIC AT ALL TIMES, EXCEPT FOR A PERIOD NOT TO EXCEED 45 CONSECUTIVE CALENDAR DAYS, WHEN S.R. 357 MAY BE CLOSED TO TRAFFIC. A DISINCENTIVE SHALL BE ASSESSED IN THE AMOUNT OF \$1,000 PER DAY FOR EACH CALENDAR DAY THE ROADWAY REMAINS CLOSED TO TRAFFIC BEYOND THE SPECIFIED LIMIT.

SHOULD THE CONTRACTOR FAIL TO MEET ANY OF THESE REQUIREMENTS, THE CONTRACTOR SHALL BE ASSESSED A DISINCENTIVE PER THE FLEXIBLE WINDOW CONTRACT (PN 129).

WINDOW CONTRACT TABLE				
DESCRIPTION OF CRITICAL WORK	CALENDAR DAYS TO COMPLETE	DISINCENTIVE \$ PER DAY	WORK WINDOW	
			START	END
CLOSURE OF SR 357 FOR CONSTRUCTION OF IMPROVEMENTS	45	\$1,000	9/8/2026	10/31/2026

NOTICE OF CLOSURE SIGNS (W20-H13) SHALL BE ERECTED BY THE CONTRACTOR PRIOR TO THE SCHEDULED ROAD OR RAMP CLOSURE IN ACCORDANCE WITH THE NOTICE OF CLOSURE SIGN TIMETABLE BELOW.

THE SIGNS SHALL BE ERECTED ON THE RIGHT-HAND SIDE OF THE ROAD/RAMP FACING TRAFFIC. THEY SHALL BE PLACED SO AS NOT TO INTERFERE WITH THE VISIBILITY OF ANY OTHER TRAFFIC CONTROL ON ROADWAYS, THEY SHOULD BE ERECTED AT OR NEAR THE POINT OF CLOSURE.

NOTICE OF CLOSURE SIGN TIMETABLE

DURATION OF CLOSURE	SIGN DISPLAYED TO PUBLIC
> 2 WEEKS CLOSURE	14 CALENDAR DAYS PRIOR TO CLOSURE
> 12 HOURS & < 2 WEEKS CLOSURE	7 CALENDAR DAYS PRIOR TO CLOSURE
<12 HOURS CLOSURE	2 BUSINESS DAYS PRIOR TO CLOSURE

THE SIGN SHALL DISPLAY THE DATE OF THE CLOSURE IN MMM-DD FORMAT AND THE NUMBER OF DAYS OF THE CLOSURE. THE LAST LINE OF THE W20-H13 SIGN LISTS A PHONE NUMBER WHICH A MOTORIST MAY CALL FOR ADDITIONAL INFORMATION. THIS PHONE NUMBER SHALL BE 419-373-4428.

ALL WORK AND TRAFFIC CONTROL DEVICES SHALL BE IN ACCORDANCE WITH C&MS 614 AND OTHER APPLICABLE PORTIONS OF THE SPECIFICATIONS, AS WELL AS THE OHIO MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES. PAYMENT FOR ALL LABOR, EQUIPMENT AND MATERIALS SHALL BE INCLUDED IN THE LUMP SUM CONTRACT PRICE FOR ITEM 614, MAINTAINING TRAFFIC, UNLESS SEPARATELY ITEMIZED IN THE PLAN.

NOTIFICATION OF TRAFFIC RESTRICTIONS

THROUGHOUT THE DURATION OF THE PROJECT, THE CONTRACTOR SHALL NOTIFY THE PROJECT ENGINEER IN WRITING OF ALL TRAFFIC RESTRICTIONS AND UPCOMING MAINTENANCE OF TRAFFIC CHANGES. THE CONTRACTOR SHALL ENSURE THE WRITTEN NOTIFICATION IS SUBMITTED IN A TIMELY MANNER TO ALLOW THE PROJECT ENGINEER TO MEET THE REQUIRED TIME FRAMES SET FORTH IN THE TABLE BELOW TO INFORM THE SPECIAL HAULING PERMITS SECTION ([HTTPS://WWW.TRANSPORTATION.OHIO.GOV/WORKING/PERMITS/SPECIAL-HAULING-PERMITS](https://www.transportation.ohio.gov/working/permits/special-hauling-permits), HAULING.PERMITS@DOT.OHIO.GOV) AND THE DISTRICT 2 PUBLIC INFORMATION OFFICE (PIO). THIS NOTIFICATION SHALL BE RECEIVED BY THE PROJECT ENGINEER PRIOR TO THE PHYSICAL SETUP OF ANY APPLICABLE SIGNS OR MESSAGE BOARDS.

INFORMATION SHOULD INCLUDE, BUT IS NOT LIMITED TO, ALL CONSTRUCTION ACTIVITIES THAT IMPACT OR INTERFERE WITH TRAFFIC AND SHALL LIST THE SPECIFIC LOCATION, TYPE OF WORK, ROAD STATUS, DATE AND TIME OF RESTRICTION, DURATION OF RESTRICTION, NUMBER OF LANES MAINTAINED, NUMBER OF LANES CLOSED, MINIMUM VERTICAL CLEARANCE, MINIMUM WIDTH OF DRIVABLE PAVEMENT, DETOUR ROUTES, IF APPLICABLE, AND ANY OTHER INFORMATION REQUESTED BY THE PROJECT ENGINEER.

NOTICE OF TRAFFIC RESTRICTIONS TIMETABLE RAMP & ROAD CLOSURES:

DURATION OF CLOSURE > 2 WEEKS CLOSURE	SIGN DISPLAYED TO PUBLIC 21 CALENDAR DAYS PRIOR TO CLOSURE
> 12 HOURS & < 2 WEEKS CLOSURE	14 CALENDAR DAYS PRIOR TO CLOSURE
<12 HOURS CLOSURE	4 BUSINESS DAYS PRIOR TO CLOSURE

LANE CLOSURES & RESTRICTIONS:

DURATION OF CLOSURE ≥2 WEEKS CLOSURE	SIGN DISPLAYED TO PUBLIC 14 CALENDAR DAYS PRIOR TO CLOSURE
> 2 WEEKS CLOSURE	5 BUSINESS DAYS PRIOR TO CLOSURE

START OF CONSTRUCTION & TRAFFIC PATTERN CHANGES:

SIGN DISPLAYED TO PUBLIC 14 CALENDAR DAYS PRIOR TO IMPLEMENTATION

ANY UNFORESEEN CONDITIONS NOT SPECIFIED IN THE PLANS REQUIRING TRAFFIC RESTRICTIONS SHALL ALSO BE REPORTED TO THE PROJECT ENGINEER USING THE NOTIFICATION TIMETABLE.

DRIVEWAY AND PROPERTY ACCESS

ACCESS TO ALL PROPERTIES MUST BE MAINTAINED AT ALL TIMES DURING CONSTRUCTION. DRIVEWAY ACCESS SHALL BE MAINTAINED BY USE OF EXISTING OR PROPOSED PAVEMENT. THE CONTRACTOR SHALL PROVIDE RESIDENTS AND OR BUSINESSES WITH A MINIMUM SEVENTY-TWO (72) HOUR NOTICE WHEN ACCESS TO THEIR DRIVEWAY WILL BE RESTRICTED/CHANGED DUE TO CONSTRUCTION.

DESIGN AGENCY

 KS ASSOCIATES
 Civil Engineers + Surveyors
 260 Burns Road, Suite 100
 Elyria, Ohio 44035
 P 440.365.4730
 F 440.365.4790
www.kassociates.com

DESIGNER	CMD
REVIEWER	MPC
PROJECT ID	7/15/25
	119897
SHEET	TOTAL
6	15