

# ***D3 PROGRAMMATIC • SEPTEMBER 2026***



OHIO DEPARTMENT OF  
TRANSPORTATION

# LOR SR 82 STUDY

## PID 126476

All information shall be considered draft. Carefully review the final scope & official posting for final details. This information was prepared prior to the September programmatic posting. Any updates on OCS's website should supersede this information. Supplemental information is available via the following link:

[\\ftp.dot.state.oh.us\pub\\$\Districts\D03\Consultant\\_Programmatic\2026-09-08](ftp://ftp.dot.state.oh.us/pub$/Districts/D03/Consultant_Programmatic/2026-09-08)

# LOR SR 82 PLANNING STUDY; PID 126476

## Project Overview


- New housing and commercial developments are being installed on and around SR 82
- Lorain County and Carlisle, Eaton, and Columbia Townships have also voiced concerns about safety and congestion
- Study will look at existing conditions and future growth on the corridor to recommend transportation alternatives

# LOR SR 82 PLANNING STUDY; PID 126476

## Study Area



SR 57 to Lorain/  
Cuyahoga Border



# LOR SR 82 PLANNING STUDY; PID 126476

## Proposed Study Activities

### Existing Conditions

- Identify Issues
- Safety Crash Analysis
- Traffic Counts
- Traffic Forecast
- Operational Issues



# LOR SR 82 PLANNING STUDY; PID 126476

## Proposed Study Activities

### Environmental Tasks

- Purpose & Need
- Lit. Review and ESA
- Public Involvement
- Develop Feasible Alternatives




# LOR SR 82 PLANNING STUDY; PID 126476

## Proposed Study Activities

### Alternative Development

- Develop Feasible Alternatives
- Preliminary Alignment & Profile
- Feasibility Study Report



# LOR SR 82 PLANNING STUDY; PID 126476

## Schedule of Meetings and Deliverables

| <b><i>Study Phase</i></b>              | <b><i>Meeting(s)</i></b>                                                  | <b><i>Deliverable(s)</i></b>   |
|----------------------------------------|---------------------------------------------------------------------------|--------------------------------|
| <b><i>Scoping</i></b>                  | Consultant Kick-Off                                                       | Scope and Fee Proposal         |
| <b><i>Kick-Off</i></b>                 | Stakeholder Kick-Off (Mtg #1)                                             | Kick-Off Presentation          |
| <b><i>Existing Conditions</i></b>      | Stakeholder Meeting #2                                                    | Existing Conditions Report     |
|                                        | Public Meeting #1                                                         | Draft Purpose & Need           |
| <b><i>Feasible Alternatives</i></b>    | Stakeholder Workshop (Mtg #3)<br>(IF AUTHORIZED 2 <sup>nd</sup> Workshop) | Feasible Alternatives Exhibits |
| <b><i>Recommended Alternatives</i></b> | Stakeholder Meeting #4                                                    | Recommended Alts. Exhibits     |
|                                        | Public Meeting #2                                                         | Final Purpose & Need           |
| <b><i>Preferred Alternatives</i></b>   | Final Presentation                                                        | Final Planning Study           |

# LOR SR 82 PLANNING STUDY; PID 126476

Thank you for your interest in this project!

## QUESTIONS?

Please contact Scott Ockunzzi

[Scott.Ockunzzi@dot.ohio.gov](mailto:Scott.Ockunzzi@dot.ohio.gov)