

Devore, Craig

From: Devore, Craig
Sent: Wednesday, January 10, 2024 3:31 PM
To: Calvert, Eric
Cc: Stentz, Amy; Fair, Mike
Subject: RE: WAY-57-10.32 (PID 116212) - Request for Confirmation of Estimated Construction Completion Date
Attachments: Construction Concurrence Form V3-116212_sCAD.docx

Eric,

Estimated Begin and End Construction Milestone dates for 116212 have been updated to 2024.0603 & 2024.1031 in Ellis to allow 150-Day Construction Duration per attached D3 Concurrence Form.

Let me know any comments. Thanks.
Respectfully,

Craig Devore
Project Manager
ODOT District 3 Capital Programs - Engineering
906 Clark Ave. Ashland, Ohio 44805
D: 419.207.7169 Craig.Devore@dot.ohio.gov



**Department of
Transportation**

From: Calvert, Eric <Eric.Calvert@dot.ohio.gov>
Sent: Wednesday, January 10, 2024 2:07 PM
To: Devore, Craig <Craig.Devore@dot.ohio.gov>
Cc: Stentz, Amy <Amy.Stentz@dot.ohio.gov>; Fair, Mike <Mike.Fair@dot.ohio.gov>
Subject: RE: WAY-57-10.32 (PID 116212) - Request for Confirmation of Estimated Construction Completion Date

Craig:

The completion date was changed to October 31st due to the mid-April sale date. It takes at least 45 days for a signed contract.

Eric Calvert
Area Engineer
ODOT – District 3
906 Clark Avenue
Ashland, Ohio 44805
D: 419.207.7020 C: 419.295.0658



**Department of
Transportation**

From: Devore, Craig <Craig.Devore@dot.ohio.gov>
Sent: Tuesday, January 9, 2024 4:24 PM
To: Calvert, Eric <Eric.Calvert@dot.ohio.gov>
Cc: Stentz, Amy <Amy.Stentz@dot.ohio.gov>; Fair, Mike <Mike.Fair@dot.ohio.gov>
Subject: RE: WAY-57-10.32 (PID 116212) - Request for Confirmation of Estimated Construction Completion Date

Attached is updated form w/ PN-150.

From: Devore, Craig
Sent: Tuesday, January 9, 2024 1:54 PM
To: Calvert, Eric <Eric.Calvert@dot.ohio.gov>
Cc: Stentz, Amy <Amy.Stentz@dot.ohio.gov>; Fair, Mike <Mike.Fair@dot.ohio.gov>
Subject: WAY-57-10.32 (PID 116212) - Request for Confirmation of Estimated Construction Completion Date

Eric,

The [construction duration estimation tool output](#) indicates that contract duration for an \$1.76M Intersection project should be 146 – 273 calendar days.

[WAY-57-10.32](#) (PID 116212) includes a roundabout at OH-57/OH-604 in Wayne County and files 2024.0112, sells 2024.0418, and awards 2024.0429. Estimated Begin & End Construction Dates are 2024.0501 and 2024.0901. Let me know if you want **Type B** Field Office included.

Please confirm whether **September 30, 2024** is the appropriate Estimated Construction Completion Date for this project (D3 Concurrence Form V3 – 116212 attached). Thanks!

Respectfully,

Craig Devore
Project Manager
ODOT District 3 Capital Programs - Engineering
906 Clark Ave. Ashland, Ohio 44805
D: 419.207.7169 Craig.Devore@dot.ohio.gov



**Department of
Transportation**