

From: [Treiber, Adam](#)
To: [Otten, Stephanie](#)
Cc: [Destefano, Katherine](#)
Subject: RE: HAM Columbia Connector (HAM114496) - DCE Concurrence
Date: Thursday, July 31, 2025 8:28:26 AM
Attachments: [image001.png](#)

Stephanie/Katie,

I concur with the EST BEGIN CONST 4/1/2026, END CONST 9/1/2027, and the 518 day duration, which matches the completion date meeting notes and Ellis.

PLEASE NOTE I believe the duration needs to be changed in Ellis to 518, not 300.

Thanks,

Adam Treiber, P.E.
ODOT District 8 Construction Engineer
505 S. SR-741
Lebanon, OH 45036
D: 513.933.6751 C: 513.532.4717
Adam.Treiber@dot.ohio.gov



**Department of
Transportation**

From: Otten, Stephanie <Stephanie.Otten@dot.ohio.gov>
Sent: Wednesday, July 30, 2025 2:50 PM
To: Treiber, Adam <Adam.Treiber@dot.ohio.gov>
Cc: Destefano, Katherine <Katherine.DeStefano@dot.ohio.gov>
Subject: HAM Columbia Connector (HAM114496) - DCE Concurrence

Adam,

Can you confirm that you concur with this schedule?

Sale: 12/4/2025
Estimated Begin Construction: 4/1/2026
Interim Completion Date: N/A
Estimated End Construction: 9/1/2027
Duration: 300

Stage 3 Review Comments: [PID 114496 HAM-Columbia Connector Stage 3](#)

[Plans REVIEWED.pdf](#)

The final plan set will be submitted on 8/4/2025 and will be saved here: [01-Plan Submittal](#)

Please send your response to Katie DeStefano as she is taking over as PM moving forward.

Stephanie Otten, P.E.

Senior Project Manager

505 South S.R. 741

Lebanon, Ohio 45036

D: 513.933.6584

Stephanie.Otten@dot.ohio.gov



**Department of
Transportation**

[Schedule a Meeting](#)