



## **GRE-68-12.65 (PID 115388) - Transmittal Sheet**

**RE:** Buildable Unit 3 & 4 – ‘Released for Construction’ Revised Submittal

**To:** Katherine DeStefano, P.E. , ODOT Project Manager

**From:** Sean Wade, P.E., Eagle Bridge

**Submission Date:** May 15, 2025

**Review Response Date:** None

---

### **Submission Summary:**

- PDF Released for Construction Plans Revised

### **Assumptions:**

### **Notes/Questions for Reviewer:**

- US Bridge is actively developing shop drawings for Spans 1 and 4.
- Steven Steel Supply is actively developing shop drawings for the guilloche pattern, lettering, and emblems.
- Disposition of comments from Released for Construction review are within the Bluebeam sessions.