

CRS:	COL-EL Riverfront Trail Phase 2	PID:	124011	Date:	06/10/25
------	---------------------------------	------	--------	-------	----------

ENVIRONMENTAL SOS

Task	Task#	Required	Preparer	Comments
CE Level: C2	3.5.A	X	Consultant	
Purpose and Need Statement	1.3.G			
Cultural Resource SRF	2.2.B	X	Consultant	
Phase I Cultural Archaeological	3.1.A			
Phase I Cultural History Arch	2.2.I			
Phase II Cultural History Arch	3.1.B			
Section 4(f) Determination/Coord	2.2.F & 3.1.C	X	Consultant	
Recreational Boating Review Form	NA			
Ecological Survey Level: 1	2.2.C	X	Consultant	See SWH mitigation comments below.
Mussel Survey	3.1.Q			
Section 9/Section 10 Coordination	3.1.M.C			
Permit Determination Request	3.1.M.A	X	Consultant	If-authorized
Section 404 PCN	3.1.M.B	X	Consultant	If-authorized
404 Individual Permit	3.1.M.D			
OEPA Director's Authorization App	3.1.M.H	X	Consultant	If-authorized
401 Water Quality Application	3.1.M.C			
Flood Plain Coordination	2.3.H.A			
Scenic River Coordination	NA			
Public Involvement	2.2.A & 2.6.A	X	D11 & Consultant	Web posting & PONL
FCIR Form	3.1.E	X	Consultant	
RMR Screening	2.2.D	X	Consultant	
RMR Assessment	3.1.D			
RMR Investigation	3.1.O			
Noise Analysis	2.2.G & 2.2.H			
Air Quality Analyses	3.1.P			
Asbestos Inspection	NA			

CRS:	COL-EL Riverfront Trail Phase 2	PID:	124011	Date:	06/10/25
------	---------------------------------	------	--------	-------	----------

ENVIRONMENTAL SOS

Additional Comments:
Scope based on 06/10/25 scoping field review. Permitting tasks are if-authorized due to the fact that we could not access the entire project area to determine if any waters of the US are present. Level 1 ESR will establish if streams or wetlands are present. Section 4(f) coordination will likely result in a temporary no use determination (or de minimis at worst) for connection to Phase 1 project. It is understood that land owned by ODNR will be involved. No recreational or wildlife refuge land use appears to be present. Sponsor will be required to purchase mitigation for impacts to suitable wooded bat habitat (trees). They will need to contact the mitigation bank and purchase direct. They may want to contract their consultant to facilitate this purchase for them.

