



RFI/FIELD DESIGN CHANGE/DESIGN DIRECTIVE

RFI Number (from Walsh): 00079 Date: 8/2/11

Part I: Identify Request

Requested by: Joel Halterman Phone: (216) 452-5907

Drawing Package Title: Wall J

RFC Date of Drawings: 7/28/11

Stationing: _____ (show nearest 500')

Description of Change: Please find attached Wall J foundation inspection reports containing Dynamic Cone Penetrometer test results and visual description of the soils. Also attached are photos of the excavation. Please verify that the soils encountered at the base of the Wall J foundation matches the anticipated soils used in the design.

Requested Change:

Attachments Sent No
to Design: Yes List: FDN Report.PDF
IMG_0392.jpg
IMG_0394.jpg
IMG_0395.jpg
P1000157.JPG
P1000158.JPG
P1000159.JPG
P1000160.JPG
P1000161.JPG
P1000162.JPG

Owner approval needed for No
change to contract Yes Describe:
(including specs):

RFI/FIELD DESIGN CHANGE/DESIGN DIRECTIVE

RFI Number (from Walsh): 00079 Date: 8/2/11

Part II: Response

Response: Based on our review of the data provided, the in-situ material tested is consistent with the assumptions used in our design.

Revised Plans needed before this change can be Implemented: No Yes List:

Owner approval needed for change to contract (including specs): No Yes Describe:

Plans to be as-built: No Yes List:


Responded by: Gerard J. Buechel

Date: August 3, 2011

Checked by: Bill Perkins

Attachments for Response: No Yes List:

HNTB Job String: DS 001 DS 004 S&W to address under pos



8/03/2011