NOTIFICATION OF RAMP CLOSURES:

NOTIFY THE ENGINEER IN WRITING AT LEAST 7 DAYS IN ADVANCE OF THE RAMP CLOSURE. THE CONTRACTOR SHALL PROVIDE AND MAINTAIN 2 CLASS A PORTABLE CHANGEABLE MESSAGE SIGNS (PCMS) IN ACCORDANCE WITH SUPPLEMENT 1061. PCMS'S SHALL BE POSITIONED TO DISPLAY THE DATE AND DURATION OF THE RAMP CLOSURE FOR THE PERIOD OF TIME AND AT THE RAMPS SPECIFIED IN THE PLANS FOR FULL CLOSURE, OR AS DIRECTED BY THE ENGINEER.

PROVIDE THE FOLLOWING MESSAGES, OR OTHER MESSGAES AS DIRECTED BY THE ENGINEER (* DENOTED LIMITS OF EACH SCREEN MESSAGE):



THE CONTRACTOR OR ENGINEER SHALL PROVIDE THE ACTUAL DATES AND TIMES.

LANE VALUE CONTRACT TABLE:

THE CONTRACTOR SHALL BE ASSESSED A DISINCENTIVE AS DESIGNATED IN THE LANE VALUE CONTRACT TABLE FOR EACH UNIT OF TIME A LANE/SHOULDER/RAMP IS CLOSED BY THE CONTRACTOR'S ACTION WHILE NOT OTHERWISE PERMITTED BY THE LANE VALUE CONTRACT TABLE.

	LANE VALUE CONTRACT TABLE						
FRA-33							
	ECTION		La				
SECT			LANE REDUCTION	MON TO FRI	SAT	SUN	DIS- INCENTIVE AMOUNTS PER MINUTE PER LANE
I-70 (21.9 to I-2 (24.7 EB	92) 270 76)	2	2 TO 1	5AM - 9PM	8AM - 9PM	9AM-8PM	\$205
I-70 (21.9 to I-2 (24.7 WE	92) 270 26)	2	2 TO 1	5AM - 7PM	8AM - 8PM	9AM-8PM	\$205
JAME RD NB/S)	2	2 TO 1	NO RESTRIC- TIONS	NO RESTRIC- TIONS	NO RESTRIC- TIONS	N/A

MAINTENANCE OF TRAFFIC FOR MARKING PAVEMENT REPAIRS:

PROVIDE LANE CLOSURES AS PER THE MAINTENANCE OF TRAFFIC NOTES IN THESE PLANS A MINIMUM OF 24 HOURS PRIOR TO PERFORMING PAVEMENT REPAIRS TO ALLOW THE ENGINEER TO IDENTIFY AND MARK THE AREAS OF THE PAVEMENT IN NEED OF REPAIRS.

PAYMENT FOR ALL LABOR, EQUIPMENT, MATERIALS, LEO HOURS, AND INCIDENTALS NEEDED TO PERFORM THE ABOVE LISTED WORK IS CONSIDERED INCIDENTAL TO MAINTAINING TRAFFIC ON THE PROJECT AND WILL BE INCLUDED IN THE LUMP SUM BID PRICE FOR ITEM 614 MAINTAINING TRAFFIC.

INTERIM COMPLETION DATE:

THE CONTRACTOR SHALL HAVE AN INTERIM COMPLETION DATE IN ACCORDANCE WITH THE INCENTIVE/DISINCENTIVE CONTRACT TABLE BELOW:

DESCRIPTION OF CRITICAL WORK	INTERIM COMPLETION DATE	TIME PERIOD	DISINCENTIVE \$ PER TIME PERIOD	INCENTIVE \$ PER TIME PERIOD	MAXIMUM DISINCENTIVE
AII CONCRETE PAVEMENT REPAIRS ARE COMPLETE AND DIAMOND GRINDING PERFORMED AS SPECIFIED IN THE PLANS.	10/15/2022	DAYS	\$1,000	\$0	\$10,000

	NO CLOSURES ALOWED DETOUR ROUTES					
RAMP	MOVEMENT					DISINCENTIVE AMOUNTS PER MINUTE
		MON TO FRI	SAT TO SUN	PRIMARY ROUTE	SECONDARY ROUTE	
C*	SR-104NB TO US-33WB	5AM - 7PM	8AM - 8PM	US-33EB TO REFUGEE RD TO WINCHESTER PIKE	US-33EB TO SR-317NB TO WINCHESTER PIKE	\$35
	US-33WB			US-33WB TO ALUM CREEK DR	US-33WB TO I-270WB TO	
D*	то	5AM - 7PM	8AM - 8PM	TO I-70EB TO US-33EB	ALUM CREEK DR TO I-70EB	\$40
	SR-104SB			TO SR-104SB	TO SR-104SB	
	US-33WB	5AM - 9AM	NO	US-33WB TO SR-104SB	US-33WB TO JAMES RD	
F*	то	&	RESTRIC-	TO ALUM CREEK DR TO	TO I-70EB TO SR-317SB	\$10
	REFUGEE RD	3PM - 7PM	TIONS	SR-104NB TO REFUGEE RD	TO REFUGEE RD	
	SR-104NB			SR-104NB TO US-33WB TO	SR-104NB TO REFUGEE RD	
B*	то	5AM - 7PM	8AM - 8PM	I-70WB TO ALUM CREEK DR	TO SR-317SB TO	\$45
	US-33EB			TO I-70EB TO US-33EB	US-33EB	
	REFUGEE RD			REFUGEE RD TO WINCHESTER	REFUGEE RD TO SR104SB	
BB*	TO	5AM - 7PM	8AM - 8PM	PIKE NB TO US-33WB TO	TO ALUM CREEK DR NB	\$45
	US-33EB			I-70WB TO ALUM CREEK DR	TO I-70EB TO US-33EB	
				TO I-70EB TO US-33EB		
	US-33WB					
JAMES RD NB	то	5AM - 7PM	NO RESTRICTIONS	33 WB TO RT ON LIVINGSTON TO JAMES RD	33 WB TO 70 WB TO LIVINGSTON EB TO JAMES RD	\$75
	JAMES NB		RESTRICTIONS	JAMES RD	LIVINGSTON EB TO JAMES RD	
	I-70 WB TO					
JAMES	JAMES SB			70 WB TO LT ON LIVINGSTON TO	70 WB TO JAMES NB TO LT ON	\$75
RD SB	то	5AM - 7PM	8AM - 8PM	LT ON ALUM CR DR TO 70 EB TO 33EB	LIVINGSTON TO LT ON 33EB(COLLEGE AVE)	
	33 EB			SOEB	SSED(COLLEGE AVE)	
* 9761	EM TO SYSTEM					

SYSTEM TO SYSTEM RAMPS

APPROVE

PORTIONS APPROVEI ZONES PO

APPROVE

SYSTEM TO RESTRICTI CLOSURE (FROM FRIE

A MAINTEN. _14__ CALE APPROVED DISTRICT V ANY SUBC(CONTROL.

IN ADDITIC CONTRAC BUSINESS MOT EXCE ENGINEER ROADWAY HAULING F IMPLEMEN REFERENC DATED 2/10 CORRESPO

ANY CHAN MOT EXCE BY THE MO SUCH CHA COORDINA MANAGER DESIRED II PROPOSEI MOTEC. IN WRITING, T REQUIREM

NOTIFICAT A DESIGNA WITH THE CONTACT B IF TH AT TI RESTOREI

□ IF TH

CONTACT

PHO

EMA

RAD

FRA-33-22.93

dpoling

JSER:

02 AM

TIME: 9:21

	-
ED MAINTENANCE OF TRAFFIC (MOT) POLICY EXCEPTION(S):	
NS OF THE MOT PLANS AS DESCRIBED BELOW HAVE ED MOT EXCEPTION(S) PER TRAFFIC MANAGEMENT IN WORK 20LICY (21-008(P)) AND STANDARD PROCEDURE (123-001(SP)).	
ED MOT EXCEPTION(S) INCLUDE:	
TO SYSTEM RAMP CLOSURES PER THE RAMP CLOSURE TIONS TABLE AS SHOWN BELOW AND A SINGLE WEEKEND E OF SR 104 TO US 33 EB(RAMP B) AS SHOWN ON SHEET RIDAY 7PM UNTIL MONDAY 5 AM.	
ENANCE OF TRAFFIC MEETING SHALL BE HELD A MINIMUM OF ALENDAR DAYS PRIOR TO IMPLEMENTATION OF EACH ED MOT EXCEPTION. THIS MEETING SHALL INCLUDE THE T WORK ZONE TRAFFIC MANAGER, THE CONTRACTOR, AND SCONTRACTORS INVOLVED WITH TEMPORARY TRAFFIC PL.	
ION TO ANY NOTIFICATIONS REQUIRED IN OTHER NOTES, THE CTOR SHALL NOTIFY THE PROJECT ENGINEER AT LEAST 3 SS DAYS IN ADVANCE OF IMPLEMENTATION OF THE APPROVED CEPTION(S) REFERENCED ABOVE SO THAT THE PROJECT ER CAN SEND EMAIL NOTIFICATION TO THE OFFICE OF AY ENGINEERING, STATEWIDE TMC, DWZTM AND SPECIAL SPERMITS AT LEAST 2 BUSINESS DAYS IN ADVANCE OF THE ENTATION OF THE APPROVED MOT EXCEPTION(S) NCED ABOVE. REFERENCE "EXCEPTION REQUEST APPROVAL /10/22 FOR PID 112584" IN THE NOTIFICATION AND OTHER PONDENCE.	NCE OF TRAFFIC
ANGES TO THE MOT THAT IMPACT THE PREVIOUSLY APPROVED CEPTION(S) LISTED ABOVE SHALL BE APPROVED IN WRITING MOT EXCEPTION COMMITTEE (MOTEC). IN THE EVENT THAT HANGES ARE PROPOSED, THE REQUEST SHALL BE NATED THROUGH THE DISTRICT WORK ZONE TRAFFIC R (DWZTM) A MINIMUM OF 30 CALENDAR DAYS PRIOR TO THE D IMPLEMENTATION DATE. IF THE DISTRICT AGREES WITH THE RED CHANGES THE DWZTM SHALL SEEK APPROVAL FROM THE IN THE EVENT THE PROPOSED CHANGES ARE APPROVED IN 5, THE CLOSURES ARE STILL SUBJECT TO NOTIFICATION EMENTS WITHIN THIS NOTE PRIOR TO IMPLEMENTATION.	MAINTENANCE
ATIONS DURING CLOSURE REQUIRED NATED ON-SITE POINT OF CONTACT SHOULD COMMUNICATE E TMC AS THE STATUS OF THE CLOSURE CHANGES. T THE TMC: THE CLOSURE IS POSTPONED OR CANCELLED THE TIME THE CLOSURE IS IMPLEMENTED THE TIME THE CLOSURE IS REMOVED AND ALL LANES ED	
THE CLOSURE WILL NOT BE OPENING ON TIME	
T CAN BE MADE WITH THE TMC IN THE FOLLOWING WAYS: ONE: 1-614-387-2438 OR 1-800-884-4030 IAIL: STATEWIDETMC@DOT.OHIO.GOV DIO: XDOT MAIN	
	DESIGN AGENCY
	DESIGNER DKR
	REVIEWER DPP 10/15/21
	PROJECT ID 112584
	SHEET TOTAL

12 26