
JRJ Project # 010691
DOT # 220625

Job Name Clermont OLD 74 Week of 10/25/23
Date 11/1/2023

Project Average: #DIV/0!
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asphalt surface paving elleman

asphalt base paving

Phase 2- milling digout, waterline, drainage

asphalt intermediate paving

TWO WEEK                                                                                                                                                           

LOOK-AHEAD  

Week's Planning Accuracy

Previous Week PPC Total Activities Planned 0

#DIV/0!

0Activities Completed

Pre-Phase 1, OLD 74

Resources

Select from Drop-down
ForemanPhase Operation DONE?

(tentative)

Week Of: 11/13/23
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Week Of: 11/6/2023
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prep drives, grade behind curb
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Switch traffic into Phase 2 


