
JRJ Project # 010691
DOT # 220625

Job Name Clermont OLD 74 Week of 11/8/23
Date 11/15/2023

Project Average: #DIV/0!
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asphalt surface paving elleman

Sawcutting sanitary repair locations 

Phase 2- milling digout, waterlin, drainage

FA sanitary repairs

curb, drive way @ fire station

Elick Closes- maintain residential access

TWO WEEK                                                                                                                                                           

LOOK-AHEAD  

Week's Planning Accuracy

Previous Week PPC Total Activities Planned 0
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0Activities Completed

Pre-Phase 1, OLD 74
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Week Of: 11/27/23
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Week Of: 11/20/2023

ag base undercuts Zorb
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Fire hydrant, water spigot @ holman

moore


