                                       SEQ CHAPTER \h \r 1PROGRESS MEETING # 3 Minutes
Project 21-0591
CLE-32-3.50

June 9th, 2022
Attendees:  
Scott Nicely – ODOT

Jason Haus -ODOT

Richard Shelley -WSP

Chris Kunz – JRJ

Josh Nichols – JRJ

Josh Burns – JRJ

Amanda Beiting-CCEO 

	Agenda Topic:
	Action/Discussion Items:

	1. Corrections to last Progress Meeting Minutes:

	NONE

	2. Partnering:

	Up coming DRB meeting # 1.
Accomplished a Project First Goal. 

Working together with all subs. 

	3. Work in Progress:

	-MSE wall 11&15 setting panels.  SGB and drainage work behind wall 15, 
Starting wall # 14 leveling pad

Strom sewer pipe shoring Bach Buxton. 

Capitol boring remaining sewers

	4. Progress Schedule/Upcoming Work: 
Confirm Weather Days: 


	-Embankment on north side wall 14 
- CGC forming pier cap then J&B Steel



	5. Estimates:

	 Est # 8 processed and paid. #9 up next.


	6. Delays (work on critical path):

	-Overhead utilities on Bach Buxton have been moved.
Waiting on cost and schedule update from the asbestos delay. 

No other issues currently.

	7. Interferences (work NOT on critical path):

	12” existing storm line in the way of the 15” bore

	8. Time Extensions:

	None currently. 

	9. Change Orders 

	TC 12.31 and 878 not done. Still open. 

	10. Environmental:

	Need disposal report for transite pipe 

	11. R/W Utilities:

	Drainage at the Sports complex


	12. Public Relations/Safety:

	Old 74 Left dual left possibility at SR 32. 
Bach Buxton at Clepper left turn and straight.

	13. Testing/Materials:

	 Geotechnology reports on a timely basis. and separated into items of work.


	14. Submittals:


	Revised Shoring plans have been submitted 6/3/22- due 6/17/2022, 
Noise wall panels under review

	15. Requests for Information:

	 22out of 24 resolved
RFI 18 no response yet (TSC parking lot)

	17. Outstanding Issues:

	

	18. EEO/DBE Wages:

	

	19. Contractor Issues:

	

	20. ODOT Issues:

	

	21. Open Discussion:

	

	22. Next Meeting:
a) Date:  June 19th, 2022
b) Location:  CCEO meeting room 
c) Time: 9:00 am
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